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INTRODUCTION  
 
This report presents the conclusions of the operational review foreseen in Article 5 of Annex IV of the 
Cotonou Agreement. The Agreement establishes three main principles for the programming and review 
process: partnership; rolling programming; and flexibility. The first principle is not however directly 
applicable in the case of Somalia as, in the absence of functioning institutions to sign and ratify the 
Cotonou Agreement, the Chief Authorising Officer (CAO) of the European Development Fund is 
entrusted with the authority of National Authorising Officer, “acting on behalf of the Somali people”. 
This legal framework was decided by the ACP-EC Council of Ministers in November 1992 and latter 
confirmed in December 2001
1; the Council also agreed to grant Somalia access to resources from the 9
th 
EDF with 8
th EDF bridging finance under Article 93.6 of the Cotonou Agreement. Although there is thus 
no joint review in the case of Somalia, the Commission considers it essential to apply the same principles 
as for other ACP States. This report has been prepared with this aim in view. 
1  EXECUTIVE SUMMARY  
 
The most important political event of 2002 was the opening on 15 October in Eldoret, Kenya, of the 
Somali National Reconciliation Conference under the auspices of the Inter-Governmental Authority on 
Development (IGAD). After protracted and difficult preparations by the IGAD-mandated Frontline States 
(Kenya, Djibouti and Ethiopia), and with the support of the international community, the major Somali 
stakeholders – with the exception of those from Somaliland, accepted to embark on a renewed attempt to 
restore peace. The Conference quickly led to a breakthrough with the adoption of a Declaration on the 
Cessation of Hostilities among the main warring factions. However, the initial euphoria then became 
enmeshed in inter-clan disagreements and the Conference lost momentum. Nevertheless, the new 
Government of Kenya elected at year’s end, immediately confirmed its commitment to put the 
Conference back on track. 
 
On the EU political front, a significant development was the Conclusions of the General Affairs and 
External Relations Council of Ministers in July 2002 which underlined EU support to the Somali 
peace and reconciliation process and opened new areas for support, notably to emerging regional 
governance (full text in Annex 3).  
 
Meanwhile  Somalia’s economy continued to suffer from a lack of governance, regulation and 
confidence, restricting diversification of economic activities. The main source of income, livestock, 
continued to be adversely affected by the export ban to the Gulf States. In addition, following the 
application of the post-September 2001 sanctions, the remittance industry suffered a considerable shock. 
Additional remittances were affected in 2002, with partial bans placed in various countries (although the 
majority of these have since been lifted). The country remains one of the poorest countries in the world, 
with an annual per capita income estimated at around $200. 
 
In terms of EC aid delivery, a number of significant developments took place in 2002. In April, the 
management of the European Development Fund (EDF) for Somalia was devolved to the EC 
Delegation in Nairobi, with the objective of increasing programme speed and efficiency. In line with the 
LRRD
2 principles, coordination between ECHO and the EC Somalia Unit was fostered. In June, a 4
th 
Rehabilitation Programme totalling €50 million from the 8
th EDF was approved, followed in August by 
the approval of the EC Strategy for the Implementation of Special Aid to Somalia 2002-2007 (€149 
million from the 9
th EDF). This flexible and multi-sectoral Strategy has a dual objective: to contribute to 
the alleviation of poverty and to promote a more peaceful, equitable and democratic society. Finally, €2.8 
million were approved under the EC Special Framework of Assistance for Traditional ACP Suppliers of 
Banana and €0.5 million under the Rapid Reaction Mechanism in support to the Peace Process. 
                                                      
1   Decision 3/2001 of ACP-EC Council of Ministers on the allocation of resources from the 8
th and 9
th EDF. 
2   Linking Relief, Rehabilitation and Development  
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In 2002, the EC made good progress on the implementation of past and new programmes and the 
number of ongoing projects increased sharply: 56 new projects (secondary commitments) totalling € 32.1 
million were signed, bringing the number of projects under implementation to 64 at 31/12/02 
(representing a total of € 53.4 million). Payments in 2002 totalled € 25.4 million. The 4
th Rehabilitation 
Programme should be fully contracted by end 2003. In addition, ECHO in 2002 signed contracts for a 
total of € 5 million. 
 
The € 149 million from 9
th EDF for the period 2002-2007 became available upon entry into force of the 
Financial Protocol of the Cotonou Agreement on 1 April 2003. An initial amount totalling € 75 million 
will be presented as a 5
th Rehabilitation Programme for approval during the second half of 2003. 
2  THE POLICY AGENDA OF THE PARTNER COUNTRY 
 
In the absence of an effective national government over the past decade, Somalia lacks detailed 
government policies, a National Development Plan or a poverty reduction strategy. Nevertheless, the 
three main political entities (TG, local administrations of Somaliland and Puntland) have developed to 
varying degrees their own agenda and plans regarding the future of the country or for the geographical 
areas they control. These plans, however, are mainly concerned with combating the threat of insecurity, 
and pay inadequate attention to the foundations of sustainable service delivery as well as the productive 
sector. In this policy vacuum, the international community has developed, notably within the framework 
of the Somalia Aid Co-ordination Body (SACB)
3, its own coordination mechanisms for developing 
comprehensive sector strategies focusing on the role of local communities, the level of ownership, and 
the need for long-term sustainability. 
 
3  UPDATE ON THE POLITICAL, ECONOMIC AND SOCIAL SITUATION 
In the absence of a functional national authority in Somalia for more than a decade, there is very little 
reliable demographic and socio-economic data available. Even prior to the collapse of the government in 
1991 there were deficiencies in data collection and analysis, particularly for nomadic households who 
comprise up to half of Somalia’s population. Somalia has not been ranked in the UNDP global Human 
Development Index (HDI) since 1997 but instead is included in the list of countries for which statistical 
data is considered to be inadequate to construct the HDI. The table below contains a selection of the most 
representative Millennium Development Goals (MDG) indicators currently available, taken from the 
UNICEF End Decade Multiple Indicator Cluster Survey and 2001 UNDP Human Development Report.  
  
 Indicator 1999  2000  2001 
1.  Prevalence of child malnutrition (of children under 5) 
2.  Prevalence of under-5 children acutely malnourished 
(weight/height)  
3.  Under-five mortality rate 
25.8% 
17.2% 
 
 
 
 
 
 
 
 
 
224 
4.  Net enrolment ratio in primary education 
5.  Children reaching grade 5  
6.  Ratio of girls to boys in: 
   total  primary education 
   grades 1-4 
   grades 5-8  
7.  Maternal mortality ratio (per 100,000 live births) 
8.  Proportion of 1 year old children immunised against 
measles 
9.  HIV/AIDS (adults 15-49 years) 
10.  % of population without access to safe water  
9% 
 
 
 
 
 
 
 
 
<1% 
 
13.6% 
 
 
34.8% 
37% 
29% 
1,600 
 
 
<1% 
 
17% 
72.5% 
 
35.2% 
 
 
 
15.6% 
 
<1% 
76.9% 
 
                                                      
3   The SACB has operated since 1994 as a forum for donors, UN agencies, and international and local NGOs to 
share information and discuss aid strategies regarding Somalia.  
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There are considerable regional disparities in the provision of social services due to a variety of social, 
economic and political realities. Both education and health sectors suffer from a chronic lack of trained 
personnel. Overall primary school enrolment is increasing rapidly but gender disparities continue to be a 
major challenge, particularly at higher grades. With the breakdown of the public health system, dwindling 
numbers of health personnel, and collapse of water and sanitation systems, Somalia’s poor national health 
status has continued to decline steadily and Somalia has some of the worst health indicators in Africa. 
 
3.1  Political Developments 
 
The  IGAD resolution on Somalia, adopted by the summit of Heads of State and Government in 
Khartoum on 11 January 2002, became the cornerstone for a renewed peace and reconciliation 
framework. Kenya was entrusted with the role of coordinating the effort of the IGAD “Frontline” States 
(Kenya, Ethiopia, Djibouti), with the objective of bringing all military and political groups, as well as 
Somali civil society, in a single process supported by a unified front of external actors. The European 
Union on 1 February welcomed the Summit resolution and pledged to support the resulting Conference 
politically and financially. 
 
On 14 February, the IGAD Ministerial Council entrusted a Technical Committee (comprising the 
Frontline States and the IGAD Secretariat) to develop the modalities and to oversee the implementation 
of a national reconciliation Conference, with the aim of securing a broad-based all-inclusive government. 
Kenya, from the outset, devoted much time and energy to come to grips with the complex 
political/security situation in Somalia, the intricacies of clanic and faction representation, and the very 
broad range of key issues to be addressed. Continuing disagreements among the Frontline States 
consumed a good part of 2002, frustrating both Somalis and international efforts. The Somali National 
Reconciliation Conference was finally opened on 15 October in Eldoret, Kenya, in a high profile 
inauguration ceremony attended by the majority of IGAD Heads of States and Governments. The 
Presidency of the European Union delivered a strong message of support to the Conference. 
 
The Conference acquired unique characteristics compared to earlier efforts. Among these is the 
unprecedented presence of all the main military and political groups as well as the agreement on a single 
framework to which all relevant external actors, including those from within the sub-region, subscribe. 
Kenya’s efforts to achieve progress in the peace talks continued to be hampered on many occasions by 
the conflicting interests of Ethiopia and Djibouti, who often differed regarding the critical decisions 
affecting the Conference. One of the main failings of the process that still continued two months into the 
talks was the question of the number of delegates and their distribution among the various groups. At 
year end, the question of whether participation is organized along clan or political groupings remained 
ambiguous and hence a source of contention. 
 
The peace process was designed to include three phases. The introductory phase was completed in record 
time with the conclusion on 27 October of the Eldoret Declaration, an agreement on cessation of 
hostilities by all 22 military faction leaders and one civil society representative. The second phase ensued 
with technical discussions on issues hampering peace and reconciliation as well as the system of 
governance to be employed. At the end of December, the Conference reached the stage of consolidating 
proposals for a federal-like system, together with a number of action plans for economic recovery and 
systematic resolution of land and property ownership related issues, demilitarisation and external 
relations. The third and final phase is planned to garner power-sharing and to establish an external 
support mechanism considered as essential for implementing peace and reconciliation in Somalia after 
the conclusion of the Conference. 
 
Although a change in attitude from the different factions became apparent (bilateral agreements were 
concluded in Eldoret between groups within the Hawiye clan and the Transitional Government pledged 
to work towards peace and security in Mogadishu), the Conference was seen as moving too slowly. Ten 
weeks into the talks, inadequate management and poor cooperation with the process were blamed for the 
slow pace of progress. While war fatigue inside Somalia as well as the pressure exerted by external actors  
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constituted the main factors leading to the ground-breaking Declaration on Cessation of Hostilities, the 
loss in momentum that ensued was largely due to the lack of cohesiveness in the management of the 
Conference.  
 
By the end of the year, the scope and timeframe for the Conference were clearly pointing towards a 
longer than anticipated duration during which issues obstructing the realisation of peace in the real sense 
would have to be addressed. On 30 December, a new Government was inaugurated in Kenya and the new 
Head of State, President Mwai Kibaki, reiterated his Government’s commitment to support the quest for 
peace in Somalia by continuing to host the IGAD-sponsored Somali National Reconciliation Conference.   
 
In line with developments in the sub-region, the EU General Affairs and External Relations Council 
of Ministers issued in July 2002 Conclusions on Somalia outlining the aims and objectives of the 
support the Union would provide to the reconciliation process, including to the Conference. In line with 
this position, the European Commission mobilised a number of political and financial initiatives and 
became the main sponsor of the Conference. By the end of December 2002, in addition to various 
instruments of moral and political support, the Commission had made available €1.5 million towards the 
main budget of the Conference as well as financing various interventions to enhance the capacity of civil 
society in the Conference. The EC also participated proactively in the Conference as an international 
observer. It also attended the Somalia Contact group created by the UN Security Council in March, in 
New York and Nairobi, to enhance international support to the peace process at large.  
 
During the year, relative security and political stability continued in Somaliland (north-western Somalia) 
but the self-declaration of secession remains unchanged. The death of Somaliland’s second president, Mr. 
Ibrahim Mohamed Egal in May, did not affect the democratisation process in Somaliland and the change 
from clan-based to multi-party politics. His successor, Mr. Dahir Riyale Kahin, oversaw the conduct of 
local and municipal elections on 15 December thereby inaugurating the first example of democratic 
practice anywhere in Somalia, since 1969 when the last general elections were held. Conducted in a fairly 
free and fair environment, the elections also authenticated the three ‘official’ political parties authorised 
by the Somaliland constitution to further contest the presidential race in April 2003. The municipal 
elections legitimised structures of governance at the local level for the first time since the self-declaration 
of independence in 1991. Somaliland declined to participate in the Eldoret Conference despite a personal 
invitation from President Moi and repeated calls by the international community and Somalis to do so.  
 
The political crisis in Puntland (north-eastern Somalia) worsened in 2002. Mr. Abdullahi Yusuf 
maintained his claim for the presidency in spite of the expiry of his mandate in July 2001. On 6
th May, he 
began a military campaign to oust his opponents from all parts of Puntland. Significant resistance was 
only mounted later and in August, he attacked pockets of resistance in territories home to clans 
maintaining opposition to his leadership. Confrontations between Mr. Yusuf and his opponents continued 
as the year ended. 
 
Acts of terrorism in the Horn of Africa continued to draw suspicion of links with Somalia. 
Investigations into a terrorist attack in Mombasa in November found evidence of the use of Somali 
territory in the preparations for the attack as well as in the escape of some of the attackers. There is 
continuing unanimity among Somalis, as well as within the international community, of the importance 
of the restoration of governance and the establishment of a broad-based all-inclusive government as the 
most effective way to rid Somalia of the threat of terrorism.   
3.2  Economic situation 
 
Somalia is one of the poorest countries in the world, with an annual per capita-income estimated at 
around US $200. The vast majority of the population live below the poverty line. The country’s economy 
traditionally depends on the exploitation of natural resources, mainly livestock and agriculture.   
Somalia’s economy continues to suffer from a lack of regulation and confidence, restricting the 
diversification of economic activities. In 2002, the continued livestock export ban to the Gulf States,  
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Somalia’s traditional market, reduced export opportunities. In addition, the sanctions that entered into 
force towards the end of 2001 against some of the remittance companies
4, including the main one Al-
Barakaat, for alleged links with Al Quaeda, continued to impact negatively on the economy. Other 
remittance service companies were further affected in 2002, with partial bans placed in various countries 
in the world.  The majority of these have since been lifted as companies have started to become more 
conformant to international regulations. 
 
Trade 
In 2002, there was an increased level of international trade, notably of transit trade with Somalia acting 
as the entry port for goods to markets in the Horn and East Africa. Additionally, significant numbers of 
livestock from the sub-region were exported to the Middle East and North Africa via the seaports of 
Berbera and Bosaso. It is noteworthy that levels of live animal export reached pre-war levels of 2 million 
head in 2002, despite continued export bans to Saudi Arabia and Yemen. Chilled meat export to UAE 
stabilised at an average of 450 tons per month despite competition from a resuming live animal export. In 
addition, demand in the Arabian Peninsula for sesame generated new opportunities for smallholder 
export crops in southern Somalia. A portion of imports are paid for with hard currency generated from 
livestock exports and minor exports of hides, fruits, fish, and aromatic gums, but the balance of trade 
deficit is largely financed by external remittances. Lack of official trade relations with other states 
weakens the bargaining position of Somali traders and results in reduced economic opportunities from 
globalisation. Somaliland suffered a setback in October 2002 when the Ethiopian customs authorities 
closed the border for transit trade.  This resulted from the authorities attempting to put in place a more 
transparent customs levy procedure, which impacted both in Ethiopia on imported grains and in 
Somaliland on certain products such as milk which increased in price by 30% in one month. 
 
Foreign Aid Trends 
From the 1960s to 1980s Somalia was one of the highest per capita recipients of foreign aid worldwide. 
However, there was a notable decline in foreign aid in the 1990s. In 2002, donors committed US$ 130.9 
million, up from US $ 112 million in 2001. The EC is the largest donor to Somalia, accounting for 41.2% 
of total aid in 2002 (EDF, Budget lines and ECHO). 
 
Currencies 
The absence of public financial institutions in Somalia has resulted in a proliferation of currencies and 
multiple exchange rates
5. In 2001 and 2002 several major injections of illegally printed Somali shillings 
threw the market into turmoil. Various business people and the Puntland administration introduced 
several million dollars worth of Shillings causing the rapid depreciation of the Shilling. By August 2001, 
the Somali Shilling had dropped to SoSh 22,500 against the dollar (from SoSh 9,500 in 2000) – a change 
of 116% in one year. Fluctuations in 2002 were around 30%. Exchange rates remained relatively calm 
rising to a high in June of SoSh 22,633 and dropping to an annual low of 17,500 to the dollar. 
 
Inflation due to newly printed notes impacted particularly on low-income families. This affected small 
businesses and the poor whose purchasing power was harmed with respect to imported commodities and 
transport. Wage labour rates are linked to locally produced grain prices.  These do not fluctuate to the 
same extent as imported commodities (directly linked to exchange rates).  Hence in real terms poorer 
households have experienced reduced purchasing power.  In addition, richer farmers are reluctant to hire 
external labour due to low market rates, resulting in the poor becoming poorer in some areas.  Large 
businesses, which rely heavily on remittances and hard currency, were least affected.   
 
 
 
                                                      
4 The remittance industry is the single largest foreign exchange earner for Somalia; Al-Barakaat alone accounted for 
an inflow of over US $ 200 million a year (more than all donor support to Somalia).   
5 Major business transactions/ savings are based on the US dollar; Southern Somalia and Puntland use the Somalia 
Shilling; Somaliland uses its own currency. Currencies of neighbouring states/the Gulf are also used on the open 
market.  
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Public finances  
The Somaliland regional administration announced a 2002 budget of US$ 14.8 million (using exchange 
rate 6000 SoSh/$). No budget information was available from the Puntland administration due to internal 
conflict. The TG continued to be unable to establish an internal source of income. Much of the limited 
funds the TG was able to mobilise through bilateral donations (primarily from the Gulf States) were 
apparently spent on security. None of the existing administrations produce verifiable accounts.     
 
Primary Sector 
In the semi-arid environment of Somalia, natural resources are rather limited and their sustainable 
management is of critical importance. However, overexploitation and destruction of terrestrial and 
maritime resources are increasingly taking place in order to satisfy subsistence needs. Water is a vital and 
precious resource largely defining livelihood options of the population. However, Somalia is a water 
scarce country, and it is estimated that 76.9 % of the population has no access to safe water. In recent 
years, international organisations in collaboration with local water user groups have played a major role 
in rehabilitation and development of water sources. The situation is much worse in rural areas as 
traditional nomads are more concerned about quantity than quality of water. General lack of 
understanding of links between clean water and good health is an additional challenge for interventions 
in water and sanitation.  
 
Livestock is the most important source of cash income for the predominantly rural population. Current 
projections estimate about 5.2 million cattle, 13.5 million sheep, 12.5 million goats and 6.2 million 
camels. Approximately 2,5 million animals are exported each year, generating about 40% of Somalia 
GDP and 80% of its foreign currency earnings. Despite continued livestock bans, Somali livestock 
exports regained levels of more than two million heads in 2002. Together with newly established chilled 
meat exports, the sector partially regained its position as an important foreign exchange earner. However 
the Somali livestock industry remains hampered by the absence of a regulatory framework supporting 
efficient private sector service delivery, and lack of an internationally recognised disease surveillance and 
export certification system. Despite serious eradication efforts, parts of the Somali ecosystem are 
believed to still harbour the last reservoir of rinderpest viral activity, which is considered an additional 
threat to the already volatile livestock export sector. 
 
Due to climatic conditions and the presence of permanent rivers, crop production is largely limited to 
southern Somalia’s alluvial plains and the inter-riverine area of Bay Region. These areas account for 90% 
of agricultural production.  In 2002, the Gu and Deyr cereal production reached approximately 373,500 
mt, considerably more than the post-war average of 280,000 mt but still significantly less than the 
average pre-war production of 480,000 mt. Even when considering that Somalia has only limited 
agricultural resources, these are exploited far below their potential. Today, the performance of the sector 
is hampered the displacement of farming communities, the lack of knowledge, agricultural inputs and 
services, poor or dysfunctional infrastructure (particularly irrigation infrastructure) and processing 
facilities and limited market access.  
 
Although Somalia was structurally food insecure before the civil war, more than a decade of conflict has 
created a situation of protracted and complex emergency that has further eroded livelihoods and led to 
increased vulnerability to food insecurity. Today, food insecurity is largely a result of absence of a 
political and economical environment and widespread poverty. National food availability in Somalia is 
not assured: in 2002, the gap between the cereal production of 373,500 mt and the estimated demand of 
600,000 mt has been partly filled by commercial imports
6 and, to a limited extent, by food aid (36,140 mt 
in 2002). Access to food remains a major problem for Somalia’s most vulnerable groups – displaced 
people, rural minorities, subsistence farmers, urban poor and returnees – due primarily to their low 
purchasing power and narrow economic base. Levels of malnutrition vary in Somalia on a seasonal basis 
and between different areas and population groups. Nevertheless, while global acute malnutrition rates 
                                                      
6   Berbera and Bosaso rice and sugar imports were 250,000 mt in 2000: 2001 UNDP Human Development report.  
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have reached 30% during times of food insecurity in recent years, rates during times of relative food 
security have remained between 10 % and 15%. 
 
Productive sector 
In 2002, investments in construction or maintenance of infrastructure remained very low. The road 
network of the South has further deteriorated, whilst that in the North improved slightly. In Hargeisa, 
Mogadishu and Bosaso, investments in light manufacturing  expanded, indicating increased local 
investor confidence. Private construction remained a relatively healthy sector in more peaceful areas, but 
experienced limited declines in Mogadishu and Puntland due to deterioration of security in 2002.  
3.3  Social Situation 
Since the outbreak of the civil war, the delivery of social services has further deteriorated. Both civil 
strife, which absorbs a significant proportion of men’s labour in the South, and the countrywide use of 
Qat (a chewed plant which is an addictive stimulant), are serious hindrances to recovery and productivity 
in Somalia. Qat is a major social and economic hindrance to development and represents an outflow of 
around $100 million dollars a year. Somali women today play a far greater role in the national economy – 
not only in many rural households but also in the retail trade and service industries. 
 
Education  
Somalia has seen a steady decline in the standard and provision of education services. The effects of such 
deterioration are manifested in one of the worst adult literacy rates in the world: only 17.1 %. In the past 
few years, there has been a limited recovery with various local and international efforts resulting in new 
educational institutions and initiatives: primary school enrolment rapidly rose from 9 % in 1999 to 13.6% 
in 2000; an annual increase of 4% is observed and at the end of 2002, the gross enrolment rate was 17%. 
Gender disparities continue to be a major challenge: in 2001, girls represented only 37 % of all pupils in 
grades 1 to 4 and this dropped to 29 % for grades 5 to 8; only 12% of the overall teaching force is 
females; the gender imbalance is even greater among head teachers with only 4% women. Considerable 
regional disparities in the provision of primary education also continue to exist due to a variety of social, 
economic and political realities.  
 
Health  
With the breakdown of the public health system, the dwindling numbers of health personnel, and the 
collapse of water and sanitation systems, Somalia’s poor national health status has continued to decline 
steadily. Average Somali life expectancy is only 47 years (2001), and the country has some of the worst 
health indicators in Africa. Some of the main causes of death for adults are trauma, pregnancy-related for 
women (often associated with the practice of female genital mutilation FGM), vaccine preventable and 
communicable diseases for children, as well as malnutrition. Particularly alarming are an infant mortality 
rate of 13.2 %, an under-five mortality rate of 22.4%, and a maternal mortality rate of 1.6%. Most childbirth 
takes place without adequate medical facilities, and in fact mostly take place at home (over 88 %) ; in rural 
areas medical assistance is usually absent, and only 0.5 % of deliveries are handled in hospitals or other 
medical facilities. This is further corroborated by the almost universal practice of FGM, which puts both 
mother and baby at risk at births.  
 
.Among the most common health threats accounting for preventable deaths in Somalia are malaria, acute 
respiratory infections, diarrhoea and tuberculosis (TB). HIV/AIDS prevalence is very low (estimated at less 
than 1%) but high risk factors for increase in HIV/AIDS incidence are the high prevalence in neighbouring 
countries and the high prevalence of both TB and STDs within Somalia (both common risk factors for 
HIV/AIDS). Most of Somalia’s public health facilities have fallen into disrepair. Nearly all remaining 
Somali doctors live in urban areas, where they can supplement their meagre incomes with private practices, 
though mostly unregulated. There is a chronic lack of trained health staff while district health systems and 
referral facilities are desperately needed to improve services to rural areas. However, major shortcomings 
persist in funding, management, training and expertise. The need for regulation in this sector and for 
building the managerial capacity of emerging health authorities remains a huge challenge for Somalia.  
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4  OVERVIEW OF PAST AND ON GOING CO-OPERATION 
4.1  Background for EC assistance to Somalia 
4.1.1  Context for project implementation 
 
Devolution of EDF funding management to the Delegation in Kenya 
 
During 2002, the NAO responsibilities continued to be assumed by the Chief Authorising Officer of the 
EDF “on behalf of the people of Somalia”. However, a major innovation in the EC’s aid delivery 
mechanism was the devolution in April 2002 of programme management to the EC Delegation in 
Kenya. The objective is to reduce significantly the time necessary to finalise, launch and evaluate 
tenders; approve and sign contracts; and authorise payments.  
 
The “EC Somalia Unit” (ECSU), an integral part of the EC Delegation in Kenya, is actively involved in 
all steps of the project cycle, and is supported by three Liaison Offices (ECLO), respectively in Hargeisa 
(Somaliland), Bosaso (Puntland) and Mogadishu. In 2002, these Offices continued to monitor the social, 
political and economic situations whilst at the same time providing inputs to the Somalia Unit on 
developments directly related to project implementation in their areas of responsibility. The operations of 
the ECLO in Bosaso were constrained by the absence of the liaison officer due to political tensions in the 
area.  
 
In line with the LRRD requirements of the Commission Strategy for the Implementation of Special Aid 
to Somalia, ECHO (responsible for Relief) and the EC Somalia Unit (implementing Rehabilitation and 
Development interventions) strengthened cooperation in 2002. 
 
Continued co-ordination in the framework of the Somalia Aid Coordination Body (SACB) 
 
Operational co-ordination continued to be facilitated by the SACB, both at the global and at the sectoral 
policy and strategy level. In addition, the SACB provided an essential platform to develop joint 
positions for negotiations with various local Somali administrations, on administrative and security 
matters. The European Commission has continued to be actively involved in the SACB, stimulating 
cross-sectoral coordination whenever possible. It should be noted that the EC continued to be the main 
contributor in 2002 to the costs of the support secretariat of the SACB. During 2002, the Delegation also 
established a regular EU coordination meeting. 
 
Precarious environment for project implementation  
 
2002 did not see any notable improvement in local conditions allowing smoother project implementation. 
In Puntland and central regions, political turmoil and armed conflict meant that project operations were 
severely constrained. Precautionary evacuations prevented expatriate staff from maintaining a continued 
presence in the field. In Puntland, intensive negotiations by a joint team of UN/EC/INGOs on operational 
guidelines for project implementation finally allowed for the return of expatriate staff after a significant 
absence. Many sectoral interventions suffered from a lack of skills and qualified local staff; community 
participation continued to prove to be a lengthy and arduous process.  
 
Complementing the Peace Dividend Approach by Peace Building  
 
When providing aid, the EC and other donors have pursued a main guiding principle: the Peace Dividend 
Approach, which intends to support areas which achieve basic standards of governance and provision of 
security, and to encourage similar patterns in less fortunate areas.  The EC is recognised as an even- 
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handed partner. EC co-operation has been evolving from a humanitarian orientation towards a 
rehabilitation focus, which now also includes some development elements. The Peace Dividend 
Approach has three main components: first there is the ‘enabling environment’, a specific responsibility 
for the beneficiary community to provide the basic security conditions for aid to be delivered; secondly, 
communities/areas which are able to assure such conditions, are supported by new or increased 
development funding, a factor which in turn further enhances this enabling environment; finally, the 
success of those areas in securing stability and the development activities that were delivered, should 
work as an incentive for other, conflict-stricken areas to try and achieve indigenous peace too. 
Unfortunately, the approach has some limitations: whereas the two first components have met with some 
success in a number of regions, the approach has not induced a positive spill-over effect in terms of 
promoting peace and reconciliation in other regions. There has therefore been a gradual shift towards a 
more pro-active application of the peace dividend approach, complementing it with a Peace Building 
approach. A significant development were the Conclusions of the EU General Affairs and External 
Relations Council of Ministers, of 22 July 2002, underlining EU support for the peace and 
reconciliation process and opening up new areas for support such as emerging regional governance.  
 
Defining long term Intervention Objectives  
 
In August 2002, the EC Strategy for Implementation of Special Aid to Somalia 2002-2007 was 
approved (€149 million under 9
th EDF). The Strategy was developed by the Commission based on its 
experience as the leading donor to Somalia with a dual objective: to contribute to the alleviation of 
poverty and to the promotion of a more peaceful, equitable and democratic society. In the absence of 
many other major donors, it has been necessary for the Commission to assume a particularly broad role; 
hence the support strategy is addressing both dimensions of the above objective. The intervention 
objective of the Commission’s strategy is to support the sustainable improvement of the livelihood of the 
Somali people – by enhancing food security and economic growth, and improving their access to basic 
public and social services as well as the establishment of good governance. This can only be achieved if 
poverty-related aspects as well as the political dimension are sufficiently addressed.  This in turn justifies 
the continuation of a multi-sectoral approach with particular reference to the empowerment of civil 
society, enabling it to become an active element in the process of national reconciliation. Based on the 
analysis of the current situation and lessons from experience, the Commission advocates a multi-sectoral 
approach with a series of complementary and mutually reinforcing interventions in the following areas: 
-  Enhancement of good governance, reconciliation and sustainable peace building 
-  Reduction of widespread vulnerability; 
-  Access to social services; 
-  Economic growth and diversification. 
   Overall implementation performance in 2002 
 
In 2002 the Commission signed 56 new contracts (secondary commitments) totalling € 32.1 million. This 
brought the number of contracts under implementation to 64 at 31/12/02 (representing a total of € 53.4 
million). The Commission authorised payments totalling € 25.4 million in 2002. In addition, ECHO 
signed contracts for a total of € 4,2 million. 
4.2  Focal sectors 
 
The following describes the most significant results achieved in 2002, as well as activities and the degree 
of integration of cross cutting themes.  
4.2.1  Enhancement of good governance, support to reconciliation and sustainable 
peace building 
 
4.2.1.1  Support to the peace process 
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On 22 July 2002, the European Council expressed its support to the IGAD peace and reconciliation 
initiative. This was translated into a series of interventions with immediate tangible results.   
 
   Results 
   Conference launched, with first phase completed by a Declaration on the Cessation of Hostilities. 
   Capacities of the Kenyan Special Envoy, Conference Secretariat and Technical Committees 
enhanced. 
   Information flows from the peace process into Somalia and from focus discussion groups in Somalia 
back into the process facilitated. 
   Capacities of civil society enhanced. 
   Progress in activities 
   Funding made available for the core costs of the Conference (accommodation, transport). 
   Technical assistance to the Kenyan Special Envoy and to the Technical Committees.   
   Support to civil society to facilitate its engagement in the process (formulation of common positions, 
targeted lobbying and advocacy to the committees and also in organising consultations and dialogue 
within the communities in Somalia). 
   Information coverage in the IGAD sponsored peace process (Somali radio programmes with regular 
updates of the peace process).  
4.2.1.2  Support to democratic developments 
 
The EC has been engaged in the stimulation and support of democracy, as a core component of good 
governance, notably through support to the local/municipal elections in Somaliland. 
  
a)  Results 
   Capacity of the Somaliland Electoral Commission enhanced. 
   Local elections conducted and councillors elected. 
   Voter awareness improved. 
   Progress in activities 
   Training of over 3,000 electoral officials. 
   Awareness campaigns.  
   Logistics and financial support to facilitate the organisation of the elections. 
   Degree of integration of cross cutting themes 
Training and support was provided to a consortium of local NGOs to form a domestic observers group 
and to local journalists.  This in itself enhanced the capacity of civil society to become engaged within 
the political process in an active and constructive manner.  Specific focus was also provided to women’s 
groups with the aim of assisting women in taking an active role in politics. This was only partially 
achieved. Although over 50% of the voters and around 20% of electoral staff were women, the most 
notable failure in the elections was the fact that not a single female councillor (of 327) was elected. 
4.2.1.3  Demobilisation 
 
EC interventions continued to foster development, good governance and security, in regions where peace 
is consolidated. This is the case of Somaliland where the implementation of a pilot demobilisation project 
started in spring 2000, helping authorities to reduce public expenditure on defence and facilitating the 
social and economic reintegration of former combatants.   
 
a)  Results 
   Capacities of the local National Demobilisation Commission in Somaliland reinforced (offices 
rehabilitated and capacities to operate considerably advanced).  
   623 former combatants confirmed as reintegrated into civilian life.  
b)  Progress in activities 
   800 militia screened and entered into reintegration activities.   
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   A final project evaluation conducted in November 2002 confirmed the success of the project and 
recommended continuation of activities with specific preconditions. This pilot has helped put in 
place the groundwork for a countrywide programme if/when the peace process comes to a 
conclusion. 
c)  Degree of integration of cross cutting themes 
Demobilisation requires close interaction with other sectors where integration activities are possible such 
as infrastructure, agriculture, vocational training, or SME development. 
4.2.1.4  Civil Society and Governance  
 
The EC pursued its strategy aiming to  strengthen and empower civil society with a view to 
institutionalising mechanisms of good governance at the grass roots. 
 
   Results 
   Understanding by international community of Somali civil society organisations increased and 
Somali civil society familiarised with donor interventions. 
   Media skills improved. 
   Target groups (women, media, artists, elders, teachers, law enforcement officials, NGOs, business 
people and the youth) and general public educated in issues related to human rights, governance and 
democracy.   
b)   Progress in activities. 
   2 studies on civil society completed: (i) donor coherence in Somalia as it relates to civil society 
support; (ii) a mapping study of civil society organisations inside Somalia.  
   Journalists trained on human rights issues and workshops organised for civil society organisations 
and media representatives. A media association in Mogadishu was supported. 
   A project on civic education produced radio programmes and magazines. 
c)   Degree of integration of cross cutting themes 
Promotion of good governance and support to civil society are cross-sectoral themes. Though no specific 
governance interventions were undertaken in 2002, many other sectors were engaged in governance 
related activities from capacity building of local administrations to policy formulation.   
4.2.2  Reduction of widespread vulnerability  
 
The EC contributes to poverty alleviation in Somalia, by strengthening food security at household level 
through broad-based development in the sectors of livestock, agriculture, and rural water and sanitation. 
The interventions in the said sectors are grouped in a number of strategic orientations as described 
hereafter.  Cross-cutting themes are largely common and are therefore presented jointly. 
 
 
 
4.2.2.1  Strengthened livelihoods at household level through development and diversification of 
production and marketing 
 
a) Results 
   Agriculture production increased. The overall positive trend of the past four years was confirmed in 
2002 (373,500 mt compared to 284,000 mt post war average). This is significant as in a country 
without administration and security, one would normally expect production to decline.  
   Farmers income diversified. In Bari region, income diversified through improved cultivation of date 
palms, vegetables and fruits trees (4,000 beneficiaries) as well as oil crops. Seed systems and 
diversified agricultural production were enhanced, strengthening livelihoods and in consequence 
coping mechanisms of farming communities. 
   Marketing enhanced. Potential markets for Somali honey and natural resources explored and 
products promoted at international exhibitions. Hygienic quality of milk marketed in Gardo district  
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increased with a new milk collection and processing centre selling 200 litres/day of pasteurised milk 
and sour milk at a cost recovery of 20%, benefiting 3,000 stakeholders. 
b) Progress in activities 
   In oases in Northern Somalia, 20 km of irrigation pipes, 96 irrigation pumps 2,000 hand tools and 
more than 3.5 mt of seeds and 8,200 saplings distributed while 91 wells, 28 reservoirs and 20 km of 
access roads rehabilitated benefiting an estimated 7,730 people.  
   Farming systems strengthened, primarily through training, rehabilitation of irrigation systems and 
promotion of soil conservation. Cultivation of 358 hectares of rice supported through training 
particularly on processing and marketing techniques.  
   2,806 farmers and 18 community pump caretakers trained. 
   In Somaliland, 526 honey collectors, beekeepers and new entrants trained. 
   194 small initiatives supported, ranging from income-generation activities to the support of a 
slaughterhouse, benefiting 37,641 people. 
   The increased supply of hygienic quality milk and milk products from nomads and milk traders in 
Bari region of Puntland was addressed along an improved production collection processing and 
marketing techniques, stabilising livelihoods in Bari region. 
4.2.2.2  Improved capacities and services 
 
a) Results 
   Animal health care services strengthened.  
   Capacity of Somaliland and Puntland public veterinarian authorities enhanced. 
   Veterinary Code and Master plan for the Ministry of Livestock established in Somaliland. 
   Community based organisations (Irrigation committees, Village Extension Worker Groups, Health 
and Nutrition Committees, Rice Grower Associations, Honey associations) strengthened. 
   Skills of Somali farmers and technicians in farming techniques enhanced (irrigation management, 
land preparation, improved farmers seed systems, pest management, soil fertility, plant nutrition, 
crop rotation and field sanitation, safe and efficient use of pesticides).  
   Seed centre rehabilitated in Arab Siyo and 50 sorghum landraces (local varieties) identified and 
characterised contributing to preserve the local sorghum germplasm.  Production of sorghum seeds 
included 4,000 kg of foundation seeds while 215 farmers and technicians trained to strengthen 
farmers seed systems and as such improve seed security.  
b)  Progress in activities 
   A single countrywide veterinary association of 200 members consolidated and regional and local 
associations established, giving stronger representation to private and public veterinarians. 
   Training of veterinary professionals and Community Animal Health Workers in curative and 
preventive services.  
   Capacity building of public sector veterinary authorities in Somaliland and Puntland.  
   Training of tutors and curricula development for a regional technical veterinary training and 
reference centre in Somaliland. 
   Farmers and technicians trained on agricultural techniques and on infrastructure management and 
maintenance.   
   In Southern Somalia, 32 irrigation committees formed and trained on irrigation management and 
maintenance, 19 Village Extension Worker Groups established as well as 5 Health and Nutrition 
Committees. 600 farmers and 4 Rice Growers Associations trained in the cultivation, processing and 
marketing of rice along the Shabelle River. 
   2,219 Puntland farmers, including 148 women, trained in maintaining soil fertility and plant 
nutrition, crop rotation and field sanitation, date palm cultivation, safe and efficient use of pesticides.  
   31 Somaliland students trained in agricultural production and animal husbandry. 
4.2.2.3  Increased access to water and sanitation  
 
a) Results 
   Access to safe potable water improved in rural areas (for an estimated 115,000 people).  
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   Sanitation improved in target rural areas. 
b)   Progress in activities 
   201 berkads, 116 shallow wells, 11 water collection pans, two sub-surface dams and 15 village water 
supply systems constructed or rehabilitated. 
   Beneficiaries involved at various levels of the planning, and implementation process and all owners 
and operators of the water sources trained in operation and maintenance.  
   20,000 people trained in hygiene and sanitation through the “Participatory Hygiene and Sanitation 
Transformation” approach adapted to the specific conditions of Somalia. 
   Construction of 850 latrines (10,000 beneficiaries). 
4.2.2.4  Improved emergency preparedness and response 
 
a) Results 
   Crop production, food security and nutrition information/analysis made available (making possible 
the definition of food aid/non food aid needs).  
   Ministry of Livestock and Somali veterinarians acquainted with epidemiology and diagnostic 
techniques for the investigation of relevant trans-boundary diseases.  
   Countrywide epizootic disease surveillance and emergency preparedness strengthened through a 
Rinderpest eradication strategy developed under PACE
7 and endorsed by AU/IBAR, and cross 
sectional Rinderpest surveys in Centre and South Somalia. 
   Livestock trade facilitated through better understanding of Rift Valley Fever prevalence in 
Somaliland. 
b)  Progress in activities 
   The Food Security Assessment Unit
8 (FSAU) continued to provide information for better decision-
making on food security interventions. The project was evaluated in 2002: the report noted that the 
FSAU had made an important contribution to improving emergency preparedness as well as medium-
term intervention planning.  
   Somali PACE operated countrywide with four zonal offices.  
   Rinderpest surveillance structures have been put in place in Southern and Central Somalia. 
   Rift Valley Fever survey undertaken in Somaliland and results communicated to the Minister of 
Livestock for notification to OIE. 
 
 
  
c) Degree of integration of cross-cutting themes 
Environment: Nomadic pastoralism in dryland areas is considered highly sustainable and environment 
friendly when compared to alternatives of cropping, ranching, and settled farming. EC interventions 
contribute by promoting sustainable production and trade. Regarding rural water, communities are 
trained on environmental issues and projects utilise a simplified environmental manual for 
implementation of small works. For more substantial interventions, an environmental impact assessment 
is prepared. Gender: Project baseline surveys consider the role of women in farming and pastoralists 
systems: Women associations are being supported and trained to strengthen their role and representation.  
Capacity building: Training and capacity building is provided at human resource and institutional level 
to improve skills and knowledge of farmers, pastoralists and other professionals in appropriate 
production systems and sustainable use and effective management of natural resources. Moreover, 
increased participatory planning processes involving beneficiaries and strengthening their capacity is 
contributing to increased ownership of interventions and sustainability. 
                                                      
7 PACE contributes to medium to long-term food security and poverty alleviation, through enhancing sustainable 
livestock production and stimulating livestock trade, especially exports which currently are constrained for most 
African countries due to prevalence of major diseases on the continent.  
8   FSAU, funded by EC and managed by FAO since May 2000 for 3 years, contributes to an efficient early 
warning/food security information system and provides baseline data for longer-term programming and targeting.  
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4.2.3  Access to social services 
4.2.3.1  Health 
 
a)    Results  
   Quality of management and health care services improved. 
   Capacities of targeted local health staff increased. 
   Sound accounting systems established by project beneficiaries.  
   Fees for services applied in all referral health facilities. 
   Technical management of essential drugs, including cross matching between treatments and 
diagnosis, improved. 
   Capacities of local lab technicians enhanced (laboratory tests and X-Rays). 
   TB control enhanced. 
b) Progress in activities 
   Clinical and management training to medical and paramedical staff: (diagnosis and treatment of the 
most common and important clinical features; hospitals wards management and hospital referral 
systems implementation; laboratory and X-Ray; basic nursing, hygiene, asepsis and prevention of 
crossing infection for nurses and midwives). 
   Administrative training (data collection for nurses and midwives; filing and recording; planning and 
rational use of physical, human and financial resources; accountancy and hospital administration). 
   Participatory workshops for Community leaders, Local Authorities and Civil Society Organisations 
on the role played by the referral hospitals and on the concept of Health Service sustainability in its 
different components and actors. 
   Quarterly meetings involving hospital management teams, International Organisations, Regional 
Health Boards as well as Civil and Political representatives in order to develop and implement a 
participatory operational plans. 
   Capacity building of central and regional health administrations (MOHL in Somaliland) as well as 
District Health Boards and Village Health Committees in rural locations.  
   Improved partnership between WHO, implementing partners and the EC in relation to TB control. 
c) Degree of integration of cross-cutting themes  
Gender: At SACB level, both the issues of Female Genital Mutilation and HIV/AIDS are pro-actively 
addressed. Crucial support has been provided by the EC funded health projects to women and children 
(MCHs/OPDs) as the most vulnerable groups in Somalia.  
4.2.3.2  Education 
 
a)  Results 
   Access to education facilities increased.  
   Teacher Training Institute functional in North Somalia catering for 430 students.  
   Professional capacity of the teaching force at primary and secondary levels improved. 
   Learning results and processes improved through provision of learning/teaching aids (textbooks, task 
sheets, guidelines for teachers). 
   Management capacity at the school and educational planning level strengthened. 
   Financially viable and sustainable education system advanced. 
   Education Management Information System established and functional in 856 schools.  
b)   Progress in activities 
   Through a countrywide project addressing the new curriculum for Primary school education, 860,000 
lower primary textbooks were distributed and textbooks (Mathematics, Somali Language, Sciences, 
Social Studies) were made available to students and teachers in 856 primary schools.  
   1,600 primary teachers benefited from in-service training through partner INGOs, UNICEF & 
UNESCO (teaching and management classroom skills of the teachers following the adoption of the 
new curriculum and textbooks).  
   Community Education Committees trained and expanded to 69 EC supported target schools in all 
zones of the country.  
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   EC supported the efforts of local educational authorities to establish assessment / certification units 
through specialised UN agencies and CFBT.  
   To further facilitate access to quality education for school age children, 71 target primary schools 
have been rehabilitated and equipped. 
   In secondary education, a new phase of a comprehensive programme was launched to strengthen 
qualitatively and institutionally the growing secondary education system in stable areas which has 
reached total enrolment of 3,800 students in the north of the country.  
   EC supports, through partner organisations, 285 secondary school teachers and local institutional 
counterparts to manage 25 target schools out of 27 functional ones.  
   Cost-sharing mechanisms (school fees, limited maintenance contributions, income generating 
activities in schools) in place in most of EC-target schools. According to initial estimates, 57% of all 
target primary and 55% of secondary schools receive, in some form or another, contributions from 
parents and communities leading to increased ownership of educational system by Somalis. 
 
c)   Degree of integration of cross-cutting themes  
Governance: The projects have in-built support for local institutional counterparts e.g. the EMIS tool 
available through the curriculum and textbooks development programme allows local education 
authorities to gather school data for planning and quality control (for the first time since the collapse of 
the state). All trainings focus on the roles/ responsibilities of local counterparts, communities, regional 
and district educational entities in managing the educational systems within the specific context.  
Health: The new textbooks and teachers’ guides stress the importance of health information at school 
level and partner agencies are encouraged to interact with local health institutions for information 
exchange beneficial to the students, while basic hygiene and sanitation tools and information are made 
available in all rehabilitated target schools. Particular emphasis is put on major health concerns such as 
HIV/ AIDS, TB, and malaria and such information is integrated into the curricula.  
Gender: Of 8487 primary teachers in schools countrywide, only 12% are female teachers against an 
average of 24% in EC target schools. Traditional attitudes towards women and girls are the main 
obstacles to full development of women in the sector. The role of women and rights of girl children to 
education are part of the curricula in the new primary textbooks and in all training sessions in schools.  
 
4.2.4  Economic growth and diversification 
 
4.2.4.1  Private sector development 
 
a)   Results 
  Access to credit facilitated via two micro finance institutions (for the first time in Somalia), 
providing loans to 4,000 clients (65% of whom are women) with repayment rates above 80%.  
   Economic assessment of Mogadishu, providing a strong planning tool for future interventions.   
Mogadishu’s population was also estimated at 1,050,000 through high-resolution satellite 
photography and ground surveys.  
   Visibility of Somaliland’s business community enhanced through support to the Chambers of 
Commerce.   
b)   Progress in activities 
   Technical support and training to the operational micro finance institutions in Hargeisa, Bosaso and 
Galkaayo (including exchange visits for staff to similar operations in Kenya and training of the 
Boards of Directors).  
   Training and deployment of survey teams in Mogadishu for the compilation of primary economic 
and social data.  This survey was supported by high-resolution satellite images. 
   EC support to the Chambers of Commerce Somaliland ended in 2002.  The aim was to build the 
capacity of the Chambers so that they can extend the range of services to members and help in the 
certification for export products.   
   Survey undertaken with Diaspora communities in Dubai and UK in their understanding of investment 
opportunities in Somalia. 
c)   Degree of integration of cross-cutting themes   
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Employment creation is a key area to which other sector interventions are closely linked.  The projects 
have proved highly versatile and provided direct facilitation to other areas of intervention.  Three 
examples can be mentioned: UNHCR has approached the micro-finance institution in Hargeisa to look 
into the provision of small loans to returning refugees; the Chamber of Commerce provided direct 
assistance in job placements for demobilised ex-combatants; and opportunities for the provision of micro 
finance to the rural sector are being explored, particularly in the areas of honey and henna production. 
4.2.4.2  Infrastructure 
 
In 2002, the EC pursued efforts in transport rehabilitation and urban development. These remain essential 
as the rehabilitation and maintenance of physical infrastructure and urban services have been neglected 
for a considerable period. If the economy is to develop, assistance in improving the socio-economic 
environment has to be made in conjunction with the easing of infrastructure bottlenecks. 
4.2.4.2.1  Transport sector (road network) 
 
a) Results 
   Awareness and acceptance of maintaining the road-related infrastructure fostered.  
   Core elements of the road sector authorities, such as the Somaliland Road Authority (SRA), 
strengthened by capacity building and interventions to promote their financial sustainability through 
fuel levies. 
   Road network improved. 
b) Progress in activities 
   Technical assistance fostering administrative capacity and professional skills of the Somaliland 
Roads Authority (RSA) and Road Fund Administration (RFA), within the Roads Sector Advisory 
Board (RoSAB).  
   A “Road Sector Administration Decree” was approved, enabling the RSA to officially act as an 
independent administrative body, consisting of SRA and RFA. The legislative initiative included a 
presidential decree on regulations for efficient axel load control, addressing the pressing issue of 
excessive overloading of freightliners/ trucks, which damage core elements of the trunk road 
network.  
   An achievement was the load-based charge of 1.00 USD/ metric ton from food aid transport 
(convoys from Berbera port to Ethiopia). In December 2002, 20,000 USD went directly into the 
Road Sectors budget serving to co-finance major road works funded by the EC. 
   Training to engineering and administrative staff of the Road Authorities.  
   Major works executed along 240 km of the so-called Berbera Corridor, including urban road sections 
in the Municipality of Hargeisa. 
   Both an EC Monitoring review (May 2002) and a programme evaluation (November 2002) 
commended the establishment of the institutions in Somaliland and Puntland and the impact of 
previous and on-going projects on the beneficiary institutions. The evaluators stressed that full 
internally funded maintenance will be difficult to achieve in the near future, and external funding for 
rehabilitation works will be necessary. 
c) Degree of integration of crosscutting themes 
The  capacity and institution building in road management has clear links to the management of 
different utilities, such as improvement of managerial and technical skills of contractors implementing 
works contracts under SRA. Environmental issues have progressively been taken into consideration 
since erosion features along the road network have recently drawn attention to this important issue. This 
contributed to a comprehensive approach in addressing water-related aspects. A substantial improvement 
of the overall accessibility of social services and productive assets has a positive impact by boosting 
trade through an improved infrastructure network. 
4.2.4.2.2  Urban Development and Management 
  
2003 Annual Operational Review - Somalia  17 
 
 
The repatriation of refugees from neighbouring countries and movements of internally displaced people 
have further increased urban populations, putting additional stress on rundown urban infrastructure.  
 
a)   Results 
   Progress achieved in the establishment of sustainable municipal authorities in Bosaso and Berbera.  
   Municipal infrastructures developed (municipal premises, markets, landfill). 
   Facilities in camps for Internally Displaced Persons (IDP) rehabilitated. 
b) Progress in activities 
   In Berbera, rehabilitation and furnishing of the municipal office completed. A contract was awarded 
for the construction of the municipal market. A Financial Management Manual for training staff was 
developed, and financial management training was carried out. 
   In Bosaso, three markets and two solid waste transfer stations were constructed. 70 Wheelbarrows 
were distributed (for primary garbage collection) and a landfill site was completed. The rehabilitation 
works at the municipal premises were also completed, 
   The urban management programme (institutional development and financial and land management), 
continued in Berbera and Bosaso.  
   In order to enhance the living conditions of the vulnerable displaced people in Bosaso, two schools, a 
water hand pump and toilets were rehabilitated in the IDP camps. A community garbage collection 
point was established to serve 60 displaced families. A sheltered community meeting place was 
erected in one camp, and training in Community School Management and Adult Literacy was carried 
out. Computer training, written Somali and English language courses were also held for personnel of 
the Social Department of Municipality of Bosaso.  
c) Degree of integration of cross-cutting themes 
The EC strategic approach to urban development emphasises socially, economically and environmentally 
sustainable urban development. The establishment of a Municipality Advisory Body was a major 
achievement of the Bosaso project, involving private stakeholders, including three women, in the daily 
decision making process of the project. The Body advises the local mayor, provides a conduit for local 
people to voice concerns and support in tender evaluations. 
4.2.4.2.3  Urban Water and Sanitation 
 
a) Results 
   Progress made towards sustainable water service delivery in certain urban centres. 
   Improved sanitation in certain urban centres. 
b) Progress in activities 
   In Berbera, the Management Committee, including main stakeholders, continued its work while a 
business plan for the water agency was prepared. 20 technicians were trained in PE-pipe welding and 
pipe laying, and 20 WBB staff attended three courses on: operation and maintenance of motorized 
pumping stations; maintenance and repair of water supply reticulation network and a course for 
meter readers, billing and revenue clerks.  
   Study on commercialisation of urban water distribution and collection and disposal of solid & liquid 
waste completed. The study, combined with a study to prepare an urban water programme, which 
commenced in late 2002, will provide the EC with a detailed proposal for a more coherent 
countrywide strategy for an Urban Water Service Delivery Programme, to be implemented under the 
9
th EDF. 
   Laying of trunk and distribution mains pipeline networks has been started and laying of over 6,000 
meters of pipeline completed. One new bore well was drilled, foundation concrete work for the steel 
tank completed. Construction of all 15 water kiosks was completed and sanitation tools procured and 
handed over to the municipality. Construction of garbage collection and disposal system is ongoing. 
   A total of 18,868 metres of pipe were laid, 550 concrete water meter boxes were produced and 338 of 
these were installed and connected. Finally, 15 water kiosks in low-income areas were constructed 
and the WBB office building rehabilitated and office space increased. 
c) Degree of integration of cross-cutting themes  
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Social mobilization on water and awareness raising activities were carried out, with extensive use of 
media on social mobilization aspects on public-private management. Social mobilization was carried out 
on garbage collection system and improvement in hygiene in collaboration with Galkaayo municipality. 
4.2.4.3  De-mining 
 
a) Results 
   Mine/UXO related risks reduced. 
   Access to water resources secured for nomads/villagers and to project sites for workers. 
b) Progress in activities 
   The first phase of the Somalia Landmine Impact Survey (aiming to produce a qualified and 
quantified landmine impact survey of internationally recognised standards to enable the development 
of a strategy for eliminating or minimising the impact of landmines on communities) started in 2002.   
   A total of 788,000 square metes were cleared of 172 mines and 36,000 un-exploded devices (UXO) 
by different EC funded interventions. 
4.3  Utilisation of resources for non-State actors (NSA) 
 
The Delegation pursued the consultation process initiated in April 2002 with Somali civil society on the 
Cotonou Agreement and its implications for Somalia. This process is to: (a) raise awareness and share 
information on the Cotonou Agreement and its implications for civil society and (b) start discussions 
with civil society about the EC Strategy for the Implementation of Special Aid to Somalia. As a result of 
this meeting a declaration was signed by participants to form an all-inclusive forum for Somali Non State 
Actors and a technical committee created. The main tasks of this committee are to conduct similar 
meetings at the regional level and come up with a plan of action for this forum. Support for this forum 
and its plan of action will be available in 2003. 
 
In relation to local NGOs, a code of conduct was developed, training for five major local NGO networks 
took place, the establishment of a human rights network was established, and awareness raising activities 
about key issues of civil society were sustained ((i) creation of a web page for issues of civil society; (ii) 
public debates and peace lecture series organised inside Somalia; (iii) fliers and a newsletter produced on 
EC support to civil society; (iv) participation in the peace process). 
4.4  Other instruments 
4.4.1  Regional Projects 
4.4.1.1  Transport  
Within the framework of the 8
th EDF Regional Programme for East Africa, the European Commission 
received a request in 2001 from the National Authorising Officer of Ethiopia to study the rehabilitation 
and upgrading of the infrastructure of the Berbera corridor including sea and road access to and from 
Ethiopia through the Port of Berbera with the aim of contributing to the economic recovery of the region 
by taking advantage of increased trade and co-operation. Preparatory work was completed in 2002 for the 
pre-feasibility study of the Berbera corridor, which will integrate aspects of road, air and sea transport 
with cross-boarder trade and focus on the importance of the Corridor as additional access to the Ethiopian 
hinterland. The tendering process was completed. 
4.4.1.2  Livestock 
In 1999 the European Commission and the African Union (AU) signed a Financing Agreement 
committing € 72 million of regional funds from the 7
th and 8
th EDF for the AU/IBAR (Interafrican 
Bureau for Animal Resources) to implement the Pan-African Programme for the Control of Epizootics 
(PACE). This five-year programme five years duration of five years (Oct. 1999 to Oct. 2004) contributes 
to medium to long-term food security and poverty alleviation, through enhancing sustainable livestock  
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production and stimulating livestock trade, with an emphasis on those exports which suffered from 
various major cattle diseases on the continent.  
 
The main output of PACE will be a continent-wide network of national epidemiological surveillance 
units that will be coordinated at a continental level by the AU/IBAR. PACE builds upon the success of 
the Pan-African Rinderpest Campaign (PARC) and broadesn its scope to include other important 
epidemic diseases of livestock in Africa, whilst continuing to eradicate rinderpest from remaining foci in 
East Africa. The programme encourages and enables PACE Member States to carry out active 
surveillance of significant diseases in their country. This will generate information to assist management 
and disease control decisions at both national and regional levels. 
 
The  PACE Somalia Component operates under the overall PACE objective aiming at improving 
farmers' incomes and living conditions by strengthening livestock services and improving and 
maintaining animal health. PACE Somalia focuses on four major areas: (i) capacity enhancement of local 
administrations; (ii) promotion of private veterinary services; (iii) eradication of Rinderpest; (iv) 
development of an animal disease surveillance and information system. Since the Somalia livestock 
production system goes beyond the national boundaries of Somalia, PACE Somalia has developed a 
strong linkage with the regional PACE component.  
4.4.2  Humanitarian and emergency aid under ECHO management  
In 2002, ECHO’s funding for Somalia amounted to € 5 million. A total of 13 projects were financed in 
North West, South and Central Somalia and in Puntland.  
 
Nutrition ACF supported two therapeutic feeding centres in Mogadishu (101 patients in average per 
centre with 70% of the beneficiaries being IDPs and the rest residents) and one in Luuq (average 
attendance of 199 patients). 
Health Epidemics - Compared to 2001, the cholera outbreak in Mogadishu was not as intense in 2002.  
Through case management in the cholera treatment centre, health education activities and the 
chlorination of wells, ACF’s contained the epidemic.  Following a confirmed outbreak of cholera in 
Bosaso, MSF Holland intervened to contain the outbreak. Paediatric and Maternity – SOS Kinderdorf’s 
in Mogadishu continued to ensure the provision of free and quality medical services to women and 
children. Primary Health Care - MSF Spain recommenced the Primary Health Care and Mother and Child 
Health activities in Yaqshid, Mogadishu and continued to provide free preventative and curative basic 
care to the targeted populations. Kala Azar - Health Net International took over existing health structures 
through NGOs to control the disease.  ICRC continued to support two hospitals in Mogadishu north and 
south and one hospital in Bay region catering for those injured by the conflict whose numbers were 
relatively high in 2002 as a result of increased aggression between warring factions.  
Water & Sanitation - UNICEF’s rehabilitation of boreholes and wells in south and central Somalia 
continued to gain impact, ensuring provision and access to clean water, hence the reduction of water 
transmitted diseases. Unexpected heavy rains in Bosaso for the first time in eight years resulted in floods 
and extensive loss and destruction around the town.  A sanitation project to improve the living conditions 
in the IDP camps of Bosaso and minimize the immediate effects of flooding was carried out by CESVI. 
Owing to the return of refugees from neighbouring countries plus IDPs and their consequent resettlement 
in North West Somalia, an intervention to ensure the provision of sufficient water by increasing the 
production capacity of the Hargeisa water source was implemented by Africa 70. 
Food security – Following six consecutive failed rain seasons in Gedo Region, COOPI and VSF CH 
implemented a livestock project that improved livestock health, minimized the impact of drought on 
livestock productive potentials and enhanced terms of trade for the pastoralist communities in Gedo.   
4.4.3  Italian co-financing 
 
The European Commission in 2002 continued to manage projects funded under the agreement referred to 
as “Italian co-financing”. 6 new contracts were signed in 2002 bringing the total number of ongoing  
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contracts to 12. A constraint has been the absence of devolution to the Delegation in Kenya in the case of 
this particular funding source. 
5  PROGRAMMING PERSPECTIVE  
5.1  Funding perspective  
 
2002 witnessed notable developments in EC assistance to Somalia. The 4
th Rehabilitation Programme, 
which was approved in mid-2002, should be fully contracted before the end of 2003, subject to political 
and security developments. € 75 million of the total 9th EDF allocation of € 149 million will be 
submitted for approval before the end of 2003 as a 5
th Rehabilitation Programme. 
5.2  Priority interventions  
 
Based on the orientations and priorities outlined in the 2002-2007 Strategy for the Implementation of 
Special Aid to Somalia, approved in August 2002, a limited number of clusters of activities and 
interventions have been identified with particular relevance to the achievement of results in each area.  
 
   Good governance is enhanced; reconciliation and sustainable peace-building is supported: 
the envisaged Commission interventions will aim to: 
   Support administrative structures in applying principles of good governance; 
   Support the contribution of civil society to the enhancement of good governance; 
   Contribute to reconciliation and sustainable peace building. 
 
   The widespread vulnerability, to which the majority of the population is exposed, is 
reduced: the following clusters of interventions aiming to enable the population to develop their 
own strategies to cope better with the hostile situation, has been identified: 
   Improve skills and knowledge for sustainable and effective management of natural resources; 
   Improve access to agricultural and pastoral infrastructure, inputs and services; 
   Improve adequate prevention, monitoring and control of emergencies. 
  
   Access of the population to affordable social services is improved: in past years the EC has 
been very active in health and education. Further support in these areas is indispensable and will 
focus on the following issues: 
   Support to integrated public health programmes; 
   Improve health programmes to fight against contagious diseases; 
   Improve access to quality education. 
 
   Sustainable economic growth and diversification is enhanced: the following priorities for 
intervention have been identified:  
   Sustainable rehabilitation of transport infrastructure; 
   Establishment of regulatory frameworks and support services for private sector development. 
 
Taking into account the Millennium Development Goals, as well as the specific priorities of the 
Johannesburg World Summit combined with the country-specificity – in particular the absence of peace 
and governance – the proposed 5
th Rehabilitation Programme will particularly focus on three sub-sector 
priorities within the above clusters of intervention: governance and peace building; access to safe water 
and improved sanitation; education. 
 
5.3  Outlook  
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The future of Somalia remains difficult to predict, depending on the willingness and ability of Somalis to 
pursue the incomplete process of peaceful reconciliation and the support that they receive to this end 
from the regional and international community.  This in turn means that the EC programme must retain 
flexibility to respond to positive or negative developments. Only Somalis themselves can achieve 
national reconciliation. Therefore, the Commission programme will continue to be built on an even-
handed approach. At the same time, the Commission will continue to play a supportive role to the peace 
process, promoting dialogue among the concerned political entities as well as encouraging regional 
support to peace initiatives.  
 
6  ANNUAL OPERATIONAL REVIEW – SPECIFIC THEMES 
6.1  The speeding up of the use of old EDF resources 
 
The EC continued to use EDF and Budget line resources from programmes of previous years. Good 
progress was made in 2002 in the implementation of 6
th/7
th EDF programmes. €1.4 million remained 
uncommitted and €9.6 million un-disbursed from € 101.8 million under the 2
nd and 3
rd Rehabilitation 
Programmes. The abnormal RAL remained very limited (€ 122.352) and is expected to be closed by mid 
2003. By end 2002, 56 contracts totalling € 32.2 million had been signed by the Commission (compared 
to 26 contracts representing € 15 million in 2001).  
6.2  Setting indicators and targets for measuring results  
 
Contrary to Country Strategies developed in other ACP States, where the number of focal sectors is 
strictly limited, the EC Strategy for the Implementation of Special for Somalia is multi-sectoral. The 
establishment of representative indicators for the entire programme is therefore complex. This is further 
corroborated by the fact that in the absence of a functional national authority in Somalia for over a 
decade, reliable up-to-date data are hardly available. The Millennium Development Goals described in 
Section 3 provide relevant indications regarding the overall impact of the multi-sectoral EC programmes 
provided reliable data could be obtained. It is expected that the World Bank Watching Brief will make it 
possible to refine certain indicators.  
 
6.2.1  Financial indicators 
 
The following financial indicators related to the implementation of EDF programmes can be retained: 
 
     ACTUAL    2002    TARGETS 2003    TARGETS 2004 
EDF  Allocation   
€ million 
Primary 
made 
Secondary   Payment 
12/02 
Primary Secondary  Payment 
12/03  
Primary Secondary 
 
Payment 
12/04 
8
th  50 50  15.2 1.4 50  49.8  19.8 50  50 37.3 
9
th 149  -  -  -  75      100  55  22 
Figures for 2003 and 2004 are cumulative. 
 
6.2.2  Sectoral indicators for the four strategic clusters 
 
On the basis of the Strategy for the Implementation of Special Aid to Somalia, the Commission has 
identified a set of sectoral indicators for the four strategic clusters. The indicators will be further refined 
in relation to the programming of the 9
th EDF (€ 149 million) using the data from the World Bank 
Watching Brief and the results of the independent evaluation of the 3
rd Rehabilitation Programme.  The 
indicators are set out in the table at the end of section 7.   
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6.2.3  World Bank Watching Brief 
 
The World Bank in 2002 launched a so-called “Watching Brief” to build the analytical knowledge base 
through the collection, analysis and monitoring of key macro-economic and socio-economic data. A 
broad outline for the assessments was produced in consultation with the Ministries of Planning from the 
three zones in Somalia. The initial draft of the socio-economic assessment is expected by mid-June 2003 
and the macro-economic report by mid-August 2003. A joint Bank/ UNDP publication will be issued by 
the end of 2003 and this will describe the initial data collected under Watching Brief related activities. 
Key developments in 2002 in relation to the Watching Brief were as follows: 
 
   A Technical Coordination Group (TCG), comprising technical staff from the different 
administrations in Somalia, was formed to assess and discuss methodological and operational issues 
and to review progress in relation to Watching Brief activities.  
   An initial needs assessment of the capacity of department statistics in the various Somali 
administrations was completed. A statistical database group with focal points from the various UN 
agencies and other key partners was formed to assist in data collection and monitoring.  
   A number of field surveys were undertaken, including a household survey, a family income and 
expenditure survey, and a demographic and reproductive health survey. In addition, trade statistics 
were compiled for the period of 1993-2001.  
   A study on the private sector was initiated.  
   Collection of administrative data, consumer prices, exchange rates and trade statistics started in all 
three administrations.  
6.3  Dialogue in-country with the NAO and non-State Actors 
 
In the absence of functioning institutions to sign and ratify the Cotonou Agreement, the Chief 
Authorising Officer (CAO) of the European Development Fund is entrusted with the authority of 
National Authorising Officer, “acting on behalf of the Somali people”. This arrangement agreed to by the 
ACP-EC Council of Ministers in November 1992 was confirmed in December 2001
9. With respect to 
non-State Actors, the Delegation pursued the consultation process initiated in April 2002 with Somali 
civil society on the Cotonou Agreement and its implications for Somalia. Support for a forum of Somali 
non-State Actors and its plan of action will be available in the year 2003. 
 
                                                      
9   Decision 3/2001 of the ACP-EC Council of Ministers on the allocation of resources to Somalia from the 8
th and 
9
th EDF.  
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7  CONCLUSIONS OF 2003 ANNUAL OPERATIONAL REVIEW FOR SOMALIA 
 
7.1  Introduction 
 
This report presents the conclusions of the 2003 operational review foreseen in Article 5 of Annex IV of 
the Cotonou Agreement. The Agreement establishes three main principles for the programming and 
review process; partnership; rolling programme; and flexibility. The first principle is not however 
directly applicable in the case of Somalia as, in the absence of functioning institutions to sign and ratify 
the Cotonou Agreement, the Chief Authorising Officer (CAO) of the European Development Fund is 
entrusted with the authority of National Authorising Officer, “acting on behalf of the Somali people”. 
This legal framework was decided by the ACP-EC Council of Ministers in November 1992 and later 
confirmed in December 2001. The Council also agreed to grant Somalia access to resources from the 9
th 
EDF with 8
th EDF bridging finance under Article 93.6 of the Cotonou Agreement. Although there is thus 
no joint review in the case of Somalia, the Commission considers it essential to apply the same principles 
as for other ACP States. These conclusions are presented with this aim in view.  
 
7.2  Political Developments 
 
2002 was a significant year for Somalia and an active year for EC cooperation with this troubled country.   
 
On the political front, which in the case of Somalia is closely intertwined with aid delivery as the EC 
Strategy extensively demonstrates, there were a number of major positive steps forward. The General 
Affairs and External Relations Council of Ministers in July 2002 agreed on wide-ranging 
Conclusions which laid the basis for reinforced EU support for peace and reconciliation efforts and 
opened up new areas for support, for instance to emerging regional governance. Based on this, and 
reaping the benefits of deconcentration, the EC responded in a speedy and effective fashion to the needs 
as they arose from the protracted preparatory phase of the IGAD Peace and Reconciliation Conference, 
which finally opened in Eldoret, Kenya, in October 2002. The Commission was able to play a key role in 
support to the Process, notably by mobilising funds under the RRM and EDF and contracting rapidly a 
comprehensive package of support to some of the key components of the Process: funding for the core 
costs of the Conference, TA to the Conference Secretariat, support to Civil Society, TA to a Programme 
Management Unit established to manage donor funds, etc.  
 
While the Conference rapidly led to an immediate result in the form of a “Declaration on Cessation of 
Hostilities and on Structures and Principles” signed on 27
th October, during the last months of 2002 
the process suffered a slowdown triggered by traditional Somali disputes over representation. After 
several months of virtual stalemate it regained momentum in the first quarter of 2003 as the newly 
elected Government of Kenya reaffirmed its commitment to lead the process on behalf of IGAD. The 
process remains a unique opportunity to restore ‘normality’ in conflict-ridden Somalia since it has 
succeeded in gathering around the negotiating table all the main Somali stakeholders, with the exception 
of Somaliland, as well as regional neighbours and the international community. As is stated in the EC 
Strategy 2002-2007, the fight against poverty in Somalia is an objective that is ultimately inseparable 
from the restoration of governance through peace building and reconciliation.   
 
Relative security and political stability continued in Somaliland (north-western Somalia) during 2002 but 
the self-declaration of secession remains unchanged. The democratisation process and the change from 
clan-based to multi-party politics continued with the conduct of local and municipal elections in 
December 2002. This represented the first example of democratic practice anywhere in Somalia since 
1969 when the last general elections were held. The EC, a number of Member States and other donors 
provided technical assistance to the local elections, which were conducted in a fairly free and fair 
environment. The elections also confirmed the three ‘official’ political parties authorised by the  
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Somaliland constitution to contest the Somaliland presidential elections in April 2003. The municipal 
elections legitimised structures of governance at the local level for the first time since the self-declaration 
of independence in 1991. Somaliland declined to participate in the Eldoret Conference despite a personal 
invitation from President Moi and repeated calls by the international community and Somalis to do so.  
 
The political crisis in Puntland (north-eastern Somalia) worsened in 2002, with Mr. Abdullahi Yusuf 
maintaining his claim for the presidency despite the expiry of his mandate in July 2001. A military 
campaign followed in an attempt to oust his opponents from all parts of Puntland, resulting in armed 
confrontation, and tensions continue to date.  
 
While the ongoing Reconciliation Conference was and still is a major beacon of hope for a better future, 
aid delivery continued to suffer from insecurity in 2002.  A number of local/regional conflicts occurred, 
many of them unfortunately indirectly linked to the peace talks as warlords jockeyed for positions of 
strength. Security breaches, often linked to perceived benefits of some of the aid, continue to hamper 
operations. In addition, the establishment of links between the terrorist attacks of Mombasa, Kenya in 
late 2002 and Somalia raised regional concerns and once more put the country in the international 
spotlight for negative reasons.  
 
7.3  Economic and Social Situation 
 
With regard to poverty reduction, a number of factors have impacted negatively on the Somali 
economy including the continued livestock export ban to the Gulf States and the sanctions implemented 
in 2001 against some of the remittance companies for alleged links with Al Quaeda. This is particularly 
significant since the remittance industry is the single largest foreign exchange earner for Somalia. The 
majority of partial bans on remittance service companies have now been lifted as companies have started 
to become more conformant to international regulations. A further negative factor was high inflation 
following several major injections of illegally printed Somali currency. This impacts particularly on low-
income families, small businesses and the poor whose purchasing power is harmed in respect to 
commodities, transport and local wage rates (which are linked to locally produced grain prices, not to 
exchange rates).  
 
Somalia was already a poor country but the civil war and its aftermath have had a heavy toll on the social 
situation of Somalis, exacerbated by the widespread use of Qat. The limited data available shows that 
social indicators for Somalia are amongst the worst in Africa: life expectancy of 47 years; infant 
mortality rate of 13.2%; under 5 mortality rate of 22.4%; net primary school enrolment of 17%. 
 
Access to food remains a major problem for Somalia’s most vulnerable groups – displaced people, rural 
minorities, subsistence farmers, urban poor and returnees. Nevertheless, the increase in agricultural 
production in 2002 (373,500 mt compared to 284,000 mt post war average) is encouraging and continues 
an overall positive trend over the past 4 years.  
 
7.4  The EC Programme to Somalia 
 
The approval of the EC “Strategy for the Implementation of Special Aid 2002-2007” in August 2002 
laid the basis for more structured interventions addressing the wide range of basic needs of the people of 
Somalia. The flexibility built into the Strategy makes it possible to shift priorities in response to in-
country changes as dictated by security conditions as well as progress towards peace and the 
establishment of governance.  
 
A 4
th Rehabilitation Programme totalling €50 million was also approved, making it possible to bridge 
the funding gap until Somalia had access to 9
th EDF funding under Article 93.6 of the Cotonou 
Agreement. The 4
th Rehabilitation Programme should be fully contracted by the end of 2003. ECHO  
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financed 13 projects in Somalia in 2002 totalling € 5 million in the area of nutrition, health, water and 
sanitation and food security. The Commission services intensified cooperation in Linking Relief, 
Rehabilitation and Development (LRRD). The Commission continued to manage projects in Somalia 
funded under the Italian Co-financing Agreement: 6 new contracts were signed in 2002.  
 
In April 2002, the devolution of the management of the EDF to the EC Delegation in Kenya, including 
Somalia, was another major step forward in the EC’s capacity to deliver aid in a speedy and efficient 
manner. Devolution impacted directly on all stages of programming and implementation, reducing the 
time necessary to finalise, launch and evaluate tenders, to approve and sign contracts, and to authorise 
payments. This devolution did not encompass all the sources the EC uses to fund its interventions in 
Somalia; the management of projects under budget lines and the Italian Co-funding Framework 
Agreement was not yet devolved. This led to a certain amount of confusion among implementing 
partners as they were now confronted with two different tracks of procedures and decision-making. 
 
Multi-sectoral EC support has enabled positive results in assisting with diversification of farmers’ 
incomes, improvement of agricultural skills, and enhancement of markets. In the livestock sector, 
progress continues in strengthening of livestock health care and the capacities of the public veterinarian 
authorities in Somaliland and Puntland. There are also positive results in support to micro-finance 
institutions, whose clients are predominantly women. In the northwest there have been significant 
achievements with respect to the capacity of the road sector authorities to maintain road infrastructure, 
which is crucial for trade and the local economy.  
 
There have been improvements in access to safe water and sanitation in both rural and urban areas and 
assistance to enhance the living conditions of vulnerable displaced people in Bosaso as well as support 
for the establishment of sustainable municipal authorities in Berbera and Bosaso. Access to water sources 
for nomads and villagers in the northwest has been enhanced by reduction in land mine risks in the 
northwest. Progress in enhancing access to social services is reflected notably in the increasing enrolment 
in primary education, improvements in the professional capacity of teaching and health professionals, 
and improvements in technical management at health facilities. Nevertheless, the standard and provision 
of social services remains very poor. The social services sector continues to face enormous challenges 
reflected in some of the worst education and health indicators in the world. Pressing issues are the 
chronic shortage of education and health professionals and the absence of effective managerial capacity 
(and the absence of effective regulation, particularly in the private health sector).  
 
Despite the continuing challenges in the area of governance and peace building, a significant 
achievement was the technical support to the local/municipal elections in Somaliland, including the 
training of over 3000 electoral officials, awareness campaigns and logistical and financial support to the 
organisation of the elections. The relative peace and security in Somaliland also enabled effective support 
to the demobilisation and reintegration of former combatants. Substantial support has been provided to 
the Somalia National Reconciliation process on a number of levels, including targeted support for civil 
society’s engagement in the process. A consultation process was also initiated with Non-State Actors 
(NSAs) with continuing support for the establishment of a forum of NSAs. Further support to civil 
society will be enhanced by completion of a comprehensive mapping study of over 450 Somali civil 
society organisations.  
 
A programme evaluation of the 3
rd Rehabilitation Programme in all its funding components – EDF, 
budget lines, Italian co-funding – is scheduled to be completed by September 2003 and will establish in a 
more programmatic and independent way the positive results achieved at project level by the majority of 
activities funded. The evaluation will attempt to establish the appropriateness of past and new strategic 
approaches. This in turn will allow for an even more pro-active pursuance of the 2002 Strategy’s dual 
objective and provide key guidance for the preparation of a 5
th Rehabilitation Programme for an amount 
of € 75 million to be approved in 2003 as a first tranche of the overall 9
th EDF funding for Somalia (€ 
149 million).   
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7.5  Indicators of Progress 
 
Against the difficult operating environment of Somalia, the Commission considers that the EC’s aid 
delivery has generally performed well. Given the multi-sectoral character of the programme and the lack 
of solid data, however, there is not one single set of readily available indicators that can corroborate this 
statement. 
 
The Commission has therefore established the following range of indictors of progress, which will be 
refined further on the basis of the ongoing independent evaluation of the 3
rd Rehabilitation Programme, 
as well as using data from the World Bank Watching Brief.  
 
(i)  MDG Goals: Indicators of Progress 
A selection of 10 social indictors has been established for Somalia based upon available data, using 
UNICEF and UNDP sources. These cover malnutrition, mortality rate, education, gender, immunisation, 
HIV/AIDS, and access to safe water. They will be complemented with economic indicators from the 
World Bank Watching Brief. Nevertheless, deficiencies in data availability and reliability remain a 
serious constraint.  
 
(ii)  Financial Indicators 
In 2002, secondary commitments and payments under the 6
th, 7
th and 8
th EDF were all on target. In total, 
€ 21.6 million was contracted under the EDF and € 10 million disbursed. The following EDF financial 
targets have been established for end 2003 and 2004: 
 
      TARGETS   2003    TARGETS   2004 
EDF  Allocation   
€ million 
Primary Secondary  Payment 
12/03 
Primary Secondary 
 
Payment 
12/04 
8
th  50  50 49.8 19.8  50  50 37.3 
9
th  149  75    100  55  22 
Figures are cumulative. 
 
 
(iii)  Sectoral Indicators 
Indicators have been established for the four intervention clusters identified under the 2002-2007 
Strategy. The indicators will be continuously monitored and refined. The indicator matrix is annexed to 
these conclusions. 
 
7.6  Final Remarks 
 
Ultimately, the creation of an enabling environment in which development aid can support sustainable 
development depends on the willingness and ability of Somalis to pursue the incomplete process of 
peaceful reconciliation, and the support that they receive to this end from the regional and international 
community. Accordingly the Commission support programme must retain flexibility to respond to 
positive or negative developments and continue to be built on an even-handed approach, while at the 
same time playing a supportive role to the peace process, promoting dialogue among the concerned 
political entities, and encouraging regional support to peace initiatives. 
 
 
Annex 1: Matrix of indicators for the four intervention clusters.  
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RESULT  INDICATORS  SOURCE OF VERIFICATION 
 Cluster 1: PEACE AND GOVERNANCE 
Measures supporting the 
enhancement of good 
governance (at central 
and decentralised levels), 
reconciliation and peace 
building are 
implemented. 
Establishment of an interim administration in 2003.  
 
Increased percentage of Somali territory 
administered by elected officials.  
 
General public’s knowledge of issues on human 
rights and good governance are increased  
 
Numbers of administrative officials trained in the 
areas of good governance. 
 
Annual increase in proportions of administrative 
budgets devoted to social services.  
 
Annual increase in number of projects implemented 
by Somali organisations. 
 
Number of organisations trained in managerial and 
technical issues. 
 
Reduced killings and human rights violations. 
 
 
Increased number of representative and functional 
networks (including increased membership). 
 
Increased funding to Somali organisations from 
Diaspora, private sector and administrations. 
 
Numbers of freelance and official militia reduced 
on annual basis. 
Published accounts.  
 
Annual reports. 
 
 
Base line surveys conducted by awareness 
projects. 
 
Project reports and evaluations. 
 
 
Administrative budgets. 
 
 
EC annual reports and other donors. 
 
 
Project reports 
 
Reports by the UN Human Rights 
Independent Expert, Amnesty International 
and UN security. 
 
Project reports and evaluations. 
 
Somali organisation accounts and project 
reports. 
 
 
Baseline surveys and project reports. 
 Cluster 2: REDUCING VULNERABILITY 
Measures to reduce 
vulnerability at 
household level are 
implemented. 
Total harvest from irrigated land used by small-
scale farmers increased in the South. 
 
Market value of locally produced crops available in 
markets increased.  
 
Per capita value of livestock produced by small-
scale farmers increased. 
 
Local and international marketing of prime quality 
livestock products increased. 
 
Utilisation of paid livestock health services and 
inputs increased. 
 
Number of people in rural areas with access to safe 
water and sanitation facilities increased. 
 
Area covered by water resource management plans 
increased. 
 
Relevant and timely early warning assessments 
prepared and disseminated to stake holders. 
  
Area based contingency plans available, timely co-
ordinated crisis response initiated by stakeholders. 
 
River flow model and water database operational. 
 
Increased number of people reintegrated into rural 
livelihoods.  
FSAU and FEWS reports. 
FAO Water and Land Information system. 
 
 
Project monitoring and evaluations reports. 
 
PACE. 
 
 
As above. 
 
 
As above. 
 
 
UNICEF reports. 
 
 
FAO Water and Land Information system. 
 
 
FSAU, PACE, FAO Water and Land 
Information system. 
 
SACB Flood Management and 
Humanitarian Response Group. 
 
FAO Water and Land Information system. 
 
FSAU. 
Project reports and evaluations.  
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 Cluster 3: ACCESS TO SOCIAL SERVICES 
Measures to improve 
access to affordable 
quality social services are 
implemented.  
Increased number of functioning health facilities. 
 
Reduced child mortality rates. 
 
Ratio of health service providers/ population 
reduced. 
 
Annual significant improvements of proportions of 
administrative budgets devoted to social services.  
 
50% of schools have at least 75% of their pupils 
able to recognise 4 or 5 common reading words by 
the end of grade 2  (UNICEF baseline = 33%) 
 
Access to school education at Primary and 
Secondary levels is improved and proportion of 
girls is increased by 50% in EC funded schools. 
 
90% target group children have access to textbooks 
at a ratio of 1:2 in Grades 1-4 by end 2003. 
 
Children use textbooks in 50% of lessons observed 
in Grades 1-4 (UNICEF baseline = 25%). 
 
In-Service Teacher Education syllabus for lower 
primary teachers and guidelines for in–service 
teacher certification developed. 
 
75% of teachers/head teachers/ REOs/ Zonal EMIS 
coordinators able to use EMIS tools accurately. 
UNICEF/ WHO surveys. 
Project reports and evaluations.  
 
 
As above. 
 
 
Administrative budgets. 
 
 
Baseline Studies as part of CEPPES II 
Project.  
UNICEF School Surveys. 
 
NGO reports, school mapping. 
 
Annual School Survey. 
 
Print runs and distribution plan. 
 
 
UNICEF Baseline Study 2004. 
Field monitoring and feedback from 
administrations, REOs, INGOs, head 
teachers and supervisors 
 
Syllabus and guidelines available. 
UNICEF School Surveys. 
 
Reports by EMIS consultant. 
 Cluster 4: ECONOMIC GROWTH  
Measures to stimulate 
sustainable economic 
growth and 
diversification are 
implemented.  
Kilometres of road upgraded, rehabilitated or 
maintained. 
 
% of overall finance allocated and spent on 
maintenance.  
 
% of road fund revenue to network needs. 
 
Number of people in urban areas with access to 
safe water and sanitation facilities increased 
 
Within 3 years two Somali financial companies are 
registered as such in one EU country. 
 
Numbers of loans disbursed through micro finance 
institutions grow by 15% a year.  
 
Increased foreign investment in Somali economy. 
 
Officially certified trade increases with external 
markets.  
 
Annual unskilled wage rates increase in real terms. 
 
Increased national income from non-livestock or 
remittance linked businesses. 
Number of casualties in priority areas reduced. 
Roads authorities. 
Project monitoring and evaluations. 
Studies.   
 
 
As above 
 
 
 
UNICEF surveys. 
 
Project monitoring and evaluations reports 
 
 
Project reports, trade fairs and media 
reports. 
 
World Bank watching brief, project reports 
 
Port statistics and production of recognised 
certificates of origin. 
 
FSAU and World Bank watching brief. 
 
World Bank watching brief, project reports 
 
Landmine Impact Surveys. 
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  2003 2004  Link to NIP Sector* 
 Jan  Feb  Mar  Apr  May  June  Jul  Aug  Sept  Oct  Nov  Dec  Q1  Q2  Q3  Q4     
9th EDF: Somalia                                        
Total amount: M € 
149                                        
                                        
5th Rehabilitation 
Programme                IP    DFP      MC 50/75 
FA 
SOI          
Multi-sectoral based on EC 
strategy. Precise amount 
will be dependent upon 
progress in reconciliation 
process.  Minimum = M  € 
50, Maximum M  € 75 
Monitoring of Peace 
Process/Demobilisation                       IP     DFP        MC 25  SOI       
Entirely dependent upon 
progress in reconciliation 
process 
                                  
                                  
IP = Submission of Identification Proposal               
DFP = Submission of Draft Financing Proposal to HQ               
MC = Planned Management/EDF Committee               
M € = Planned Commitment Date (indicate also amount in M €)               
FA = Signature of Financing Agreement               
SOI = Start of Implementation               
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  PAYS: KENYA/SOMALIA
situation 31/12/2002 1° semester 2003 2° semester 2003 Total 2003 1° semester 2004 2° semester 2004 Total 
N° Comptable Intitulé Total Total Total eng. sec. paiements eng. sec. paiements eng. sec. paiements eng. sec. paiements eng. sec. paiements eng. sec.
eng. prim. eng. sec. payé (C+E) (D+F) (I+K)
(6, 7 and 8 EDF)  (A) (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M)
6-SO-80 3rd Rehabilitation 9,8 8,7 3,1 0,0 1,1 0,0 2,1 0,0 3,2 0,0 1,6 0,0 1,7 0,0
6-SO-82 + 83 1st Rehabilitation 38,0 37,8 37,2 0,0 0,1 0,0 0,1 0,0 0,2 0,0 0,0 0,0 0,0 0,0
6-SO-88 + 89 2nd Rehabilitation 37,3 37,2 34,8 0,0 1,0 0,0 0,1 0,0 1,1 0,0 0,0 0,0 0,0 0,0
7-SO-17 + 18 2nd Rehabilitation 16,7 16,7 15,5 0,0 0,4 0,0 0,3 0,0 0,7 0,0 0,0 0,0 0,0 0,0
8-SO-01 4th Rehabilitation 50,0 15,2 1,4 20,3 11,4 14,3 7,0 34,6 18,4 0,0 10,1 0,2 7,4 0,2
Total 6,7and 8 EDF 151,8 115,6 92,0 20,3 14,0 14,3 9,6 34,6 23,6 0,0 11,7 0,2 9,1 0,2
situation 31/12/2002 1° semester 2003 2° semester 2003 Total 2003 1° semester 2004 2° semester 2004 Total 
N° Comptable Intitulé Total Total Total eng. sec. paiements eng. sec. paiements eng. sec. paiements eng. sec. paiements eng. sec. paiements eng. sec.
eng. prim. eng. sec. payé (C+E) (D+F) (I+K)
(9th EDF)  (A) (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M)
5th Rehabilitation 75,0 15,0 6,0 15,0 6,0 30,0
Monitoring Peace  25,0 10,0 4,0 15,0 6,0 25,0
Total  9 EDF 100,0 25,0 10,0 30,0 12,0 55,0
Total 6,7,8and 9 EDF 251,8 115,6 92,0 20,3 14,0 14,3 9,6 34,6 23,6 25,0 21,7 30,2 21,1 55,2
9th EDF: including projects that have already been committed on the general reserve (€ 1,2 billion) of the 8th EDF 10th EDF: including projects that have alr 
 
 
 
 
  
2003 Annual Operational Review - Somalia  32 
 
 
ANNEX 
2    EC SOMALIA PROGRAMME   -  PROJECT FINANCE SUMMARY  31/12/02  (EUR 000) 
                  
     FINANCING        BALANCE         UNPAID 
     AGREEMENT 
              TOTAL 
COMMITTED  UNCOMMITTED 
               TOTAL 
PAYMENTS  COMMITTED 
             31/12/01        31/12/02        31/12/02       31/12/01        31/12/02        31/12/02 
EDF                      
 6TH 
EDF                      
 1st Rehab.Programme  6-ACP-SO-82/83  38.000 37.784 37.758 242 35.952 37.251 507
 2nd 
Rehab.Programme  6-ACP-SO-88/89  37.271 36.568 37.230 41 31.514 34.744 2.486
 3rd 
Rehab.Programme  6-ACP-SO-80  9.780 4.369 8.688 1.092 720 3.176 5.512
     85.051 78.721 83.676 1.375 68.186 75.171 8.505
 7TH 
EDF                      
 2nd 
Rehab.Programme  7-ACP-SO-17/18  16.729 16.434 16.692 37 13.951 15.565 1.127
                     
 8TH 
EDF                      
 4th Rehab.Programme  8-ACP-SO-1  50.000 0 15.167 34.833 0 1.426 13.741
                     
 Regional 
Funds(PACE)  7-ACP-RPR-745  2.184 2.184 2.184 0 868 868 1.316
     153.964 97.339 117.719 36.245 83.005 93.030 24.689
CO-FINANCING                    
  Italian  Tranches 1/2/3 (1998-2000) 15.451 14.355 14.859 592 9.264 11.125 3.734
  Tranche 4 (2001-2)  12.395 0 4.242 8.153 0 0 4.242
 (PACE)    821 0 821 0 0 419 402
                     
  Danish      1.190 1.190 1.190 0 1.190 1.190 0
     29.857 15.545 21.112 8.745 10.454 12.734 8.378
                     
BUDGETLINES                    
  Rehabilitation 1997/8  B7-6410  4.903 4.903 4.903 0 4.811 4.811 92 
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  Rehabilitation 1999  B7-6410  5.097 5.097 5.097 0 2.537 3.905 1.192
  Rehabilitation 2000  B7-6410  15.000 15.000 15.000 0 6.439 11.132 3.868
                     
  Human Rights 1998  B7-7020  1.347 1.347 1.347 0 1.228 1.228 119
  Human Rights 1999  B7-7020  2.429 2.429 2.429 0 1.736 1.736 693
  Human Rights 2001  B7-7020  600 0 600 0 0 480 120
                     
  A-P Mines 1998  B7-661  949 949 949 0 949 949 0
  A-P Mines 2000  B7-661  1.301 1.301 1.301 0 1.040 1.040 261
  A-P Mines 2001  B7-661  660 0 660 0 0 528 132
                     
  Rapid Response 
Mech.  B7-641  500 0 500 0 0 450 50
  
Bananas   B7-8710  600 0 150 450 0 0 150
                     
  Food Security 1996  B7-2020  11.500 8.796 9.259 2.241 4.556 6.883 2.376
  Food Security 1999  B7-2020  4.000 4.000 4.000 0 1.410 2.871 1.129
  Food Security 2000   B7-2020  3.911 1.334 3.911 0 0 1.741 2.170
     52.797 45.156 50.106 2.691 24.706 37.754 12.352
                     
OVERALL TOTALS    236.618 158.040 188.937 47.681 118.165 143.518 45.419
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                    EC  SOMALIA PROGRAMME  
    
NEW CONTRACTS  COMMITTED: JAN - DEC 2002 
    
        
   No.
              
Eur  
EDF       
    1st Rehabilitation Programme 
    
2  
        
529.769  
        
    2nd Rehabilitation Programme 
  
16  
    
1.549.349  
        
    3rd Rehabilitation Programme 
    
9  
    
4.317.887  
        
    4th Rehabilitation Programme 
  
14  
  
15.167.564  
        
    Regional Funds    
                   
-    
        
   41 
  
21.564.569  
        
ITALIAN CO-FINANCING 
    
6  
    
5.652.905  
        
        
BUDGETLINES       
    B7 Food Security  1996 (OL) 
    
2  
        
454.000  
    B7-2020 Food Security  2000 
    
3  
    
2.576.713  
    B7-7030 Human Rights 
    
1  
        
600.000  
    B7-641 Rapid Response 
Mechanism 
    
1  
        
500.000  
    B7-661 De-Mining 
    
1  
        
660.000  
    B7-8710 Bananas 
    
1  
        
149.956  
        
   56
  
32.158.143   
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                      EC  SOMALIA PROGRAMME   
      
    CURRENT PROJECTS BY SUB-SECTOR  
      
      
     31/12/02             % 
      
  Institutions 605.000 1,13
  De- Mining  660.000 1,24
  Environment 999.808 1,87
  Civil Society  1.321.138 2,47
  Health 2.688.800 5,04
  Urban Management  2.822.400 5,29
  Small/Medium Business 2.957.817 5,54
  Transport 3.244.920 6,08
  Urban Water  3.332.869 6,24
  Rural Water  4.968.856 9,31
  Livestock 4.969.729 9,31
  Peace Building  5.101.072 9,56
  Education 6.669.224 12,49
  Agriculture 13.040.138 24,43
      
  Total 53.381.771 100,00
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EC SOMALIA PROGRAMME   -   CONTRACTS SUMMARY 31st DEC 
2002   
           
           
             PROJECTS    T/A's    TOTAL
                
     C U R R E N T          
                
EDF                
  1st REHABILITATION PROGRAMME  0        0
               (6-ACP-SO-82/83)               
                
  2nd REHABILITATION PROGRAMME  8        8
               (6-ACP-SO-88/89)               
               (7-ACP-SO-17/18)               
                
  3rd REHABILITATION PROGRAMME  6    6   12
               (6-ACP-SO-80)               
                
  4th REHABILITATION PROGRAMME  6    3   9
               (8-ACP-SO-1)               
                
  REGIONAL 
FUNDS     1        1
                
      21     9   30
                
OTHER                
  REHABILITATION BUDGETLINE  18        18
  FOOD AID/FOOD SECURITY B'LINE  9        9
  HUMAN RIGHTS BUDGETLINE  1        1
  DE-MINING BUDGETLINE    1        1
  BANANAS BUDGETLINE    1        1
  RAPID RESPONSE MECHANISM  1        1
                
                
                
  ITALIAN CO-FINANCING    12        12
      43     0   43
                
TOTAL      64     9   73
 
 
 
 
 
 
 
 
 
 
  
2003 Annual Operational Review - Somalia  37 
 
 
ANNEX 3 
 
EU Council of Ministers – General Affairs and External Relations -  
2447
th Council Meeting 
Brussels 22 July 2002 
 
Somalia - Council conclusions  
"I.  EU OBJECTIVES  
The objectives of the European Union with regard to Somalia are the restoration of peace and stability in 
all parts of the country; the respect for the sovereignty, territorial integrity, political independence and 
unity of the country, and the right of the Somali people to determine their own future consistent with the 
purposes and principles of the charter of the United Nations; the establishment of legitimate and effective 
governance structures; and the promotion of friendly and co-operative relations with other countries 
within the horn of Africa region.  
The EU considers that the promotion and protection of human rights, the restoration of the rule of law, 
democracy and good governance in Somalia on a sustainable basis, is the only effective way to provide 
social and economic recovery and to eradicate the threat of terrorism.  
II. THE IGAD PEACE AND RECONCILIATION INITIATIVE ON SOMALIA  
In pursuance of these objectives, the EU affirms its continuing support to the IGAD resolutions of 24 
November 2000 and 11 January 2002 which provide a general framework for the Somali reconciliation 
process. Moreover, the EU encourages and supports the efforts of all parties in Somalia as well as of the 
IGAD Member States aiming at:  
- promoting reconciliation among all Somali parties without preliminary conditions for dialogue and 
negotiation;  
- achieving a durable cessation of hostilities in areas where fighting has recurrently occurred during the 
past years, and safeguarding and consolidating peace and stability in those areas where it has been 
achieved;  
- a progressive internalisation of the process leading to the establishment of new structures based on the 
sharing and devolution of power through the democratic process;  
- supporting a complementary process of inter- and intra-clan reconciliation;  
- an early establishment of effective administration throughout Somalia including an all-inclusive, broad-
based administration and, in parallel, the consolidation of provisional regional administrations 
representing components of Somali society;  
- promoting friendly relations between Somalia and its neighbours and other countries in the region, such 
positive relationships being beneficial to the security of each state;  
-  providing efforts and assistance to improve the humanitarian situation and enabling conditions to 
promote and support economic social and human development and the return of refugees.  
III. EU SUPPORT FOR THE RECONCILIATION PROCESS  
To support the IGAD peace and reconciliation initiative, the EU will use the following instruments:  
1. In order to adapt rapidly to political developments in the reconciliation process, the EU will continue 
to use declarations and troika demarches to pass rapid and clear messages to the different Somali and 
regional stakeholders. If progress so merits, it may be appropriate in the future that consideration be 
given to the appointment of an EU special envoy as the most efficient way to act in the field.  
2. EU political initiatives could, if deemed appropriate, be supported by adequate concrete measures 
including, inter alia, smart sanctions targeting individuals blocking the reconciliation process and 
positive incentives including targeted financial support.  
3. A renewed co-ordinated approach between the Somali reconciliation process and the international co-
operation efforts in Somalia will be promoted:  
a) The ongoing "peace dividend approach" which intends to support areas in which basic standards of 
governance and security are assured will continue to be implemented in the different regions of Somalia 
as a general framework for the EU's co-operation strategies.  
In this context, the EU considers that particular attention must be given to social sectors and especially to 
education. Moreover, the equitable participation of both men and women in the reconstruction and 
development of Somalia is to be given greater importance in co-operation priorities.   
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The EU recognises, however, that massive needs as well as the lack of administrative structures and 
sustainable policies require the continuation of a multi-sectoral aid delivery capacity. This flexibility will 
ensure rapid adjustment to unpredictable developments in the social and political situation and will 
contribute to better adjusting aid to absorption capacities.  
b) As peace advances the "peace dividend approach" could be complemented by a more active "peace 
building approach" focussing on the early establishment of effective administration including a all-
inclusive, broad-based administration and, in parallel, the consolidation of provisional regional 
administration representing components of Somali society:  
(i)  promoting emerging all-inclusive, broad-based governance:  
The EU will provide financial and technical support to a provisional, all-inclusive, broad-based 
administration to succeed rapidly to the transitional government of Arta.  
The support to a provisional broad-based administration would have to take into consideration a certain 
number of conditions, inter alia:  
- the functioning of the main Somali infrastructures including the port and airport in Mogadishu as well 
as free circulation of persons and goods;  
- the launching of an effective and functioning organic partnership with th e regions and the scheduling 
of a participative and democratic organisation;  
- the adoption of good governance, effective fighting against terrorist structures and the establishment of 
harmonious relationships with neighbouring countries;  
- concrete measures to promote and protect human rights including legislative measures;  
-  the launching of effective reconciliation programmes aiming to complete regional reconciliation 
initiatives including matters relating to the spoliation of property.  
(ii)  promoting emerging regional governance:  
In order to encourage a bottom-up approach, the EU will provide financial  
and technical support to regional authorities that demonstrate, inter alia:  
- a commitment to peace and to restoring credible governance and democracy;  
- an effective collaboration with the international community in the fight against terrorism;  
-  an effective control of the main population centres and economic infrastructures;-progress in 
disarming/demobilising factions;  
- the launching of effective reconciliation programmes including clanic and political special conferences;  
-  conditions for the return and reintegration of Somali refugees should be encouraged in close co-
operation with UNHCR and other relevant UN and international organisations and NGOs;  
- willingness to participate in functional co-operation programmes that will lead to collaboration with 
other regional entities;  
-  at a pace that respects the specific developments of the different regions of Somalia since 1991, 
participation in an open agenda dialogue with a provisional broad-based administration and other 
regional administrations with the genuine aim of re-establishing definitive institutions in Somalia.  
4. The EU will support the IPF initiative on Somalia and the SACB (Somalia Aid Co-ordination Body), 
as the two co-ordination pillars (political and co-operation) of the international community monitoring 
progress in the Somali political process. They will contribute to the EU response to political and co-
operation challenges requiring co-ordination with other important international actors.  
Support should be given to the Somalia contact group in Nairobi and New York, established by the UN.  
These structures will also facilitate the progressive acceptance by the Somali stakeholders of the UN 
and/or regional organisations in the Somali reconciliation process. In this context, the EU will also 
consider making a financial contribution to peace force interventions under the aegis of the UN and/or 
the regional organisations if necessary.  
IV. FINAL REMARKS  
Given the weight of the regional context, the EU will call upon the front Line states (Ethiopia, Kenya and 
Djibouti) and upon all countries having an influence in the different Somali parties and factions including 
the transitional government, to deploy all their efforts in order to allow progress in the IGAD 
negotiations.  
The EU will also reiterate its call upon all countries to refrain from any activity that could exacerbate the 
internal conflicts and, in particular, to strictly abide by the UN arms embargo on Somalia.   
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The EU supports the current efforts by the UN to reinvigorate the arms embargo and would welcome any 
future recommendations by the UN on enforcement of the embargo.  
The EU will also express its support for a progressive involvement of the UN and/or regional and sub-
regional organisations in order to ensure stability and consolidate the reconciliation process."  
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Annex 4: SECURITY ISSUES AFFECTING EC OPERATIONS 
 
Security breaches and terrorism threats have a wide range of negative effects on the EC’s programme in 
Somalia, both short term and medium term. Access may be limited or completely banned for, at times, an 
extended period of time for ECSU staff and consultants assigned to perform monitoring, evaluation, 
studies etc.. This negatively impacts on the quality of the programme, by limiting the monitoring, which 
is a constant requirement, and hampers the preparation of future interventions. Similarly, delays in 
implementation and potential loss of quality are incurred due to the temporary evacuation of expatriate 
field staff of implementing partners. Evacuations of this kind also lead to increased overheads and are of 
course very disruptive in terms of hampering the normal work flow.. 
 
Somalia’s reputation for being insecure as well as linked to terrorism issues, combined with its hardship 
conditions, also negatively affects the recruitment by partners of quality staff and has induced a rapid 
turnover of expatriate field staff, which on average lasts less than a year. This is again to the detriment of 
smooth and qualitative implementation. Local staff of good quality is also difficult to find as many of the 
better educated Somali have gone into the Diaspora, while many of those who have stayed behind suffer 
from trauma’s resulting from the civil war.  
 
Security incidents affecting expatriate staff rarely result from a fully-fledged conflict but have broadly 
speaking two other main causes: limited (sub)clanic conflicts; disputes over aid-induced income 
opportunities such as the hiring of local staff, vehicles and compounds or landing fees regarding Echo-
Flight.. After over a decade of absence of law and order, these apparently relatively minor issues in the 
eyes of an outsider, very rapidly escalate into outright armed threats and/or action. The widespread 
presence of small arms adds to the general security concern. This lack of enabling environment has lead 
to overheads as it necessitates the hiring of security guards for compounds (and) covered in operational 
budgets of EC-funded projects. In southern Somalia this is also a requirement for in-country travel as 
‘freelance’ militia – there is a whole so-called lost generation, who have never known law and order - 
mostly escaping control from warlords or traditional  elders, have turned kidnapping into a lucrative 
‘business’.  
 
Generally speaking, given this prevailing climate of insecurity, the EC as all other donors and 
implementing agencies, manages its Somalia programme out of Nairobi; this represents considerable 
direct and indirect overheads since in addition to the funding of its own ECSU team, contributions are 
also made to the setting up of logistical and administrative bases of implementing partners in Nairobi 
combined with the time consuming travel  involved (the cost of which being borne by Echo-Flight) given 
the geographical distance.   
 
The monitoring of the security situation is also a labour-intensive exercise absorbing a non-negligible 
part of the Delegation’s staff, in close cooperation with its Liaison Officers and other existing security 
networks, both formal such as the UNSECORD field-based security system, or of a more ad hoc 
informal nature, such as those applied by the international NGOs.  There is effective early warning of 
imminent conflict for international partners in Somalia, based on these sources. This enables timely 
evacuation when necessary.  
 
Finally, insecurity has direct implications for Commission Services in relation to procurement. All 
contracts are signed with international service providers (I-NGOs, UN Agencies and to a lesser extent 
Consultancies). The vast majority of contracts have to date been signed following direct agreements, but 
interested partners are limited in numbers. The Commission services are considering the progressive 
introduction of calls for proposals and tenders. However, these can be affected at the time of preparation 
of proposals or bids by competing organisations travelling to a same area with differing interests,  and 
after contract award if/when unreasonable expectations have been raised by the bidding parties. It should 
also be noted that the local context (insecurity combined with the absence of a proper regulatory 
framework) prevents the Commission from working directly with local contractors (in particular for  
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supplies and works), while with regard to international contractors, insurance, if at all available, comes at 
an exorbitant cost.  
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Annex 5: EC-funded non-UN implementing partners 
 
1.  Agrosphere 
2.  Africa 70 
3.  ADRA 
4.  APS 
5.  CEFA 
6.  CINS 
7.  CISP 
8.  COOPI 
9.  COSV 
10. CARE 
11. CONCERN 
12. COSPE 
13. CARITAS 
14. CfBT Centre for British Teachers 
15. GRT 
16. German Agro Action 
17. German Red Cross 
18. GTZ 
19. IAS International Aid Sweden 
20. K-REP 
21. NOVIB 
22. Progressive Interventions 
23. Save the Children Fund 
24. Terra Nuova 
25. UNA 
26. THW 
27. Water for Life  
28. World Vision 
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1.  Enhancement of good governance, reconciliation and sustainable peace 
building 
 
2.  Reduction of widespread vulnerability 
 
3.  Access to social services 
 
4.  Economic growth and diversification  
EC COOPERATION WITH SOMALIA - ANNUAL REPORT 2002 
 
ANNUAL OPERATIONAL REVIEW 2003 
 
 
 
Project Fact Sheets 
 
Enhancement of good governance, reconciliation 
and sustainable peace building  
 
EC Assistance to Somalia 
Project Fact Sheet 
 
 
Peace Building and Governance  
 
 
Technical Support to the IGAD Peace Process 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
335-STA-IR10-02 
€77,365 
EDF 2
nd Rehabilitation Programme for Somalia 
Mr. Andre Le Sage 
IGAD Technical Committee 
17/08/02 
17/03/03 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: The Kenyan Special Envoy to the Somalia National Peace Process requested 
technical assistance for the preparation and organisation of the conference and the reconciliation 
process in a broader sense.  
Objectives:  
To assist the Kenyan Special Envoy, and through him the IGAD frontline states’ technical 
committee, in the preparations and organisation of the planned Somali reconciliation conference 
under IGAD auspices.  
To advise the Special Envoy on ways and means of facilitating and overseeing the implementation 
of the decisions of the conference and the peace and reconciliation process expected to follow the 
conference.  
To assist the Special Envoy in mobilising and coordinating political, technical and financial 
support from interested countries and organisations for the peace and reconciliation process.  
 
Project rationale: 
In the Council Conclusions on Somalia, adopted on 17
th July 2002, the EU pledged support to the 
IGAD peace and reconciliation initiative 
Expected Results:  
The Kenyan Special Envoy is provided with ongoing technical advice on the peace process with 
specific focus of the historical and actual situation on the ground. 
2. MAIN PROJECT ACTIVITIES 
Daily advice, development of documentation on request, provide updates on behalf of the Special 
envoy and logistics support when requested. 
3. IMPLETMENTATION PROGRESS 
The contract is directly linked to the peace process itself and hence achievements have been 
varied.  The consultant has remained available and engaged throughout the whole process. 
4. OUTLOOK 
Potentially a second consultancy will be considered to ensure continuity and continued support.  
This is again linked to the process itself. 
 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
 
 
Peace Building and Governance  
 
 
Technical Assistance to enhance EC support of the Somali peace and reconciliation process 
under IGAD auspice 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
336-STA-IR13-02 
€ 75,000 
2
nd  Rehabilitation Programme 
Ahmed Mohamud 
None 
13/10/02 
12/05/03 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Technical Assistance to enhance EC support of the Somali peace and 
reconciliation process under IGAD auspice. 
Since the collapse of the Siyad Barre regime in 1991, Somalia has not had a national 
administration. Following various unsuccessful attempts to restore a national administration 
through different power-sharing deals, a Somali reconciliation conference organized at Arta, 
Djibouti (May-August 2000), a Transitional National Charter was adopted and a Transitional 
National Assembly and a President were elected. Subsequently a Transitional National 
Government was formed and it obtained wide international and regional recognition at the 
multilateral level, but failed to gain territorial control over Somalia or to establish effective 
administrative structures. The 8
th and 9
th IGAD (2002 and 2001) took stock of the achievements 
and shortcomings of the Arta process and institutions and decided to establish a mechanism to 
complete this process of national reconciliation in Somalia. It is in this regard, under the 
chairmanship of the President of Kenya, that since July 2002, the EU member states have shown 
their interest in the peace process with the European Commission playing a central role in the 
collection and dissemination of information on the process. 
2. MAIN PROJECT ACTIVITIES 
Provide weekly and monthly reports to the EC on the ongoing peace process. 
Provide logistics support to EC missions to peace process and consultants paid by EC. 
Provide advice on how best the EC can continue to support the process. 
3. IMPLETMENTATION PROGRESS 
The consultant has been in the field since the start of the process and ensured that the Delegation 
receives the required information and support. 
4. OUTLOOK 
The outlook is directly linked to the ongoing of the conference.  Potentially a second consultancy 
may be considered but only if the peace process itself is able to produce some further results.   
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Feasibility to support municipal / district elections in North West Somalia 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
361-STA-IR12-02 
€14,362 
3
RD Rehabilitation Programme 
BIRD 
Somaliland Electoral Commission 
03/09/02 
02/10/02 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To assess if it was feasible to support the local elections in Somaliland and if so 
to prepare a project document for support.  Secondly to help the Somaliland electoral commission 
prepare a strategic document for programming their own funding. 
Expected Results:  
A clear road map for engagement within the electoral process within Somaliland and clear 
distinction of responsibilities. 
2. MAIN PROJECT ACTIVITIES 
Research, consultations and documentation. 
3. IMPLETMENTATION PROGRESS 
The consultancy terminated by achieving the expected results. 
4. OUTLOOK 
A fully fledged project was fielded in support of the local elections.  
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Phase I support to local democratic practices in Somalia - municipal / district elections in 
Somaliland 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
169-EDF-IR14-02 
€450,000 
1
st Rehabilitation programme 
GTZ 
Somaliland electoral Commission 
17/10/02 
31/12/31 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Increase the democratisation of society through providing support to transparent 
and functional elections in Somaliland. 
This European commission was joined by Britain, Denmark, the Netherlands, Finland and 
Switzerland in funding this project. 
Expected Results:  
Capacity of the Somaliland Electoral Commission is enhanced. 
Local elections are conducted and councillors elected / accepted. 
Voter awareness is improved. 
Over 3,000 electoral officials are trained 
2. MAIN PROJECT ACTIVITIES 
Training. 
Planning seminars. 
Awareness campaigns  
Logistics and financial support to elections. 
3. IMPLETMENTATION PROGRESS 
The project was able to achieve the results anticipated. 
4. OUTLOOK 
No further funding will be provided to elections in Somaliland in 2003.  However local elections 
will be supported country wide if the situation presents itself.  
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Planning exercise with the Transitional National Assembly for the design of a support 
project to the assembly. 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
327-STA-126-02 
€42,410 
2
ND Rehabilitation Programme 
AWEPA 
Transitional National Assembly.  
01/02/02 
01/04/02 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To produce a detailed project proposal and plan of action for support to the 
Transitional National Assembly (TNA). 
Expected Results:  
A clear road map for engagement within the assembly with mutually agreed objectives.   
2. MAIN PROJECT ACTIVITIES 
Research, consultations and documentation. 
3. IMPLETMENTATION PROGRESS 
The consultancy terminated by achieving the expected results. 
4. OUTLOOK 
No follow on project was developed due to serious security constraints in Mogadishu.  
 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Peace Building and Governance  
Demobilisation 
Demobilisation in North West Somalia 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart:   
Start date:    
Expiry date: 
SO/7-6410-99/10 
€ 1,842,740 
Rehabilitation Budget line 
GTZ 
National Demobilisation Commission 
26 Jan. 2000 
31 Dec. 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Ex-combatants are in a position to earn their own living on a sustainable basis, 
without the use of a weapon. 
 Expected Results:  
A socio-economic survey is conducted and a database on the target group is established. 
The return of the demobilised combatants to their places of origin is smoothened and the 
acceptance by the communities facilitated 
Exchange of information about the experience of the implementing organisations is ensured with 
respect to implemented activities, monitoring and financial control. 
National Demobilisation Commission is strengthened. 
2. MAIN PROJECT ACTIVITIES 
All applicants are screened and information put into a database. 
Inform the general public of the reintegration program objectives, through workshops and 
meetings with communities and demobilised combatants  
Establish contacts with and support relevant NGOs and government institutions like AET, ,NDC, 
SACB, SOOYAL. 
Conduct vocational /skills training to Promote civic and peace education 
Identify training needs and implement short-term training programs for the experts of the Agency, 
assist in establishing a proper monitoring and evaluation system. 
3. IMPLEMENTATION PROGRESS  
Over 800 ex-combatants were screened and 623 were fully reintegrated.  NDC’s capacity was 
strengthened. 
Project closed after a detailed evaluation, which confirmed that many of the objectives were 
achieved. 
4. OUTLOOK 
A second interim project is under development (early 2003), which will lay the basis for expanded 
demobilisation activities. 
  
 
 
EC Assistance to Somalia 
Project Fact Sheet 
 
 
Peace Building and Governance  
Demobilisation 
 
Evaluation of demobilisation activities in Somalia and feasibility for future expanded 
activities. 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
 
Start date:    
Expiry date: 
334-STA-IR11-02 
€79,660 
2
ND Rehabilitation Programme 
Agrisystems EA (Ltd) 
National Demobilisation Commission Somaliland and LNGOs 
in south.  
07/10/02 
06/03/03 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  An evaluation of EC funded initiatives and provision of a comprehensive 
overview of demobilisation activities initiated by other donors so as to provide a clear way 
forward. 
Expected Results:  
4 documents: 
Evaluation of GTZ’s demobilisation project. 
Overview of other demobilisation initiatives. 
Advisory guidelines for development / rehabilitation projects to contribute to demobilisation. 
Feasibility study for expanded activities in other parts of Somalia (an not just Somaliland). 
2. MAIN PROJECT ACTIVITIES 
Research, consultations and documentation. 
3. IMPLETMENTATION PROGRESS 
The consultancy is expected to achieve the expected results. 
4. OUTLOOK 
A short-term project is in development so as to meet some of the primary preconditions for 
expanded activities.  This process is directly linked to the peace process.  
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Technical advice to the Eldoret Committee of Demobilisation Disarmament and 
Reintegration. 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
338-STA-IR19-02 
€35,420 
2
nd rehabilitation programme 
Agrisystems (EA ltd) 
IGAD 
29/11/02 
28/02/03 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Provide technical assistance to the committee on demobilisation disarmament and 
reintegration in the IGAD sponsored peace process. 
Expected Results:  
Committee are able to produce a clear plan of action for future engagement in the sector.   
2. MAIN PROJECT ACTIVITIES 
Research, consultations and documentation. 
Assist the IGAD secretariat in the organisation and management of the committee. 
Provide technical briefings when requested. 
3. IMPLETMENTATION PROGRESS 
The consultancy was not able to undertake many of the tasks assigned to it due to ill health of the 
adviser and poor communications within the peace process. 
4. OUTLOOK 
No follow on was initiated.  
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Project Fact Sheet 
  Peace Building and Governance  
Civil Society  
 
Support to Local Human Rights and Peace Organisations in Somalia 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
B7-7020/SO/PS/254/1999-2000 
€ 384,729 
Human Rights and Democracy Budgetline 
NOVIB   
Peace and Human Rights Network 
6
th Nov 2000 
5
th May 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  To enhance the internal organisational capacity of the entire Peace and Human 
Rights Network, and further consolidate and increase its know-how on human rights and human 
rights related issues such as conflict resolution and good governance. 
Expected Results:  
Strengthened PHRN institution in terms of vision, strategy and programmes. 
Upgraded performance of beneficiary organisations as a result of increased ability of organisations 
to plan and implement successful programmes in peace and human rights as well as in relief and 
development fields  
Increased collaboration with the community following increased understanding of participatory 
approaches in development and acquired new skills in participatory methods such as PRA. 
Raised commitment to gender issues and women’s rights  
2. MAIN PROJECT ACTIVITIES 
Implementation of a capacity building training programme for the different PHRN members 
covering 260 PHRN activists: 21 member organisations, 6 PHRN Task forces, 11 members of the 
PHRN coordination office. 
The establishment of a well equipped resource centre which will be at the service of the civil 
society at large while particularly catering for the PHRN activities  
3. IMPLEMENTATION PROGRESS 
Progress has been made with various workshops conducted.  However this has been slow as a 
result of ongoing insecurity in much of Somalia. 
4. OUTLOOK 
The project came to an end in May 2002. An evaluation and an audit were completed at the end of 
the year. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Peace Building and Governance  
Civil Society  
Strengthening civil society in Somalia 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
353-NGO-CS1-01 
1,037,519 
Third Rehabilitation Programme  
NOVIB 
Various Somali NGOs 
01/01/2002 
28/02/2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Somali development agents actively participate in the identification and testing 
of improved strategies for promoting the civil society sector and demonstrate enhanced 
understanding of the proper roles/functions responsibilities, ideals and position of civil society 
organisations in a more democratic environment. 
Expected Results:  
Effective co-ordination of the project and collaboration with other CS programme’s partners. 
Public awareness about the roles, responsibilities, ideals and position of Civil Society 
Organisations in a modern state alongside those of the state and private sector. 
Availability of strategy and materials for promoting improved internal management of Civil 
Society Organisations (CSO). 
Local CSO trainers and/or counsellors are available under the umbrella of the project. 
Facilitation of diversification of sector coverage and improvement of internal management of 
CSOs has been initiated. 
2. MAIN PROJECT ACTIVITIES 
Consultation with the different actors in the Somali civil society, starting with the local NGO’s. 
The consultation will ascertain the strengths, weaknesses, opportunities and threats and the way 
the different stakeholders view each other. 
The findings of the consultation will be compiled into a document in which the situation of the 
civil society in Somalia is analysed and which contains  ‘messages’ transforming into strategies 
for future action. 
Messages and strategies for the local NGO’s will focus on their capacities and opportunities. 
These messages will be dealt with through different interventions such as training (e.g. capacity 
building, exchange visits, national linking and learning mechanisms), cultural and media events 
and will lead into a document in which the civil society defines its desired space. 
Messages for the international community will be shared with the international donor organisations 
in order to raise awareness among them. It will constitute the first step towards local ownership. 
 
3. IMPLEMENTATION PROGRESS 
The two main research documents have been finalised (mapping of civil society organisations and 
donor coherence). The feedback received up to date has been very positive.  
There is already a pool of Somali consultants formed and the second phase of the project will 
invest in this. These consultants will be used by most of the CSOs supported by the project. 
 
4. OUTLOOK 
A second phase of this project is being prepared based on the results of the research of this first 
phase. 
This second phase will focus on capacity building and project support to the local organisations, 
with special emphasis on education and human rights sectors. 
 
 
  
EC Assistance to Somalia 
Project Fact Sheet 
  Peace Building and Governance  
Civil Society  
 
Civic education for peace, democracy and development 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
354-UNO-CS2-01 
962.481 
Third Rehabilitation Programme 
UNESCO 
-- 
12/03/2002 
11/09/2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Communities and leaders in Somalia actively plan, compile, 
disseminate/promote and positively respond to messages of peace, democracy, human rights, and 
development. 
Expected Results:  
To establish a stakeholders forum to co-ordinate and harmonize activities on communication for 
peace, human rights, democracy and development;  
To increase the participation of opinion leaders in peace promotion; 
To promote the participation of ordinary Somalis in communication with regard to peace mainly 
through appropriate community-based media channels and positive interpersonal interactions;  
To avail self-sustaining communication media inside Somalia,  
To promote policies, laws and guidelines that enhance freedom of expression, human rights, 
gender equity, democracy and development. 
2. MAIN PROJECT ACTIVITIES 
Contract renewed with BBC for co-production and broadcasting of project programs for another 
year. 
40 episodes of the radio soap opera Geedka Nabadda produced and distributed. 
40 episodes of the radio magazine Muuqaalka Nolosha produced and distributed. 
4 editions of 5600 issues each of the illustrated print magazine Haama Dhawr printed and 
distributed. 
2 workshops for 10 Project Officers and field officers from the 8 Peace Resource Centers for 
training on business cycle management and income generating activities. 
16 level 1 (Training of Trainers) and 718 level 2 (multiplier) workshops for Community Groups 
carried out on peace themes and income generating activities in 8 Peace Resource Centers. 
Community Groups and Peace Resource Centers Assisted to identify and develop income-
generating activities towards sustainability. 
Project initiated and developed for application of information and communication technologies for 
the promotion of human rights, good governance and development in Somalia.  
3. IMPLEMENTATION PROGRESS 
Production of programmes has not been transferred to Somalia, as planned. 
The fielding of the project coordinator only took place in August, which caused delays in the 
project. 
The sustainability aspect of this project has not been fully taken into account. 
4. OUTLOOK 
An evaluation of this project will take place in January 2003 in order to have a better view of the 
civil education initiatives that could be supported by the EC in the future. 
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Project Fact Sheet 
  Peace Building and Governance  
Civil Society  
 
Participatory research 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
B7-7030 / 2001/T-3190 
600,000 
Human Rights Budget Line 
WSP (War torn Societies Project) 
SAPDC, CRD, PDRC 
31/05/2002 
30/05/2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To contribute to provide a neutral space to set priorities, build consensus and 
formulate policy responses through an inclusive locally driven process, and thus to build new 
partnerships between civil society, government and international assistance providers. 
Expected Results:  
Provide the international community with a partner organisation to assist them in carrying out 
mandates in reforming policies, institutions and operational instruments, facilitating the 
formulation of integrated responses, providing space for regular informal consultation with local 
and national actors and facilitating the building of new partnerships. 
Establish a global network linking local, national and international actors, projects and institutions 
involved in rebuilding war-torn societies and overcoming and preventing conflict in order to 
encourage the exchange of information and expertise and thus improve their effectiveness.  
Promote a better understanding of the challenges faced by societies in crisis and conflict, or 
emerging from war, and of ways in which local, national and international actors can collaborate 
to respond to such challenges 
2. MAIN PROJECT ACTIVITIES 
Support former WSP projects in different regions of Somalia in applying WSP results and 
methods on an autonomous basis, among other means by contributing to and providing training to 
national staff;   
Form an informal consultative group/council to provide local support and guidance; 
Develop a work plan for completion of the preliminary research phase; 
Undertake field research throughout study area; 
Prepare draft “Profile” or “Note; 
Link present and former WSP projects and respective successor bodies, projects and institutions 
within a global WSP network to ensure exchange of information and expertise;   
Develop and update methodological techniques on a regular basis; 
Provide additional methodological training (if required); 
Assist in networking and resource mobilization; 
Disseminate findings through publications and other means to relevant audiences;  
Draw lessons from experience, translate these into policy recommendations and operational tools. 
 
3. IMPLEMENTATION PROGRESS 
The profile documents for Somaliland have already been finalized and were presented to Somali 
and international representatives in November. The feedback received on these documents is very 
positive. They focused on the role of the media, the effects of the war on the family, the livestock 
sector and consolidation and decentralization of Government Institutions. The field research is 
continuing in the south. The focus areas of the research are being identified.  
4. OUTLOOK 
The work of WSP with regards to its local partners is now starting to show results. There are more 
international agencies and donors who use these local partners due to their good reputation. 
  
EC Assistance to Somalia 
Project Fact Sheet 
  Peace Building and Governance  
Civil Society  
Support to civil society participation in the Eldoret peace process 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
340-NGO-IR20-02 
141,138 
2nd Rehabilitation Programme for Somalia 
NOVIB 
G18 (Somali Network) 
15/11/2002 
15/03/2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To facilitate effective participation of civil society in the IGAD peace conference 
in Eldoret. 
Expected Results: To build organizational and individual capacity for: 
Organization and mobilization of a peace constituency to engage with other local and international 
stakeholders; 
Active participation in an international conference and development of policy position papers; 
Understanding and applying lobbying and advocacy techniques; 
Development of cohesive and collective positions relevant to a constituency in the face of 
changing agendas and interests; 
Development of consensus-building and dispute resolution skills; 
Enhance legitimacy and build support for the conference process; 
Support the active engagement of civil society with the IGAD conference and committees;  
Regular reports and briefings for Somalia and Nairobi; 
A ‘vision’ paper produced in the light of the conference experience outlining options for strategies 
for the promotion of peace and the role of civil society with in this. This paper would be debated at 
the NOVIB-sponsored civil society conference scheduled for January 2003.  
2. MAIN PROJECT ACTIVITIES 
Channel information to and from civil society and its constituencies in Somalia both directly and 
through the media and Somali artists’ networks; 
Provide support to the development of coherent and common positions from within civil society; 
Support the influence of civil society at the conference through advocacy and lobbying as civil 
society generally represent a more progressive and peaceful position than that of political leaders;   
Build capacity for civil society in the monitoring and follow up of the outcomes; 
Enhance capacity of CSOs to focus on advocacy for disarmament, respect for human rights and 
other peace issues; 
Support civil society’s role and capacity in continuation of reconciliation efforts in Somalia; 
Promote specific attention for women to reach gender parity in the reconciliation process and 
attention to gender equity in all resulting agreements; 
Support Phase Two and Three of the conference through administrative support, provision of 
technical expertise, with a focus on civil society.  
3. IMPLEMENTATION PROGRESS 
The civil society group at the conference is very heterogeneous and it is challenging to develop 
common agendas to explore specific issues. Civil society structures at the conference are not fully 
representative and there are significant challenges in establishing working relations with some of 
members of these structures. However some results are emerging particularly through work with 
specific civil society groups, such as elders, women, youth. The discussion groups inside Somalia 
are very active and the issues of concern are being directed to the conference through this project. 
4. OUTLOOK 
This project demonstrates the need to continue work with civil society in Somalia, as their 
capacities are far from optimal. If civil society is involved in such conferences it is of utmost 
importance to continue supporting these groups in order to have better representation. 
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Enhancing women participation at the Eldoret peace process 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
342-NGO-IR22-02 
40,000 
2
nd Rehabilitation Programme 
Horn of Africa Development Organisation 
--- 
22/11/2002 
28/02/2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  To increase the strengthen the participation of women in the Eldoret Peace 
Conference, encourage women’s input in the Constitution drafting process and enhance and 
support effective and equitable women participation. 
Expected Results:  
Women have developed a common position on the six core issues in Phase II; 
21 women trained in negotiations in high level discussions; 
Identified women concerns acknowledged in final agreements; 
Participation of women is highlighted within the media. 
 
2. MAIN PROJECT ACTIVITIES 
Coverage of expenses of 21 women participants at the conference. 
Regular meetings and training workshops for the women; 
Consolidate women’s proposals and developing a common concept paper; 
Media liaison; 
Information gathering and dissemination to relevant groups; 
Liaison with other civil society components. 
3. IMPLEMENTATION PROGRESS 
After a very difficult selection process of these women, a list was agreed, which includes women 
from all major clans of Somalia and a big proportion of minorities. 
This group has already put forward their views for inclusion in the draft reports of a number of the 
reconciliation committees, although achievement of this objective was difficult, since the women 
only have observer’s status. Their main contributions are related to laws affecting women’s 
position and rights. 
4. OUTLOOK 
This project should continue after its first phase, as the conference is taking longer that expected in 
the beginning. 
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Information coverage of the Eldoret peace process 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
341-UNO-IR21-02 
102,481 
2nd Rehabilitation Programme for Somalia 
IRIN (UNDP) 
-- 
15/11/2002 
28/02/2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Provide information on the proceedings and outcomes of the process. 
Expected Results:  
Written news reports in Somali on major developments at the conference;  
Weekly radio programmes of 10- 15 minutes on work of the committees established at Eldoret; 
Feedback from Somalia on the Eldoret process via the network of stringers on the ground in 
Somalia. 
2. MAIN PROJECT ACTIVITIES 
Interviews with participants at the conference; 
Interviews with members of the IGAD Technical committee and front line states; 
Preparation of programmes; 
Broadcasting of programmes through local partner radios; 
Feedback from the field on the programmes. 
3. IMPLEMENTATION PROGRESS 
The project has already prepared 6 programmes on the conference. The feedback has been very 
positive and other radios in Somalia have shown interest in broadcasting these programmes. 
4. OUTLOOK 
Better interaction with IGAD is on the way, as IGAD has realised the importance of information 
coverage of the conference. The forthcoming recruitment of an IGAD information/press officer for 
the conference will make the work of IRIN easier, since there will be official updates on the 
proceedings and outcomes of the conference. 
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Support to the conflict resolution reconciliation committee and to civil society dialogue 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterpart:   
Start date:    
Expiry date: 
364-UNO-IR24-02 
232,457 
3
rd Rehabilitation Programme for Somalia 
WSP 
CRD 
18/12/2002 
17/03/2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  To provide technical support to the conflict resolution reconciliation committee 
(CRRC) in accordance with its TORs. 
Expected Results:  
Draft proposals from the CRRC for submission to the SNRC Leaders’ Committee and Plenary; 
Specific proposals by the CRRC for the establishment of processes, structures, or institutions to 
further peace-building in Somalia beyond the conclusion of the SNRC at Eldoret; 
Specific proposals by the CRRC for actions to be taken in support of the SNRC (declarations, 
resolutions, press releases etc.); 
Contributions of the CRRC to the work of other committees; 
Other actions/decisions determined by the CRRC. 
2. MAIN PROJECT ACTIVITIES 
Consultations in Eldoret with the Technical Committee (TC), CRRC, Leaders Committee, 
delegates, donor representatives, and others;  
Initial deliberations with the CRRC to develop a common approach and priorities; 
Assist the CRRC in designing its own organization and workplan; 
Contribute to the deliberations of the CRRC as appropriate; 
Upon request of the CRRC, liaise with other committees and/or the TC to arrange for 
contributions/advice from additional resource persons; 
Upon request of the CRRC, and in consultation with the TC, arrange meetings with members of 
other committees; 
Assist the TC in organizing “fact-finding” visits from the SNRC to Somalia;   
WSP’s support to the fact-finding missions will include logistical arrangements on the ground, as 
well as provision of a video-team to document in-country consultations and provide feedback to 
the SNRC as a whole. The video-products would also be made available in support of public 
diplomacy and lessons learned exercises. 
Upon return of the fact-finding missions, WSP will assist the CRRC to decide on priority 
areas/issues requiring resolution, agree upon a division of labour, arrange further consultations as 
required, and prepare draft documents/proposals. 
For the duration of the process, WSP resource persons will take part in Experts Co-ordination 
meetings, leaders’ briefings, and briefings of the Technical Committee as appropriate. 
3. IMPLEMENTATION PROGRESS 
The experts have been appointed and work in the committee has started. At this stage it is too 
early to evaluate the outcome of the committee. 
4. OUTLOOK 
The work of this committee may continue beyond the end of the conference, as most of it is 
required at the local level. 
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Project Fact Sheet 
  Rural Development & Food Security 
Livestock 
Itinerant Training Programme for Somali Veterinary Professionals Phase II  
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
Local counterpart    
Start date:    
Expiry date: 
281-NGO-L04-98 
€ 1,777,654 
EDF 
Terra Nuova 
n.a. 
1
st August 1999 
31
st July 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Improve control methods of animal diseases through the provision of regulated private clinical 
veterinary services that are used by livestock owners. 
Clinical competence and organisational and managerial skills of SVPs are improved; 
Professional competence of the personnel of the Ministry of Livestock in Hargeisa is improved; 
Supply of veterinary drugs is improved and SVPs become the preferential distributors at consumer 
level; 
Livestock owners recognise the quality of private veterinary services. 
2. MAIN PROJECT ACTIVITIES 
Provide classroom and field training to private sector Somali Veterinary Professionals (SVPs) on 
veterinary skills, organisational skills, and marketing of professional services and drugs 
management. Strengthen laboratory investigative capacity and develop planning and co-ordinating 
capacity of Somaliland livestock administration at central and regional level. Provide collateral to 
selected pharmaceutical companies or drug distributors in Nairobi to stimulate expansion of 
business activities into Somalia. Conduct awareness campaign among livestock producers on 
quality services provided by SVPs. 
3. IMPLEMENTATION PROGRESS  
A two years work programme was foreseen, and then extended for an additional year (no-cost 
extension). 
An itinerant approach was adopted, as in the ITP I, in order to maintain sufficient flexibility to 
adjust project activities to the dynamic, ever changing political and security context. 
Six new training modules were developed with sessions ranging from 5 to 11 days of training. A 
total of 80 SVPs were trained, receiving, on average, about 47 days of training per person. 
Eighteen training sessions were carried out during the first year (Aug-1999 to Jul-2000) in 
Somaliland and Central Somalia. An additional twenty-eight training sessions were delivered 
during the second and third year of activity (Aug-2000 to Jul-2002), although training during the 
no-cost extension was limited to monitoring business performances and drug supply systems in 
Central Somalia (follow-up sessions). 
Considerable attention was devoted along the project to the methodological aspects of the training 
programmes looking at modules preparation, teaching and learning in training sessions and student 
assessment. 
A video library on diagnosis and control of relevant tropical livestock diseases was established 
and videos were used in the field. Guidelines for their use were elaborated in order to improve the 
effectiveness of the teaching and reduce language constraints. 
A training support programme for the Somaliland Ministry of Livestock (MoL-SL) was 
elaborated, in collaboration with Kenya Agricultural Research Institute (KARI), to improve 
MOL’s ability to control the major transboundary diseases. Ten trainees were selected by the 
MoL-SL according to criteria developed by TN and KARI. to undergo epidemiology and 
diagnostics training. Eight of the original ten trainees were selected by KARI to attend a 
consecutive training session in Nairobi at the National Veterinary Research Centre in Muguga. 
A MoL-SL taskforce guided by KARI revised the Somaliland Veterinary Code of 1967 and  
drafted the MoL Master Plan, which emphasised the need for new/revised legislation to regulate 
all operations of veterinary professionals. 
Assistance was provided to private veterinary associations, recognising that professional 
networking is becoming increasingly crucial within the Somali livestock sector to ensure better 
liaison between the livestock industry and the local administrations. 
Consequently the Somali Livestock Professionals' Forum (SLPF) was established at country level. 
In Somaliland the SLPF succeeded in negotiating an agreement with the MoL-SL to recognise the 
role of private practitioners, while acknowledging the supervision of the Ministry. A United 
Livestock Professional Association of Somaliland (ULPA) was established, recognised and 
endorsed by the MoL. The association was legally registered by the Supreme Court and certified 
by the Ministry of National Planning and Co-ordination. 
In response to the 2000/2001 livestock export ban the project initiated a survey on the 
epidemiological status of RVF in Somaliland. 4570 samples had been collected from randomly 
selected herds all over Somaliland and analysed at a regional laboratory in Kenya. Results have 
been handed over to the MoL-SL to be made public and approve further action to be taken by the 
PACE project. 
Pharmaceutical companies based in Nairobi were invited to explore the opportunity of setting up a 
collateral loan scheme to facilitate quality veterinary drugs export from Nairobi to Somaliland and 
Somalia. Various companies expressed interest, but following a closer assessment of the Somali 
drug market found it too risky and not very profitable. Consequently the collateral scheme was 
judged not to be the most appropriate strategy to promote the supply of quality veterinary drugs 
and was abandoned for Somaliland. In Central Somalia the option seemed initially more viable but 
was later dropped because of the risks involved. 
Awareness activities on the quality of veterinary services provided by the private sector were 
conducted during group interviews with livestock producers and with local authorities during field 
training activities. Information was also passed on to traders, SVPs and livestock owners 
especially to sensitise them on the importance of monitoring transboundary diseases according to 
international standards. 
To better understand seasonal livestock movements and related animal disease occurrence, the use 
of veterinary drugs, and procurement modalities in pastoral areas, 1030 questionnaires were 
administered, 66 group exercises were conducted, and 4594 serum samples were collected for 
epidemiological investigation. Serum analysis and data processing will be finalised under PACE 
and ITP III respectively.  
Cost analysis carried out on the training activities excluding air fairs revealed average cost per 
training day of € 3,345/96 and an average cost per trainee, per training day of € 365/17. 
An evaluation of the project carried out in May 2001 confirmed its positive impact on the 
availability of quality private veterinary services, and recommended continuation of the itinerant 
training approach focusing on Central and Southern Somalia.  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Livestock 
Expanding the Network for the Provision of Supportive Services for the Somali Livestock 
Industry   (Itinerant Training Programme for Somali Veterinary Professionals, Phase III) 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
Co-financing budget:   
Co-financing source: 
Start date:    
Expiry date: 
405-NGO-LI03-02 
€ 900,000 
EDF 4
th Rehab 
Terra Nuova 
€ 204,320 
Danish Government 
1
st October 2002 
30
th September 2004 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Somali livestock producers and traders in Central and Southern Somalia have access to 
affordable, improved and regulated animal health services designed to support animal 
production and trade. 
Somali Veterinary professionals in Central and Southern Somalia trained for clinical competence, 
disease surveillance, organisational and management skills, and professional networking; 
Modalities and activities to strengthen collaboration of SVP with Somali public sector, livestock 
producers and traders identified and elaborated at zonal and country levels; 
Local administrations in Central and Southern Somalia identified and guidance provided for the 
design of livestock development strategies and regulatory frameworks to be subsequently 
implemented by PACE; 
Diversification of SVPs service delivery promoted. 
2. MAIN PROJECT ACTIVITIES 
The project intends to train about 40 SVPs in Middle and Lover Shabelle and Middle and Lover 
Jubba, an area covering about 40% of Southern Somalia, and hosting about 50% of the national 
herd. Apart from clinical management and business skills training, and professional networking, 
the collaboration of SVPs with livestock producers and traders will be strengthened, hence 
promoting the diversification of SVP service delivery. In close collaboration with the countrywide 
PACE project local administrative structures will be identified and guided toward the design of 
livestock development strategies and regulatory frameworks. Thus the project contributes towards 
a co-ordinated and integrated long-term development of the Somali livestock sector.  
3. IMPLEMENTATION PROGRESS  
Implementation started on 1
st October 2002. Support to the Somaliland Ministry of Livestock 
(MoL) towards approval and conversion into law of MoL Master Plan and Veterinary Code 
initiated by ITP II was continued. The documents await approval through ministerial decree, and 
endorsement by the Council of Ministers and Parliament. 
An introductory workshop on training methodologies was conducted for team members. 
The identification and appraisal process for SVPs and local administrations in the project area has 
been started, and links with PACE were established.  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Livestock 
Pan African Programme for the Control of Epizootics (PACE) Somali Component 
Contract Number:   
 
EC budget:    
Financing source:   
IT-Cof budget 
Co-funding: 
SHA budget 
Implementing partner: 
Local counterpart    
Start date EDF:  
Start date IT-COF: 
Expiry date EDF: 
Expiry date IT-COF 
PACE/EDF/TN/001/01 
PACE/IT-COF/TN/001/02 
€ 2,183,729 
EDF 
€ 821,000 
Swiss Humanitarian Aid (SHA) 
€ 360.000 for year one 
Terra Nuova 
n.a. 
1
st October 2001 
8
th June 2002 
30
th September 2003 
7
th December 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Enable livestock owners, traders, public and private sector animal health workers to co-
operate in order to combat major livestock diseases. 
Capability of public sector animal health workers to regulate, monitor and evaluate the livestock 
sector are strengthened; 
Capability of private animal health workers to engage in curative and preventive services are 
enhanced; 
A livestock disease surveillance system is functioning; 
Emergency preparedness and response systems are functional, initially to rinderpest; 
Local networks for promoting livestock health are functioning; 
The programme is effectively co-ordinated. 
2. MAIN PROJECT ACTIVITIES 
Somali PACE will moderate and facilitate the definition of roles and functions of the public and 
private animal health sectors and support their development where appropriate. Emphasis will be 
laid upon identification, quantification and control of epizootic diseases. Initially rinderpest will 
be used as a model to develop surveillance systems wherever possible with the aim of generating 
information that eventually could lead to the lifting of current export bans imposed on Somali 
cattle. Surveillance activities promoted in Southern Somalia aim at eradication of rinderpest. 
3. IMPLEMENTATION PROGRESS  
Implementation of EDF funded activities of the Somalia Component started in October 2001. 
Additional support of € 1.0 Mio was committed to the PACE programme through Italian 
Government bilateral co-funding. A related Grant Contract was concluded with Terra Nuova in 
June 2002. The three International NGOs Terra Nuova, UNA and VSF-Swiss, together with the 
CAPE Unit of AU-IBAR formed a consortium to implement the Somali PACE Project. Expatriate 
staff from these partners is co-ordinating and supervising field activities in co-operation with 
Somali veterinary professional staff at national as well as at zonal level, and under the overall 
country co-ordination assured by the ECSU. As from January 2002, EC allowed implementing 
agencies to operate inside Somalia, following travel restrictions imposed as a result of Sept. 11
th 
2001 events. In all 4 zones, Somali national staff held sensitisation meetings with local authorities 
and veterinary professionals whereby the concept of the PACE project was explained and the 
groundwork prepared for 4 stakeholder workshops discussing public and private sector roles and 
responsibilities along curative and preventive health service delivery with 218 Somali 
professionals along the countrywide launch of PACE. The Somaliland and Puntland Ministries of 
Livestock signed MOUs with PACE, committing both authorities to the PACE principles and 
related contributions. In Puntland a task force was formed and held a first workshop to prepare the  
Puntland Veterinary Code. Countrywide 335 private SVPs and CAHW received 28 training days 
of management and veterinary business training, leading to the inauguration of two zonal and two 
local veterinary associations in the Central and Southern Zone. 
A strategy on Rinderpest eradication and epizootic disease surveillance was developed and 
approved by AU-IBAR. Consequently 100 Somali veterinarians countrywide received 75 days of 
epidemiology training, and two Somali national staff attended a participatory epidemiological 
training in Arusha, Tanzania. Following security related delays, cross sectional rinderpest surveys 
were finally conducted in the Centre and the South except for Bay and Bakol (security situation). 
A needs assessment for community based animal health delivery systems (CBAHDS) was carried 
out in Somaliland and Puntland, leading to the development of a CBAHDS training manual, 
applied countrywide.  
Somali PACE was represented at the Eastern Africa Regional Workshop on Mild Rinderpest 
organised by AU-IBAR, the 2
nd Annual PACE co-ordination meeting in Cotonou, Benin, and the 
Technical Consultations of the Global Rinderpest Eradication Programme (GREP) in Rome, Italy. 
SLPF representatives attended the World Veterinary Congress in Tunis, Tunisia. Monitoring 
missions from EC Headquarters and Swiss Humanitarian Aid Office Bern visited the Project in 
Nairobi and Somaliland and expressed their satisfaction with project progress.  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Livestock 
Establishment of a Technical Veterinary Training School, Sheikh, Somaliland,  Phase I 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
Local counterpart    
Start date:    
Expiry date: 
SO/0022/IT-COF/01 
€ 1,065,000 
IT-COF 
Terra Nuova 
n.a. 
1
st December 2001 
31
st July 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Veterinary training and reference centre educating sufficient numbers of young 
professionals and responding to demands from the Somali livestock industry is established. 
Sheikh Technical Veterinary School (STVS) enabled to conduct a fully recognised veterinary 
training course on a regular basis; 
STVS enabled to serve as a technical reference centre for the Somali and Regional livestock 
industry; 
A sustainable concept for the long term management and operation of STVS on a cost recovery 
basis explored, developed and implemented. 
2. MAIN PROJECT ACTIVITIES  
Activities in Phase I are directed towards physical rehabilitation and establishment of school 
infrastructure, development of the management and operational structures of the school, 
recruitment and training of staff, curricula development, and enrolling the first intake. 
3. IMPLEMENTATION PROGRESS  
The location for the school has been selected and the premises have been made available by the 
local administration and eventually confirmed by the SL Authorities. AU/IBAR has accepted 
responsibility for the development of the school whereas the Faculty of Veterinary Medicine of the 
University of Bologna oversees the training contents, ensuring academic credibility, and facilitates 
links with other regional and international training institutions. Six Somali tutors with 
international teaching experience have been recruited and are undergoing overseas training at 
University of Bologna since March2002. Tutors' training focuses on curricula development with 
the tutors upgrading their knowledge and skills simultaneously. A completely new STVS 
curriculum and students assessment methodology was designed. The University of Hargeisa was 
contracted to develop a foundation course in English, Mathematics and Statistics, basic 
Economics, study skills and computer literacy for pupils to enrol before taking up lessons at 
STVS. School objectives, the curriculum and subject matters to be taught, as well as school entry 
criteria were compiled for circulation among Somali secondary schools. The physical 
rehabilitation process of the school structures was initiated, an architect was identified to map the 
site, develop a landscaping plan for the school and finalise the drawings of the infrastructure to be 
refurbished. A MOU with Somaliland line ministries, also formally endorsing the selected site was 
signed. A Steering Committee to oversee project implementation and representing EC, 
implementers, stakeholders, and beneficiary institutions was put in place and met on January 14
th, 
2003 for its first meeting. The project was presented at the World Veterinary Congress, Tunis, 
Tunisia.  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Environment & Agriculture 
Amoud Vocational Centre for Agriculture, Technology and Environment, Phase II 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
SO/0018/IT-COF/00 
€ 500,000 
IT-COF 
COOPI 
n.a. 
04
th March 2001 
03
rd March 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Technical knowledge and skills of farmers, farm managers, traders and middle–level 
agricultural technicians strengthened to improve agricultural production on a sustainable 
basis. 
Amoud Vocational Centre for Agriculture, Technology and Environment (AVOCATE) enabled to 
conduct a balanced concept of practical and theoretical, demand driven agricultural training 
courses, fully integrated into the Somaliland educational system, on a regular basis. 
AVOCATE management operates Amoud School on a cost-recovery base. 
MAIN PROJECT ACTIVITIES 
Activities in Phase II are directed towards the development of the management and organisational 
structures of the school, recruitment and training of staff, curricula development and adaptation 
including practical training at the school farm, and enrolling further intake. Emphasis is put on the 
development and implication of a sustainable financial management plan including income 
generation strategies. 
IMPLEMENTATION PROGRESS  
The project successfully conducted a one-year Curricula Course on agricultural production and 
animal husbandry with 32 students enrolled and 16 having passed the final examination. Two 
short courses on pest management were delivered in two villages addressing a total of 60 farmers. 
However, from June 2001, the school showed major management weaknesses, which led to 
suspension of payments for school running cost by the project in August 2001, and full suspension 
of project activities by December 2001. In April 2002 COOPI fielded a management consultancy 
to develop a framework for co-ordination, partnership and working modalities between the MOE 
and COOPI. Major achievements were: (a) Agreement with MOE on school reopening 
procedures; (b) Signature of MOU between MOE and COOPI, including students’ selection 
criteria; (c) Replacement of school management; (d) Endorsement of school monitoring scheme by 
MOE; and (e) Setting up of a School Management Board. Based on these achievements ECSU 
agreed to re-open the project by August 19
th. Since then all school staff positions have been re-
advertised and replaced. The discontinued Diploma Course re-started with 31 pupils tested for 
minimum standards e.g. English language and mathematics. Pupils will be reassessed in March 
2003 for further training according to their performance. Construction of a kitchen/ dining area is 
in preparation to facilitate boarding and attract conferences and workshops.  
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Rural Water and Sanitation 
    
Rural Water Supply And Community Management in Hargeisa District 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner 
Local counterpart:    
Start date:    
Expiry date: 
288-NGO-W08-99 
€ 995,000   
EDF 
CARITAS Luxembourg 
Local NGOs 
01
st October 1999 
15
th August 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Communities are trained in and have effective knowledge about correct water usage, 
they have improved access to water, and have improved capacity to manage and maintain water 
infrastructure and develop water systems in a sustainable way. 
Expected Results: 
Development, testing and adoption of training packages within water and sanitation – LNGOs have 
developed a plan on assessment and selection of potential water sources; 
Communities are enabled to improve their water related infrastructure through improved access to 
knowledge and resources. The capacity of LNGOs is improved; 
Co-ordination in the Somaliland water sector is improved. 
2. MAIN PROJECT ACTIVITIES 
Identification of training needs, finalisation of training packages, training of partners and communities; 
Development of a system by LNGOs for identifying water interventions, implementing assessments and 
preparing the relevant documentation; 
LNGOs are contracted to support communities to rehabilitate water sources. Skills of LNGOs are 
upgraded, an inventory of structure and lessons learned is made and a follow-up system developed; 
Facilitator for the formulation of adapted sanitation training for Somaliland using the PHAST approach 
(Participatory Hygiene and Sanitation Transformation); 
A suitable organisation for a water information system is identified and supported with relevant books 
and material; 
Co-ordination in the water sector is facilitated, involving stakeholders including the line Ministry.  
3. IMPLEMENTATION PROGRESS  
The project has been finalised.  In 2002 alone, the rehabilitation and construction of 122 water structures, 
serving more 12,000 people was supported.  Training modules have been developed and training of 
communities / beneficiaries and local NGOs has been implemented.  The project has made substantial 
progress in sanitation, spearheading the introduction of a common approach (PHAST).  Co-ordination in 
the water sector has been facilitated. 
A project evaluation was carried out in mid 2002. 
 
4. OUTLOOK 
A new water project is planned to commence mid 2003 to build on lessons learned and specifically to 
extend the benefits of the PHAST approach to other areas. 
  
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Rural Water and Sanitation 
    
Rural Water & Sanitation Rehabilitation in Somaliland 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner 
Local counterpart    
Start date:    
Expiry date: 
 
SO/B7-6410-00/06 
€ 824,410   
Budget Line 
Oxfam GB 
Village committees 
1
st January 2001 
31
st December 2002; no-cost extension till 30
th April 2003 requested 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Communities are able to manage their water sources in a sustainable manner, improve 
their health and sanitation conditions and minimize conflicts over use of water in 35 villages of Galbeed 
and Togdheer. 
Expected Results: 
Communities’ ability to plan, construct and maintain water infrastructure has been developed; 
Basic health and sanitation measures are improved through training and promotion. 
 
2. MAIN PROJECT ACTIVITIES 
The project is developing the community’s ability to plan, construct, manage and maintain water 
infrastructure through Village Development Committees and Water and Environmental Sanitation 
committees; 
The project trains masons and provides masonry tool kits to these villages. Berkads (sub-surface water 
storage tanks) are being rehabilitated using diminishing revolving funds; 
The project is providing and adapting training and promotion of basic health and sanitation measures 
(construction of latrines and sanitation messages).   
 
3. IMPLEMENTATION PROGRESS  
A baseline survey was completed and community development workers deployed to the targeted villages. 
Strengthening the capacity of 35 village development committees, work on environmental sanitation and 
the rehabilitation of berkads was ongoing in 2002 with 87 berkads being rehabilitated.  Sanitation 
training, following the PHAST approach was ongoing and the construction of 421 latrines has been 
supported.  Overall 65,000 people have benefited from better management at village level, improved 
access to water and sanitation structures.   
A project evaluation was carried out in mid 2002. 
4. OUTLOOK 
Project will come to an end after April 2003. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Rural Water and Sanitation 
    
Rehabilitation and Sustainable Management of Water Supply Systems in Sahil Region  
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
SO/B7-6410-00/19 
€ 799,000 
Budget Line 
COOPI (Cooperzione Internationale) 
Village committees. 
1
st March 2001 
30
th April 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Beneficiary communities consume safe and clean water in a sustainable way and in 
adequate quantity in a healthier environment. 
Expected Results: 
Water supply systems produce clean water in a sustainable way; 
Water supply systems are well managed and maintained at community level and well supervised at 
regional level; 
Sanitation improves through communities’ improved ability to apply basic sanitation techniques. 
2. MAIN PROJECT ACTIVITIES 
A socio-economic survey and sanitation and environmental surveys are carried out. Where required, 
hydro-geological surveys are carried out to support the quality of rehabilitation and development of water 
infrastructure; 
Water infrastructure is rehabilitated or constructed; 
Communities are trained and supported to manage and operate the water systems and to improve sanitary 
knowledge and conditions; 
The staff within the organisation and the regional water office is trained and the regional water office is 
rehabilitated. 
3. IMPLEMENTATION PROGRESS  
The project came to an end in April 2002. Overall, 9,800 people benefited from 5 village water supply 
systems, 5 high capacity berkads and two shallow wells.  Furthermore, village committees were trained in 
general management skills and operation and maintenance of the water sources.  Hygiene interventions 
were implemented in all villages, following the PHAST approach. 
 
4. OUTLOOK 
A follow-up intervention was proposed for funding under the Italian Co-financing for 2002. 
 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Rural Water and Sanitation 
    
Access to Water and Institutional Capacity Building in Mudug & Galgadud Regions 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
Local counterpart    
Start date:    
Expiry date: 
 
SO/B7-6410-00/05 
€ 700,000   
Budget Line 
CISP 
District water boards 
1
st April 2001 
31
st March 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Rural populations manage water supplies in an environmentally friendly way. 
Expected Results: 
Improved water resource management through development of a plan; 
Improved water resource management through establishment and training of village water and environmental 
committees; 
Existing water sources are rehabilitated and new ones constructed through project material and technical 
input and community labour; 
Sanitation awareness of communities raised and pilot sanitation structures supported. 
2. MAIN PROJECT ACTIVITIES 
During a baseline survey, socio-economic data and technical are collected and analysed and a strategic 
environmental assessment is implemented leading to a Water Resources Management Plan; 
Water and environmental committees are trained and supported; 
Water sources will be identified and assessed through a participatory process, followed by construction and 
rehabilitation of these water sources; 
Conducting a sanitation awareness campaign, support to sanitation structures and support to chlorination of 
wells. 
3. IMPLEMENTATION PROGRESS  
A Water Resources Management Plan was developed for both districts after completion of a baseline survey 
a strategic environmental assessment.  After appropriate management structures were identified, village water 
and environmental committees are being strengthened and trained.  These committees are involved in the 
planning and rehabilitation of existing and construction of new water sources and sanitation works.  Overall, 
34 wells and hand pumps were rehabilitated, 20 wells and hand pumps newly installed and the formation of 
27 village committees supported.  Village committees and technicians were trained on various issues, 
including management issues. 
4. OUTLOOK 
Implementation is ongoing; however, security related delays caused the project to request a three month no-
cost extension until the 30
th June 2003. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
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Integrated Rural Water & Sanitation Project, Belet Weyne District 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
Local counterpart    
Start date:    
Expiry date: 
 
SO/B7-6410-00/08 
€ 742,842   
Budget Line 
SC (UK) 
Village Committees 
1
st April 2001 
31
st July 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Improved management of locally convenient water and sanitary facilities and increased 
awareness of good water, hygiene and environmental behaviour / practices Rural communities in 13 village 
sets. 
Expected Results: 
Water points are rehabilitated / constructed in a participatory manner; 
Construction and use of pit latrines promoted; 
Community training packages in water, health and hygiene education designed, implemented and adapted; 
The capacities of village water and sanitation committees at each water site in water and sanitation project 
management and systems maintenance are improved. 
 
2. MAIN PROJECT ACTIVITIES 
Following a technical survey, water sources were rehabilitated or constructed in 13 village sets in a 
participatory manner; 
Training needs were identified and monitoring indicators developed; 
Following an awareness campaign and identification of masons, construction of latrines was supported 
through provision of slaps for households, communities and schools; 
Communities and school children were trained in improved health, water, and sanitation practices; 
Village water and sanitation committees are trained and strengthened and involved at all stages of project 
implementation. 
3. IMPLEMENTATION PROGRESS  
Following the surveys and a participatory planning process, the project supported the rehabilitation and 
construction of 37 water sources in 37 villages, benefiting 4,100 households.  Women benefited not only 
through improved quality but as well as reduced time required for fetching water (from an average of three 
hours daily to two hours daily).  An awareness campaign reached approximately 3,000 households while 
anther 1,000 received pit latrine slaps of which 53% were in use at the end of the project. 
4. OUTLOOK 
Building on the lessons learned, a new phase was prepared and approved for funding by the Commission. The 
new phase commenced on 1
st September 2002. 
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Rehabilitation and Sustainability of Water Infrastructure - Awdal Region and Gabiley District 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
SO/B7-6410-00/07 
€ 852,446 
Budget Line 
COOPI 
Local communities, Regional Ministry of Water 
18
th April 2001 
17
th March 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  The sustainable use of water in Awdal Region and Gabiley District is promoted. 
Expected Results: 
Adequate quantities of safe water rendered available; 
Participatory and institutional management of the water facilities is enhanced. 
2. MAIN PROJECT ACTIVITIES 
Socio-economic and sanitation surveys and hydro-geological surveys are carried out; 
Water facilities are rehabilitated or constructed; 
Trainings and an awareness campaign on sanitation issues are carried out.  The capacity of communities, the 
regional office of the ministry of water and local staff is improved. 
3. IMPLEMENTATION PROGRESS  
The surveys have been completed.  Capacity building at various levels is ongoing. However, rehabilitation 
and construction of water facilities started off very slow and concerns have been raised to the organisation.  
Implementation accelerated in 2002, still it will be quite a challenge to finalise all works before the end of the 
implementation period.  In 2002, nine balleys (large earth pans), nine berkads (cemented cisterns) and three 
village water supply systems were constructed or rehabilitated benefiting approximately 6,000 people. 
The work on sanitation promotion picked up in 2002 as it was not dealt with appropriately before. 
The project was evaluated in mid 2002 and recommendation of the mission operationalised. 
4. OUTLOOK 
A follow-up operation was proposed under the Italian co-financing agreement for 2002. 
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Project Fact Sheet 
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Water and Sanitation Rehabilitation and Development Programme in Bari Region of Puntland 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
SO/B7-6410-00/20 
€ 1,042,000 
Budget Line 
Oxfam GB 
na. 
1
st May 2001 
30
th April 2003 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Communities have access to increased quantities of hygienically acceptable water.
Expected Results: 
Major factors that influence the full realisation of water and sanitation activities in Bari Region are 
understood, appropriate data compiled and a revised action plan prepared; 
Communities’ ability to plan, construct, manage and maintain water infrastructure developed; 
Training and promotion of basic hygiene and sanitation measures are provided and constantly adapted. 
2. MAIN PROJECT ACTIVITIES 
During a pilot phase, baseline information will be compiled and an action plan developed. This includes the 
quantification of the available water resource; 
Following the development of a revised action plan, it is planned to support the construction and 
rehabilitation and water sources and sanitation structures through the involvement of local NGOs or village 
committees.  In parallel, these activities will be reinforced through a hygiene promotion campaign. 
3. IMPLEMENTATION PROGRESS  
The project has made only limited progress due to frequent evacuations and resignation of project managers.  
The baseline-survey was finalised and a revised implementation approach developed.  In line with the revised 
implementation strategy, a project office was started and collaborating partner local NGOs identified.   
Implementation of works and promotion of sanitation activities is to start in 2003. A seven –month no-cost 
extension has been requested. 
4. OUTLOOK 
Physical works to start in 2003.  No-cost extension is required in order to achieve planned results. 
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Improving Water and Sanitation in Bay and Bakol 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
SO/0020/IT-COF/01 
€ 550,000 
Italian Co-financing 
INTERSOS 
WES committees 
1
st December 2001 
31
st March 2003 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Rural communities manage and maintain water supplies in a sustainable way. 
Expected Results: 
Water resource management is improved through development of a plan; 
Water and Environmental Sanitation (WES) is improved through establishment and training of committees; 
Targeted water points are rehabilitated and targeted communities trained on basic hygiene and sanitation 
techniques. 
2. MAIN PROJECT ACTIVITIES 
Following a comprehensive survey and the development of a water management plan, the project will support 
the strengthening of WES committees; 
Through the WES committees, the project will support the rehabilitation and construction of water sources 
and sanitation works.   
3. IMPLEMENTATION PROGRESS  
Surveys were conducted and the formation of village committees supported.  The implementation of the 
sanitation component started well as did the support to the construction of shallow wells.  An ever changing 
security situation caused the project management to be in and out of Baidoa and ultimately forced to leave 
town.  The team is now being mobile in the secure parts of the project area with a permanent base in Hoddur.  
In response to the security situation, the project will implement activities in accessible areas.  In 2002, 41 
wells were constructed benefiting 5,000 people of which approximately 4,000 were trained in improved 
hygiene practices. 
4. OUTLOOK 
A concept paper on follow-up activities is being prepared by the organisation.. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Rural Water and Sanitation 
    
Community Based Water and Sanitation Project, Belet Weyne, Hiran Region 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
404-NGO-RW01-02 
€ 1,000,000 
EDF 
Save the Children (SC) UK 
Village committees 
1
st September 2002 
31
st August 2004 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Sustainable improved access to an acceptable standard of water to user groups in Belet 
Weyne District, specifically benefiting women and children. 
Expected Results: 
Increased access to water of acceptable quality to the user; 
Improved capacity of user groups to operate and maintain water sources; 
Improved hygiene and sanitation practices promoted and exhibited in rural and urban target communities; 
Increased availability and usage of sanitary facilities for safe disposal of solid and human waste among rural 
and urban target communities; 
Hiran network established for improved sharing of information and experiences of water and sanitation 
between agencies and beneficiaries. 
2. MAIN PROJECT ACTIVITIES 
Following an update of the baseline survey, 24 communities will be supported with improved water 
structures; 
24 communities will be supported in sanitation activities as are 12 rural schools.  Overall the construction of 
1,500 latrines will be supported; 
A network of professionals, active in water and sanitation will be supported. 
3. IMPLEMENTATION PROGRESS  
The first months of the project were used to initiate the participatory planning process in the new villages and 
to start-up the sanitation campaign.  Physical rehabilitation and construction in expected to start in early 
2003. 
4. OUTLOOK 
Project will be increasingly linked to improved hygiene and sanitation addressing school children. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Rural Water and Sanitation 
    
Evaluation of EC funded Rural Water Projects in Northern Somalia 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
330-STA-W09-02 
€ 77,580 
EDF 
AHT International GmbH 
n/a 
20
th May 2002 
19
th August 2002 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  To assess the achievements of the five ongoing rural water projects in Northern Somalia in 
regard to the beneficiaries and the water and sanitation sector as a whole and to identify and analyse the 
lessons learned. 
Expected Results: 
Assess beneficiary/community involvement in project cycle; 
Assess if needs were identified and met; 
Assess appropriateness and sustainability of technical solutions; 
Review introduction process of sanitation interventions; 
Analyse findings in Sectoral context; 
Summarise lessons learned and formulate recommendations. 
2. MAIN PROJECT ACTIVITIES 
Critical review of documents; 
Field visit and stakeholder interviews using participatory approaches and semi-structured interviews.  
3. IMPLEMENTATION PROGRESS  
Field work took place in May and June 2002, the final report was received in January 2003.  The evaluation 
pointed out that the projects have performed reasonably well, achieving or likely to achieve targets, 
recognising that the projects had done pioneering work in difficult circumstances.  A strategic progress 
towards developmental approaches in the relief to development continuum (LRRD approach) was recognised. 
The four implementing projects had reached 62% of the population in the targeted villages or 64,000 people. 
Recommendations include: Improved planning and selection process, to further developmental approaches, 
build capacity of line ministry and local NGOs, promote innovative technical solutions and to systematically 
collect hydro-geological and socio-economical data and to commission a water assessment study. 
4. OUTLOOK 
Not applicable.  
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Agriculture 
    
Community Based Rehabilitation of Wadi Management in Baki District, Awdal Region, Somaliland 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
SO/B7-6410-00/01 
€ 999,808 
Budget line 
GAA (German Agro Action – Deutsche Welthungerhilfe) 
Village committees, regional office Ministry of Agriculture 
15
th April 2001 
14
th June 2003 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Farming systems in the project area are rehabilitated and farming communities strengthened 
to make better use of natural resource for sustainable agricultural production. 
Expected Results: 
Capacity and technical skills of farming communities and institutions are strengthened; 
Crop production improved, diversified and protected; 
Basic marketing practices of farm produce facilitated; 
Project management, co-ordination and administration secured. 
2. MAIN PROJECT ACTIVITIES 
Assess the situation of irrigated agriculture in a comprehensive and participatory way; 
Define and develop training modules for farmers and institutions; 
Support micro-projects, following a well defined and widely accepted selection process; 
Select, train and support community based agricultural facilitators within an overall training concept; 
Support farmers in the rehabilitation and improved farming systems; 
Establish a functional management set-up and contribute to improved co-ordination in rural development. 
3. IMPLEMENTATION PROGRESS  
An evaluation in 2002, confirmed that the project was operating quite successfully in Baki District.  In 2002, 
29 training sessions were conducted, 168 small rural enterprises (chiefly benefiting women) supported, 44 
irrigation pumps, 3,700 meter of irrigation pipes and 3,326 kg of seeds, 1,700 tools and 7,000 trees 
distributed.  Additionally the rehabilitation of 20 km of rural access roads was supported as was the 
rehabilitation of three shallow wells.  All the activities involved a significant beneficiary contribution.   
Furthermore, two literacy campaigns were sponsored. 
4. OUTLOOK 
A proposal for a consolidation phase will be submitted for funding to the Commission in March 2003. 
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Project Fact Sheet 
  Rural Development & Food Security 
Agriculture 
    
Integrated Pest Management in Somalia 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
SO/B7-6410-00/18 
€ 499,399 
Italian Co-financing 
UNA 
n/a 
04
th May 2001 
03
rd November 2003 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Farmers apply successfully Integrated Pest Management (IPM) techniques. 
Expected Results: 
Aim and implementation strategy of project is known to stakeholders; 
Pest problems are assessed and prioritised and suitable IPM solutions defined; 
IPM training modules and materials are developed; 
Farmers and NGOs are knowledgeable in IPM techniques. 
2. MAIN PROJECT ACTIVITIES 
By involving stakeholders at various levels, the project carries out a baseline survey, analyses the 
information, identifies and prioritises pest problems identifies, assesses and chooses the most appropriate 
technical solution(s).  Based on technical solutions, at least four IPM training modules are designed, tested, 
adapted and finalised.  A training strategy will be designed and trainings and workshops are implemented for 
specific beneficiaries. 
3. IMPLEMENTATION PROGRESS  
The project implemented the planned surveys and conducted two stakeholder workshops and initiated the 
development of IPM modules.  Implementation started very slow, although the pace of progress improved 
with the recruitment of a new project manager.  Work on all five planned modules is ongoing; two modules 
are in the field testing process. 
4. OUTLOOK 
A no-cost extension till 3
rd November 2003 was requested.  A follow-up project was proposed under the 
Italian co-financing 2002. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Rural Development 
    
Community Development Project for Erigavo District 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
SO/0024/IT-COF/01 
€ 750,000 
Italian Co-financing 
CEFA 
n/a 
1
st November 2001 
31
st October 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Communities in Erigabo District successfully use mechanisms that allow them to work 
together for the implementation and maintenance of activities that benefit their communities. 
Expected Results: 
The needs of Erigabo district are identified and prioritised by the local co-ordinating body; 
Capacities of relevant institutions and groups are strengthened to fulfil their functional role; 
Micro-projects identified by the community and linked to capacity building are implemented and operating; 
Access to water improved and behavioural change towards sanitation initiated in selected areas. 
2. MAIN PROJECT ACTIVITIES 
Following the establishment of a project base and establishment of contacts with stakeholders in Erigabo, a 
comprehensive and participatory baseline survey will be implemented. This will include the identification, 
assessment and training of local NGOs.  Following a defined procedure, selected micro-projects will be 
implemented.  Identified needs will be prioritised and an action pan developed.  Following approval, this plan 
will be implemented in the second year. 
3. IMPLEMENTATION PROGRESS  
Following the establishment of the project base and a working relation with key stakeholders in the region, a 
comprehensive baseline survey and needs assessment was implemented, culminating in a stakeholder 
workshop and recommendations for the second year.  Three micro projects (health post, village water supply 
system and improved slaughter area) were supported in the area. Recommendation for the second year were: 
Capacity building with/to local administration (support to a regional Development Committee) and civil 
society structures; 
Focussing on water and sanitation (there was a prolonged drought in the area); 
Support to community based micro projects that contribute to development (at least five in 2003). 
4. OUTLOOK 
Funding for a consolidation phase need to be identified. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Agriculture 
    
Promotion of Agricultural Production in Rural Areas of Erigavo District 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
SO/0023/IT-COF/01 
€ 750,000 
Italian Co-financing 
CINS 
n/a 
1
st November 2001 
31
st October 2003 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Farming systems in the target area are strengthened, diversified and more sustainable. 
Expected Results:  
  A baseline survey, following household food economy and farming systems approaches is implemented; 
  A marketing study is carried out;  Farmers are trained in appropriate farming techniques;  
  Training in appropriate and diversified farming techniques for irrigated and rainfed production is 
developed, executed and adapted; 
  Agricultural infrastructure is rehabilitated and users are enabled to operate and maintain them. 
2. MAIN PROJECT ACTIVITIES 
Following the baseline survey and marketing study, the project will support the rehabilitation of 
agricultural infrastructure and train farmers on suitable techniques to improve their farming systems. 
 
3. IMPLEMENTATION PROGRESS  
Implementation started very slowly and was further delayed by the resignation of the project manager and the 
agronomist.   
A mid-term review was carried out to support the project in its implementation and operation.  The project 
has started to implement recommendations of the mid-term review in order to achieve the planned objectives 
4. OUTLOOK 
A no-cost extension with corresponding revised work plan need to be proposed in early 2003. 
 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Agriculture 
    
Farming systems improved through the strengthening of local seed systems in Galbeed and Bay 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
SO/0026/IT-COF/02 
€ 1,396,000 
Italian Co financing 
CINS 
n/a 
14
th December 2002 
13
th December 2004 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  Farming systems improved through the strengthening of a sustainable seed system, within 
an integrated agricultural approach, in the Galbeed and Bay Regions of Somalia. 
Expected Results: 
Baseline survey on agriculture, livestock and household economics conducted; 
Crop diversification for human food and livestock feed facilitated; 
Appropriate and adapted production technologies promoted in the project area; 
Availability and accessibility of quality seeds improved in the target areas. 
2. MAIN PROJECT ACTIVITIES 
Conduct necessary surveys in a professional and participatory manner; 
Identify existing germ-plasm, particularly of sorghum, promote suitable land races and improved varieties of 
sorghum, maize and legumes and strengthen farmer based seed systems and local seed traders.   
3. IMPLEMENTATION PROGRESS  
Project did commence on 14.12. 2002.  However, no project manager was appointed in 2002 and on activities 
took place. 
 
4. OUTLOOK 
The project manager is to start operations in mid-January 2003. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Agriculture 
    
Mid-term review of the: Promotion of Agricultural Production in Rural Areas of Erigabo District, 
implemented by the NGO CINS 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
2002/35836 
€ 19,721 
EDF 
Agriconsortium 
n/a 
29
th November 2002 
24
th December 2002 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  To assess project progress and achievements with reference to the logframe and particular 
in regard to efficiency, effectiveness and implementation methodologies and internal procedures. 
Expected Results: 
Assess of efficiency, effectiveness and implementation methods; 
Recommendations on how the project can be strengthen its approaches and operations in order to achieve 
planned results and objectives. 
2. MAIN PROJECT ACTIVITIES 
Critical review of documents; 
Field visit, stakeholder interviews using participatory approaches and semi structured interviews.   
3. IMPLEMENTATION PROGRESS  
The field visit took place in December 2002 and the final report was received in January 2003.  The report 
points out that the project had a difficult first year, however, due to the importance and relevance of the 
intervention to the current situation in the area and the appreciation of the beneficiaries it was recommended 
that the project be given a 9 month no-cost extension if recommended corrective action is taken. 
4. OUTLOOK 
n/a 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Rural Development & Food Security 
Agriculture  
    
Mid-term review of the UNA project: Integrated Pest Management in Somalia 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart  
Start date:    
Expiry date: 
 
 
332-STA-A10-02 
€ 4,650 
EDF 
Julianne Friedrich 
n/a 
13
th May 2002 
12
th July 2002 
 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  To assess project progress and achievements in reference to the project proposal and 
logframe. 
Expected Results: 
Assess project progress through review of available documentation, discussions with project staff and 
collaborating organisations; 
Identify and summarise lessons learned and formulate recommendations. 
2. MAIN PROJECT ACTIVITIES 
Critical review of documents; 
Discussions with project staff and stakeholder. 
   
3. IMPLEMENTATION PROGRESS  
The mid-term review took place in May 2002, coinciding with the handover from the first to the second 
project manager.  The review identified a number of issues that required immediate attention. Important 
recommendations were made and immediately implemented by the incoming project manager. 
4. OUTLOOK 
n/a 
 
 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Food Security  
Information System 
Food Security Assessment Unit, Phase III 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner:  
Local Counterpart: 
Start date:  
Expiry date: 
B7-200/201/202 
€ 4,000,000 
Food Aid and Support Operations Budget line B7-2020 
FAO 
n.a. 
5
th May 2000 
4
th May 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To provide readily available and relevant information for better decision-making on food security 
interventions by a broad spectrum of information users.   
1.  Somalis are able to make a significant contribution to the management and operation of the FSAU 
(Core Unit plus Field Team) 
2.  Regular and timely reporting system is established which meets the needs of the various users at all 
levels both within and outside of Somalia. 
3.  An information partnership network is established for the flow of data and information from the 
decentralised levels to the FSAU, and from the FSAU to the main information users. 
4.  An information system for purposes of early warning of potential shortages or other factors affecting 
the food security situation of population groups in Somalia, and which require short term 
interventions, established in collaboration with FEWS and other development partners. 
5.  Improved understanding of emerging problems and issues and areas for intervention.  Identified based 
on food insecurity and vulnerability assessments carried out on a periodic basis. 
6.  Information management system established, including user-friendly integrated database and modern 
information system tools for management, analysis and reporting of food security data/ information. 
2. MAIN PROJECT ACTIVITIES 
Through 22 field monitors and a Nairobi team, FSAU collects, analyses and reports to a wide audience on 
food security/livelihoods information, providing information for early warning and medium/ longer term 
intervention programming. 
3. IMPLEMENTATION PROGRESS  
Overall, activities have been implemented according to schedule. Appointment of additional staff 
(National Project Manager and Field Operation Support Officer) has allowed strengthening of the team’s 
efficiency. However, the appointment of a Senior Livestock Specialist has once again been postponed and 
the livestock component will suffer from these delays. During this period, FSAU emphasised field staff 
training and capacity building. Partnership network was also strengthened, particularly through the 
implication of NGOs in HEA training. FSAU was asked to coordinate closely with JRC-MARS 
(Monitoring of Agriculture through Remote Sensing) in order to reinforce complementary role between 
remote sensing/agrometeorogical tools and ground truthing for better crop monitoring. FSAU was asked to 
acknowledge JRC-MARS contribution in its monthly updates. FSAU is developing 3 Manuals: (i) Guide 
to the Household Food Economy methodology as employed by FSAU in data and information collection 
in Somalia; (ii) Guide to Database and Information Management System (with data on CD-ROM) - with a 
Data Dictionary briefly describing the files and their tables; (iii) Guide to baseline profiles in sub-volumes 
according to Livelihood systems. It was agreed that some activities should be completed before end of 
Phase III - design and implementation of Database application, identification of partners to collect urban 
livelihood data/information and identification of macro-economic indicators from existing data collection. 
4. OUTLOOK 
FSAU phase III ends in early May. Financing proposal is at AIDCO F5 for approval of Phase IV proposal.  
 
EC Assistance to Somalia 
Project Fact Sheet 
  Food Security  
Micro-projects 
Community-Based Soil Conservation on Watershed Basis in Awdal Region – North West Somalia, 
Phase III 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
  
Local Counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/03 
€ 699 000  (+ 55 445 € community contributions) 
Food Aid and Support Operations Budget line B7-2020 
COOPI 
n.a. 
13
th October 2000 
23
rd November 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The purpose of the project is to support farmers in maintaining and improving soil fertility through the 
application of soil conservation techniques. The project aims at three results: 
1. Sub-catchments by geo-morphological and socio-economic criteria identified with communities and 
endorsed by the Ministry of Agriculture. 
2. Participative package for soil conservation, including knowledge transfer, developed, implemented and 
adapted. 
3. Cost contribution system developed and accepted by the farmers. 
2. MAIN PROJECT ACTIVITIES 
After selection of the 4 sub-catchments and participatory rural appraisal, technical work should be realised 
as well as training in soil conservation (planning and management). 
3. IMPLEMENTATION PROGRESS  
COOPI, in agreement with the Delegation, has requested the closure of the project as of 25
th of March, as 
little result could be expected in the remaining period due to a late participatory approach and weaknesses 
in overall project management.  
Lessons learnt: The participatory rural appraisal consultancy conducted a year after the beginning of the 
project showed little involvement of farmers in collective land conservation works and stressed the need of 
a more integrated training package combining conservation measures with agricultural technologies. 
Replicable soil conservation training should be included in a broader agricultural training package. 
Approach to community soil conservation works and individual works should be different especially 
regarding the community contribution.  
4. OUTLOOK 
  
EC Assistance to Somalia 
Project Fact Sheet 
  Food Security  
Micro-projects  
Rehabilitation of irrigation infrastructures and support to rural activities in Sahil region, Phase II 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/04 
€ 745 010 (+ € 51 353 NGO contribution) 
Food Aid and Support Operations Budget line B7-2020 
HI/ANS 
n.a. 
1
st June 2000 
30
th May 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The purpose of the project is to diversify income and strengthen community development of agro-pastoral 
communities in a sustainable way. It aims at three results: 
1. Rehabilitation package designed and adapted to specific farm conditions and implemented according to 
plan. 
2. Training package for appropriate farming techniques tested, implemented and adapted. 
3. Community based organisation selected, small-scale community project implemented and monitored. 
2. MAIN PROJECT ACTIVITIES 
Rehabilitation of small scale irrigation systems and training farmers in agriculture improvement, plant 
protection or marketing through on-farm trials and farm shop capacities reinforcement. The project also 
supports Community Based Organisations in the implementation of small-scale projects through capacity 
building and co-funding. 
3. IMPLEMENTATION PROGRESS  
The project ended 31rst of May 2002. A final evaluation was carried out by GIBB, which was contracted 
following a tender procedure. The evaluation confirmed that the physical project results have been achieved. 
The activities of the project have resulted in: 
♦ Rehabilitation of 122 farms provided with improved irrigation infrastructures (provision of 48 motorised 
pumps, lining of 6,7 km of canals, construction of 30 reservoirs, 37 wells, abstraction of water through low 
diversion dams and drainage pipe network from wadis). It was estimated that the cultivated area was 
increased by 107% (ie 70 ha), the profit margins by 31%. 
♦ The agricultural training was implemented according to plan through training to cluster village centres and 
on-farm demonstration farms. New crops and new varieties (sweet melon, watermelon, cabbage, onion, 
cowpea) were successfully introduced and farmers apply agricultural practices introduced by the project. 
Globally, 491 farmers were directly trained and 1 579 indirectly trained (ie trained by a trainee) in land 
preparation for vegetables, nursery for vegetables, crop protection, fruit tree pruning, fruit tree propagation, 
tomato processing. 
♦ The target of the micro-project component was changed from social services to income generating 
projects and from group projects to individual enterprises of a limited value of 2 000 $ with 50% cash 
contribution from the beneficiary. 19 micro-enterprises (benefiting 41 persons) were supported in 
beekeeping, tree nursery, vocational training centre, village shop, fuel station and farm shop. 
 
4. OUTLOOK 
  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
Micro-projects  
Agricultural Support project, Belet Weyne District, Hiran Region 
Contract Number:   
EC budget:    
 
Financing source:   
Implementing partner: 
  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/06 
€ 701 535 (+ € 211 240 NGO contribution + € 65 260 community 
contribution) 
Food Aid and Support Operations Budget line B7-2020 
SCF-UK 
n.a. 
1
st October 2000 
30
th September 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The purpose of the project is to increase agricultural production and local access to quality seeds, through 
the use of adapted quality seed production and management techniques and appropriate agricultural practices 
and irrigation methods. The expected results are the following: 
1. Training package for farmers in appropriate seed production and management designed, implemented and 
adapted to local needs 
2. Training package for farmers in relevant agriculture techniques designed, implemented and adapted to 
local needs 
3. Farm irrigation systems in project area will be rehabilitated and maintained 
4. Training package in basic farming techniques and methods of agriculture production for school children 
designed, implemented and adapted. 
2. MAIN PROJECT ACTIVITIES 
. Establishment and support to 10 seed multiplication sets  
. Demonstration and training in improved seed production and land management techniques 
. Rehabilitation and maintenance of irrigation infrastructures 
. Awareness raising of school children in basic agricultural practices and the establishment of school gardens 
for practical demonstration 
3. IMPLEMENTATION PROGRESS  
This project is part of an integrated development programme that includes a Water and Sanitation project 
and an Education project. According to an external mid-term review, the project benefited 1870 families that 
live in 29 villages i.e. 21% of the District farming population.  
It addresses the need to improve farming households capacities to access irrigation water through a cost 
sharing arrangement where communities contribute 20% of the cost of the pump. 13 pumps were distributed 
allowing irrigation of 215 ha. 34 Community Pump Caretakers were trained in the villages. 19 canals were 
rehabilitated (equalling 29 km) and 10 stilling basins were constructed. This rehabilitation benefited 12 108 
beneficiaries and contributed to the irrigation of 3 860 Ha of land (Gu and Deyr). 2 water-harvesting systems 
were developed. 35 Village Irrigation Committees as well as 30 Village Extension Worker Groups were 
established, trained and are operational. Training focused on irrigation techniques, agricultural techniques 
among which seed production and management. The set-up of a nursery allowed availability and access to 
improved seed varieties (grain, fruit and vegetables seedlings) in the district. The project has also introduced 
agriculture training in local schools: 12 teachers as well as 1996 pupils from 6 schools have been trained in 
agricultural techniques and 4 vegetable gardens have been established. 
4. OUTLOOK 
A new phase will be funded for 36 months where SC-UK proposes to address longer term livelihoods issues 
by providing capacity development and livelihood/agricultural support to selected communities (pastoral, 
agro-pastoral and urban) in Belet Weyne District. The project will also establish a community based food 
security information network that will enhance the community capacity to predict and respond to shocks and 
reduce their reliance on humanitarian relief.   
EC Assistance to Somalia 
Project Fact Sheet 
  Food Security  
Micro-projects 
Support and Coordination for I-NGO projects financed through the programme of food security 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/08 
€ 241 980 
Food Aid and Support Operations Budget line B7-2020 
CARITAS 
n.a. 
1
st November 2000 
30
th April 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The purpose of the project is “INGOs and their local partners plan, implement and monitor their projects 
under the Food Security Programme respecting environmental and socio-economic framework 
conditions”. 
1. A development-orientated approach for the food security programmes has been developed and is 
constantly updated 
2. Tools for projects planning, economic appraisal and monitoring have been developed and introduced 
3. A service providing assistance to introduce and develop monitoring systems has been created 
4. A database for projects under the food security programme developed and in a working order 
2. MAIN PROJECT ACTIVITIES 
Advise, workshop, training. 
3. IMPLEMENTATION PROGRESS 
There is evidence that both the EC Somalia Unit and projects are now using a standardised project cycle 
management approach. Tools for project monitoring and reporting were introduced and developed together 
with NGOs’ expatriate and local staff.  
Workshops were organized by CARITAS on the logframe methodology and on monitoring systems 
(indicators). In 2002, training on report writing and implementation of baseline surveys was carried out on 
the field with INGOs’ local staff. 
The project has been active in raising and discussing development approaches within the Somalia context 
(e.g. “Household Economy Approach”, community contribution workshop). It has also helped to foster the 
beginning of inter agency discussions on the potential value of adopting/adapting FSAU vulnerability 
analysis to support local implementation. This has contributed to increase the networking among INGOs. 
A guideline for baseline surveys was developed by the project. 
 
 
4. OUTLOOK 
The Food Security Programme evaluation has recommended continuing funding such type of support 
project. 
  
EC Assistance to Somalia 
Project Fact Sheet 
  Food Security  
Micro-projects  
Sustainable improvement of Camel Milk Production and Trade, Gardo District, Northeast Somalia 
Contract Number:   
EC budget:    
 
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/09 
€ 712 000 Euros (+ € 60 000 community contribution and € 56 200 NGO 
contribution) 
Food Aid and Support Operations Budget line B7-2020 
UNA 
n.a. 
1
st February 2001 
30
th January 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The purpose of the project is to increase and market the supply of hygienic quality milk and milk products 
from nomads and milk traders in an economically sustainable way. Expected results are as follows : 
1. A Milk Collection and Processing Centre is designed, established and functioning and its socio-
economic sustainability is assessed. 
2. Major factors related to camel milk production, trade and marketing are understood and qualitative and 
quantitative baseline data is compiled. 
3. Extension package for camel health and nutritional factors affecting milk production are developed, 
tested and implemented and animal health services are facilitated. 
4. Hygienic status of camel milk production during milking, collection, transportation and storage is 
improved and milk quality control system is developed, tested, implemented and functioning. 
5. Appropriate camel milk preservation and processing techniques are identified, tested and promoted and 
new camel milk products are made available. 
2. MAIN PROJECT ACTIVITIES 
Set-up of the Milk Collection and processing centre, training in milk preservation and processing 
techniques, development and implementation of a milk marketing and consumer demand assessment 
system, awareness on health and nutrition factors influencing camel milk production, identification of 
appropriate solutions addressing hygienic quality problems. 
3. IMPLEMENTATION PROGRESS  
The Milk Collection and Processing Centre with a daily processing capacity of 1.000 litres fresh or sour 
milk is operational since Sept. 2002. Project staff and community representatives continue to receive 
training in dairy technology. Over 3.000 stakeholders in Gardo and Bosasso selected the Project 
Management Committee to monitor project activities, ensure community participation and future 
ownership. The project has conducted surveys on traditional camel milk production, trade and marketing 
systems and has compiled baseline data. Local data collector/processor and local vets have been trained 
and provide regular services to the project. Extension messages on health and nutrition factors influencing 
camel milk production and milk hygiene have been developed and disseminated through radio, 
newspapers and at village level, to reach about 30.000 rural and urban dwellers. Milk hygiene monitoring 
demonstrated the benefits of metal containers over plastic ones and an initial 400 aluminium cans have 
been distributed through a micro-credit revolving fund to milk marketing groups and women traders. 
Zoonotic mastitis and brucella pathogens have been confirmed in milk underlying the need for 
pasteurisation. Introduced hygiene measures have so far reduced bacteria load of milk reaching primary 
collectors (PMC) by 200 fold, reaching markets/ milk plant in Gardo by 30, and reaching consumer by 
2000.  
The 2002 food security sector evaluation awarded the project a good overall rating particularly 
emphasising its importance at strategic level, its high degree of stakeholder involvement, appropriate 
consideration of existing trading and marketing systems, and effective implementation structures.  
4. OUTLOOK 
The project has been severely affected by political crisis, insecurity, and evacuations leading to an overall  
suspension of expatriate presence of 7 months (3 months post Sept. 11
th, 4 months PL political crisis). 
Hence the processing plant could only establish continuous production by October 2002. Following the 
recommendations of the project evaluation carried out in December 2002, decision was taken to extend the 
project for 12 months in order to achieve expected results and allow an in-depth financial analysis of plant 
operations and marketing, based on one full annual production cycle.  
The project is considered a pilot intervention for exploring the technical and economical feasibility of 
adding value to existing traditional camel milk products through the development of qualitatively superior 
marketable products with acceptable hygienic standards. Once having proved to be successful, this concept 
will be offered to the private sector for commercial exploitation, whereas the pilot plant could continue to 
serve as a regional reference and training centre.  
 
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
Micro-projects 
Agricultural Production Support, Bulo Burti District, Hiran Region, Southern Somalia, Phase II 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/11 
€ 798 305 (+ € 133 280 from CINS + € 59 920 community contribution) 
Food Aid and Support Operations Budget line B7-2020 
CINS 
n.a. 
15
th April 2001 
14
th April 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The purpose of the project is that farmer household operate and maintain irrigation infrastructure, use 
appropriate agronomic methods in a sustainable manner and diversify food crop production. 
1. Baseline information collected, analysed, documented and updated constantly 
2. Selected irrigation infrastructure rehabilitated and provided with water pump sets for supplementary 
irrigation; appropriate operational/management system for irrigation identified, tested and implemented with 
farming community  
3. One demonstration plot and 4 on-farm-trial fields established; training modules for crop diversification 
and appropriate agronomic practices identified, tested and implemented 
4. Basic infrastructure rehabilitated and put in place 
5. Additional oil press and grain mills purchased and installed 
2. MAIN PROJECT ACTIVITIES 
After having conducted a household food economy survey, identification of irrigation infrastructure 
requiring rehabilitation and provision of pumps, irrigation management training, agricultural training and 
introduction of acceptable crop cultivars. 
Rehabilitation of a public building as an office, set up of a documentation room, rehabilitation of the Bulo 
Burti bridge. 
Procurement and installation of one oil press and 4 maize/sorghum mills for women groups. 
3. IMPLEMENTATION PROGRESS 
The first year of the project implementation, 10 canals irrigating 831 ha benefiting 984 families were 
rehabilitated. Five water committees (20 individuals) were formed and trained on appropriate operational 
and management systems for irrigation. 46 farmers among which 15 women were trained in agricultural 
techniques such as weeding and thinning, pest management. New crop cultivars were introduced through 
one demonstration plot and several on-farm trials. In order to improve access to markets, the project has 
rehabilitated the Bulo Burti bridge. 
However, a mid-term evaluation showed the following weaknesses: 
The baseline survey (already carried out late in the project timeframe) does not give relevant quantitative 
data and appears inappropriate for monitoring;  
No technically acceptable specification for canal rehabilitation and provision of pumps has been provided; 
The selection of canals to be rehabilitated is not allowing the targeting of interested farmers, therefore 
reducing the impact of the rehabilitation; 
Training in agronomic practices according to farmers' needs was not carried out; 
The project unduly focused on seed multiplication (not foreseen in the project) instead of testing and  
introducing new crop cultivars; 
Activities supporting women’s group have not progressed. 
The overall the project management did not appear to have led the project in the right direction and CINS 
proposed the full suspension of the project until they appoint a new project manager. 
4. OUTLOOK  
Activities resumed from 1
st December as per Article 12(2) of the General Conditions of the contract. 
Emphasis is given to farmers’ training according to their needs as well canal rehabilitation.  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
Micro-projects 
Income Diversification for Poor Households in Northern Somalia 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/12 
€ 731 306 (+ € 72 380 from PI + € 29 680 community contribution) 
Food Aid and Support Operations Budget line B7-2020 
Progressive Interventions 
N/a 
01 January 2002 
30 December 2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The project purpose is defined as: beekeeping activities and natural resources collection are properly and 
sustainably implemented and managed by poor household. 
Results: 
1. Baseline data collected, processed and analysed. 
2. Beekeepers and wild honey collectors trained in hive management, quality honey harvesting and use of 
appropriate bee equipment. 
3. Beekeepers, honey collectors and traders trained in production, refining and marketing of quality honey 
products. 
4. Processors and traders trained in production and marketing of existing, new and improved natural resource 
products. 
5. Women collector communities trained in propagation, harvesting, collecting and marketing of natural 
resources. 
2. MAIN PROJECT ACTIVITIES 
Baseline data collection, processing and analysis. 
Development of beekeeping training manual for master trainers and beekeepers/honey collectors. Practical 
training and demonstration on honey harvesting, honey products, processing, packaging and marketing. Skill 
development for local artisans to produce appropriate low-cost bee equipment. 
Identification and development of market linkages for honey and natural resources products. 
Capacity building of women natural resources collectors. 
3. IMPLEMENTATION PROGRESS 
PI is targeting rural, peri-urban and urban beneficiaries. 526 honey collectors, existing beekeepers and new 
entrants (out of which 97 women) were trained in making top bar hives, honey harvesting and processing 
beewax processing etc... The project has also focused on training of trainers (4) to facilitate community 
outreach and ensure continuous follow up. PI has also started capacity building linked to business expansion 
strategies of 2 associations (Malabko and the Somalilander Beekeepers Association). PI has also trained 
artisans in producing low cost top-bars hives, bee suits and smokers. Beekeepers harvested an average of 
26kg of honey equaling 182$. On the natural resources component, market opportunities are first being 
identified before starting training and market linkage facilitation with collectors, processors and traders. 
Gum Arabic, opoponax, myrrh, henna and qasil were selected as they have production potential, potential for 
market and can be collected by women. PI is also contributing to promote beekeeping and Somaliland bee 
and natural resources products by taking part in the ‘Beauty Africa” exhibition in South Africa, the Hargeisa 
trade fair, and the UK honey show. PI also went to UAE to identify market opportunities. 
4. OUTLOOK  
PI will focus on consolidation of training materials and provision of training skills and materials to master 
trainers. In the Natural Resources sector, PI will continue to draw linkages with potential buyers of Somali 
products. Basic training to women collectors in cultivation and propagation of trees will be carried out.  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
Micro-projects 
Crop Improvement and Diversification – Cultivation, Processing and Marketing in the Shabelle 
Valley, Southern Somalia 
Contract Number:   
EC budget:  
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/13 
€ 1 100 000 (+ € 50051 from CEFA + € 61152 community contribution) 
Food Aid and Support Operations Budget line B7-2020 
CEFA 
n.a. 
01 February 2002 
30 January 2004 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The project purpose is defined as: Regional production of rice and oil crops increased in an economically 
viable manner. Results are as follows: 
Improved capacity of local groups, staff and individuals on community based management, participatory 
methodologies and technical management. 
Average rice production per unit improved and number of rice growers increased. 
Alternative oil crops tested with local farmers and introduction/cultivation packages developed. 
Quality and quantity of milled/packages rice increased, oil processing bases operational in an economical 
viable manner, oil-processing quality improved. 
Marketing of agricultural produce and inputs improved.  
2. MAIN PROJECT ACTIVITIES 
Carry out baseline survey, PRA sessions in order to develop community actions plans.  
Capacity building and management training of local groups. 
Training in rice cultivation, processing and packaging. 
Develop alternative oil crop cultivation packages: cultivation, processing and packaging. 
Facilitate linkages with markets. 
3. IMPLEMENTATION PROGRESS 
This new phase is focusing on rice processing and marketing as well as consolidation of farmers’ groups 
capacity building in order to ensure sustainability. Following an evaluation recommendations, the project has 
been integrated with the other Cefa project, «Strengthening Agricultural Activities in the Shabelle Valley” in 
order to have a common strategy, management and work plan. The logframe was also refined after the 
evaluation recommendations. The project has adopted a participatory approach and intensive work was done 
in developing participatory problem analysis, planning, implementation and monitoring. Therefore, 25 
project staff and 27 farmers belonging to local committees were trained in participatory methodologies. 
Community action plans were established together with 8 farmers communities. 
Cefa provided training to 4 Rice Growers Association in Jowhar (250 members), Janaale (50 members), 
Qorioley (21 members) and Golweyn (60 female members) in management and rice processing and 
marketing. Overall, 600 farmers are now familiar with growing rice. It was estimated that 358 ha of rice was 
planted in the targeted area for the Gu 2002, 805 tonnes of rice was harvested with an average productivity 
of 1,5 tonnes/ha. At the same time, alternative oil crops like safflower and sunflower are tested on trial plots. 
Cefa also facilitated the organisation of a workshop on Community Participation and Contribution together 
with. CARE, Concern and ADRA agreed where it was to have a common approach and to define a common 
framework. 
4. OUTLOOK  
Focus will be given to production marketing and oil crops. Capacity building of farmers associations will be 
consolidated to allow sustainability.  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
Micro-projects 
Improved Agricultural Production in Oases in Bari Region, Northeast Somalia. 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
LO.17.641/96/14 
€ 432,000 (+ € 16240 from CEFA + € 35840 community contribution) 
Food Aid and Support Operations Budget line B7-2020 
CEFA 
SORSO, WAWA 
01 February 2002 
30 November 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The project purpose is defined as “farmers use improved techniques in date palm, vegetable and fruit 
production in the targeted oases in a sustainable way”. Expected results are as follows: 
Data relevant for the development of horticultural sector in the Bari region is collected and analysed. 
Training packages to improve the vegetable production are adapted and implemented according to the 
farmer’s needs. 
Training packages to improve the date and fruit production are adapted and implemented according to the 
farmer’s needs. 
Irrigation infrastructures are rehabilitated with the active collaboration of the communities.  
2. MAIN PROJECT ACTIVITIES 
After implementing baseline surveys, t project will mainly carry out trainings in vegetable, fruit and date 
production as well as rehabilitation of small scale irrigation infrastructures.  
 
3. IMPLEMENTATION PROGRESS 
As the NGO SAWA had to wind up, it was agreed upon to hand over the project to CEFA as of the 1
st 
February 2002 for the remaining period. The continuation of the project was considered important for the 
development of the horticultural sector in the Bari region particularly considering the livestock ban currently 
in place. Despite several evacuations of expatriate staff due security problems in Puntland, main activities 
could continue thanks to the local counterpart SORSO. Baseline surveys for intervention areas were 
completed. Aiming at ensuring sustainability, Cefa focused on training of trainers through the training of 16 
members of 5 local NGOs in soil fertility, use of visual aids, safe and effective use of pesticides and date 
palm seedling management. 315 farmers were trained in soil fertility and plant nutrition, 540 farmers (among 
which 41 women) were trained on use of fertilisers and pesticides. Technical support was also given to about 
2 000 farms through on-the-job training and advices. 
Regarding fruit and date production, 1 200 seedlings have been imported from UAE and transplanted in on-
farm demonstration plots. 342 farmers were trained in improved date palm cultivation. On-farm trials are on 
going for high quality papaya and citrus variety. 
Finally, 248 farming households benefited from irrigation infrastructures rehabilitation: 22 water reservoirs, 
3,1 km of canals and 37 wells were constructed/rehabilitated. 
4. OUTLOOK 
A next phase starting January 2003 is funded out of EDF funds as recommended by a mid-term evaluation. 
This will allow consolidating the work done under phase I in crop diversification and skill improvement.  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
2000 Call for Proposals 
Shabelle Agriculture Rehabilitation Project in Middle and Lower Shabelle regions, Southern Somalia  
Contract Number:   
EC budget:    
Implementing partner:    
Local counterparts: 
Start date:    
Expiry date: 
GPR/AIDCO/2000/2110/10/0 
€ 1,236,671 (+ € 229,043 from CARE) 
CARE SOMALIA 
Bani’Adam, Saredo, Agro-Action, Hijra, Tardo, CCS and Kalsan. 
1
st March 2002 
28
th February 2004  
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The project purpose is defined as “increased agricultural production and marketing of produce at the local 
and household level through managing and maintaining rural roads, irrigation and flood protection systems”. 
Expected results are as follows: 
Needs assessment survey and baseline update completed for project planning and community sensitisation. 
Technical and financial assistance (including training) to facilitate rehabilitation and improvement in rural 
infrastructure delivered to partner agencies and local communities. 
Agricultural training package developed in conjunction with partner agencies and implemented. 
Pilot environmental protection training package designed and transmitted to partner agencies for 
dissemination and implementation. 
Training of partner agencies in the tools and techniques necessary to implement and manage projects under 
the SHARP. 
Coordination mechanisms established and technical backstopping provided to INGOs in the area of 
community associations and irrigation management. 
2. MAIN PROJECT ACTIVITIES 
Baseline surveys. Sensitisation, capacity building/training and financial support to local partner 
NGOs/communities. Production of a manual on management of community irrigation systems. Sub-project 
identified and developed by local NGOs. Infrastructure rehabilitation (canals, silos, roads, embankments). 
Agricultural training. Establishment of tree nurseries established.  
3. IMPLEMENTATION PROGRESS 
The office was established and coordination with other agencies in the area took place. CARE is sub-
granting to local NGOs and reinforcing their capacity building at the same time. Local NGOs (LNGOs), 
Bani’Adam, Saredo, Agro-Action, Hijra, Tardo, CCS and Kalsan were trained in community needs 
assessments, action planning (using PRA methods), financial and sub-grant management, canal committees 
management. Community assessments needs were conducted by LNGOs in their respective working 
districts. A workshop on PRA methods and training of trainers workshop was carried out for CARE local 
staff and LNGOs. 
CARE also developed a draft manual on management of community irrigation systems as part of its 
backstopping role with other Shabelle River based organisations. 
4. OUTLOOK  
LNGOs should develop their own sub-project proposal before concrete activities can start on the field. 
  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
2000 Call for Proposals 
Strengthening Agricultural Activities in the Shabelle Valley, Southern Somalia  
Contract Number:   
EC budget:  
   
Implementing partner:    
Local counterpart: 
Start date:    
Expiry date: 
GPR/AIDCO/2000/2110/11/0 
€ 1 334 000 (+ € 140 672 from CEFA + € 148 109 direct revenue from 
project) 
CEFA 
n.a. 
1
st March 2002 
28
th February 2004 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The project purpose is defined as “agricultural production in the target areas will be strengthened and 
diversified, contributing to increased livelihood security of the beneficiaries” with the following expected 
results: 
Project target interventions selected and co-operation with beneficiary communities ensured. 
Training packages developed for rehabilitation and maintenance of irrigation network as well as 
backstopping or other targeted projects provided.  
Irrigation infrastructures are rehabilitated and maintained by the communities. 
Flood protection assessed and rehabilitation package developed in the target areas. 
Training package for suitable and diverse crop production developed, tested and introduced to include 
processing and marketing. 
2. MAIN PROJECT ACTIVITIES 
Baseline surveys and community needs assessments.  
Support the establishment and training of Irrigation Management Committees.  
Rehabilitation of irrigation schemes.  
Farmers training in flood protection.  
Introduction of new suitable crops. 
3. IMPLEMENTATION PROGRESS 
Participatory problem analysis and planning was carried out with identified communities. Topographic 
surveys and designs for 3 canals rehabilitation and flood protection infrastructures were completed. 
As part of its backstopping role for other INGOs working along the Shabelle, Cefa developed a Design 
Manual for Investigations, Design and Rehabilitation of Irrigation Systems. Canal management, mill 
management … trainings were carried out. 
4. OUTLOOK  
Irrigation rehabilitation works should go ahead. 
  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
2000 Call for Proposals 
Enhancing the Capacity of Local Communities to Achieve Food Security and Self-Reliance, 
Kurtunwarei district, Lower Shabelle region, Southern Somalia  
Contract Number:   
EC budget:    
 
Financing source:   
Implementing partner:    
Local counterpart: 
Start date:    
Expiry date: 
GPR/AIDCO/2001/0188/30/0 
€ 699,728 (+ € 126,372 from EU member state: Ireland Aid + € 67,211 
from CONCERN) 
Food Aid and Support Operations Budget line B7-2020 
CONCERN 
n.a. 
1
st June 2002 
31
st May 2004 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The project purpose is defined as “Improved food security at household level through capacity building of 
community-based organisations”. Expected results are as follows: 
Training and on-the-job support provided to improve the capacity of community based organisations to 
manage and maintain irrigation structures and flood control systems 
Technical and material support provided to community based organisations for rehabilitation of canals, canal 
gates, culverts, and approach roads and weak embankments. 
2. MAIN PROJECT ACTIVITIES 
Mobilisation and training of target community and community-based organisations using a participatory 
approach. Rehabilitation of primary canals, weak embankments, culverts and roads. 
3. IMPLEMENTATION PROGRESS 
The project carried out groundwork to set-up the office, mobilise communities and collect data. 
4. OUTLOOK  
After a long start-up period, irrigation infrastructure rehabilitation should start at the same time as training of 
CBOs on management and maintenance of irrigation structures.  
EC Assistance to Somalia 
Project Fact Sheet 
 Food  Security 
2000 Call for Proposals 
Belet Weyne Food Security Project Belet Weyne district, Hiran region, Southern Somalia  
Contract Number:   
EC budget:    
 
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
GPR/AIDCO/2001/0188/29/0 
€ 650 098 (+ € 62,280 from ADRA + € 10 000 local community 
contribution) 
Food Aid and Support Operations Budget line B7-2020 
ADRA Somalia 
n.a. 
1
st June 2002 
31
st May 2004 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The project purpose is defined as “agricultural production and consumption, through improved agricultural 
infrastructure and practices in the rural communities of Belet Weyne, especially among women enhanced”. 
Expected results are as follows: 
Irrigation infrastructure rehabilitated with community contribution and communities organised and trained to 
maintain them. 
Farmer’s needs-based training package for improved agricultural production designed, implemented and 
adapted. 
Women’s needs-based training package for women on household nutrition/health and home gardening 
designed, implemented and adapted. 
Shabelle River monitoring system designed and implemented with active community involvement. 
2. MAIN PROJECT ACTIVITIES 
Rehabilitation of the irrigation infrastructure with the communities contributing labour and locally available 
materials; trainings of Canal management Committee’s; training of farmers on improved crop farming skills. 
Training of women on household nutrition and health. Issuing timely Shabelle alerts to pre-empt flood 
damages. 
3. IMPLEMENTATION PROGRESS 
Despite difficult working conditions on the ground due to security incidents, baseline surveys were 
completed with 9 communities and PRA sessions were carried out in six villages in order to develop 
Community Action Plans. Nine irrigation systems were assessed and five canal management committees 
were formed comprising of 7 members each (5 men and 2 women). 
Farmers training needs were assessed and a Farmers’ Training Manual developed with a focus on pest 
management. Five Agricultural Committees were established comprising of 7 members (5 men and 2 
women). 30 farmers were trained on improved agricultural practices. 
Five health and nutrition committees were established comprising of 7 members each (5 women and 2 men) 
and training needs were assessed. Finally, ADRA is also monitoring the Shabelle river for the purpose of 
flood monitoring. 
4. OUTLOOK  
After a long start up period mainly due to security incidents, irrigation infrastructures rehabilitation should 
start and agricultural training intensify. 
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Primary Education Development In Hiran and Galgadud Regions. 
Contract Number: 
EC budget: 
Financing source: 
Implementing partner: 
Local counterpart: 
Start date:  
Expiry date: 
Project Manager: 
Contact person: 
SO/B7-6410-00/12 
999,997 
Rehabilitation Budget line – B7-6410 
ADRA 
Local Education Officers, Local governor, Ugas 
01.02.01 
31.01.3 
D. Maina 
Stephen Cooper 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: To increase and improve access to quality primary education for both boys and 
girls in Hiran and NW Galgadud Regions. 
Expected results:  
-  Sensitised, mobilised and empowered communities who are fully involved in the 
management and planning of their schools. 
-  Increased access and participation of school going children in Hiran through rehabilitation 
and expansion of primary schools facilities. 
-  School governing bodies and head teachers trained in school management. 
-  Improved quality of education through training of teachers and provision of essential 
learning materials. 
-  Increased participation of women 
-  Increased retention and progression rates in project schools. 
2. MAIN PROJECT ACTIVITIES 
-  Organise community mobilisation, sensitisation and awareness creation sessions. 
-  Rehabilitate and upgrade 10 primary schools, targeting 3,000 children. 
-  Organise capacity building for school governing bodies (CEC’s) and head teachers. 
-  Recruitment and training of teachers. 
-  Procurement and supply/distribution of learning and instructional materials, furniture and 
equipment/facilities to the 10 project schools. 
-  Organise extra curricular activities at the schools. 
3. RESULTS ACHIEVED 
-  CEC’s in place in all 10-project schools and 4 CECs trained in awareness, community 
mobilisation activities. 
-  Teachers and Head Teachers for the schools have been recruited. 
-  The bills of quantity for the rehabilitation/construction of the 10 schools were prepared 
and approved by the EC. 
-  CEC’s and Communities contracted to start the rehabilitation/construction activity. 
-  Textbooks in Hiran and Galgadud regions were received in Bule Burte and the teachers’ 
training and distribution process are in progress. 
-  Organised capacity building workshops for CEC’s in target schools. 
4. COMMENTS 
The project has suffered from serious insecurities in the project area, especially in Belet Weyn and 
Galgadud, resulting in several evacuations of expatriate staff. The activities have been suspended 
several times. A mission to Hiran by the EC and ADRA staff was organised in April 2002 to  
address security issues and lack of coordination within the local community in Belet-Weyn. 
The base for ADRA in Bule Burte is established and a new one will be established soon in Guriel 
to work in the northern part of the project area in Galgadud. 
At the end of 2002 (6
th quarter) eight of the ten schools are operational, however the teachers 
recruitment process has been slowed down by local communities’ disagreement over hiring 
procedures and function of the CECs. In two locations, Halgan and Jalalaqsi villages, the 
communities are unable to agree about the location of the new school (due to land disputes). 
ADRA continues with consultations with these communities. 
5. ACTION TO BE TAKEN 
The 6
th Quarterly Report May/June/July has been submitted and approved. Since ADRA has lost a 
lot of time due to insecurity/evacuations etc., they requested for a budget amendment and a no-
cost extension of the project, which was approved following changes requested by EC. 
The Project Manager resigned and a new project manager started in late September 2002.  
A mid-term evaluation was suggested to ADRA and TOR approved following consultations. The 
mid-term evaluation report should be submitted shortly.  
Date: February 2003  
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Support to primary Education in Bosaso and Berbera 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
Start date:  
Expiry date: 
Project Coordinator: 
Education Expert: 
Contact person: 
SO/0019/IT-COF/00 
800,000 
Italian Co-financing 
Africa ‘70 
Regional Education Officers In Bossaso and Berbera / DG EDU 
01.11.01 
31.10.03 
George Muito 
Camilla Lodi 
Annmarie Swai (Regional Coordinator) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: Children of both genders, mixed ability and different economic groups have 
increased access to appropriate, participatory and affordable primary schools managed by the 
communities. 
Expected results: 
-  Community Education Committees (CEC’s) are established in each assisted school. 
(targets: enrolment at 3600, 50% increase in girl / child enrolment). 
-  Schools in targeted districts rehabilitated and equipped with appropriate furniture. 
-  All teachers in target districts are trained. 
-  All five local education advisors in the districts are trained in community mobilisation and 
educational management. 
-  Income generating activities are established in every school 
-  Local administrators strengthened and a system for monitoring project activities is 
developed. 
2. MAIN PROJECT ACTIVITIES  
- Rehabilitation of schools (10 in Puntland, 10 in Somaliland) in identified targeted areas and 
supply of school furniture. 
- Establish CEC’s at all schools; train them in mobilisation of communities and setting up of 
income generating activities. 
-  Training of teachers, education advisors in districts 
- Provide schools with new textbooks and other teaching materials. 
3. RESULTS ACHIEVED 
-  Community Education Committees established in each of the 20 assisted schools with 
enrolment of 3097 as per February 2003 (average girl child 30%); however, to date only 15 
target schools fully operational. 
-  Re-opening of project offices in Berbera and Bossaso and briefing of the Regional and Local 
Education Authorities on the objectives of the project. 
-  Prepared separate documents showing the proposed activities of the project for the Puntland 
and Somaliland authorities. 
-  CEC’s identification / assessment on IGAs in progress as per 5
th quarter 
-  Development of training modules for teachers under progress; complementary CEPPES 
project conducted 3-week in-service workshop for teachers in all districts. In Somaliland 
portion, 70 CECs members trained. 
-  In-depth / on-the-job training on community mobilisation, activities / results of project and 
assessment / evaluation tools for the 5 local education advisers in target districts ongoing. 
-  Distributed the new textbooks (a total of 3509 textbooks) in all project areas in Somaliland  
and Puntland reaching 94 schools in the target areas.  
-  Joint project monitoring system with REOs & DEOs in Puntland & Somaliland developed. 
4. COMMENTS 
-The Italian NGO COOPI executes the activities of this project in Berbera District of Somaliland 
under a subcontract of A70. During the first months of the project implementation the coordinator 
was only able to stay in Puntland for brief periods because of the prevailing political and security 
situation. In his absence the Regional Education Officer and the local education advisor executed 
the activities in Bosaso.  
-In the cities of Bosaso and Berbera, parents pay small school fees. In the rural and poor urban 
schools parents are not able to pay at all and high dropout rate is registered.  
-The major challenge will be to get the rehabilitated school fully utilised, since in Somali tradition, 
schools are only open during the morning hours. A70 is studying alternative forms of primary 
education that could be offered in the schools during the afternoons. 
-Extensive in-service training of teachers in the target districts was undertaken by the project in 
addition to CEPPES’ 3-week in-service workshop in early 2002.  
5. ACTION TO BE TAKEN 
A TOR for the Mid-term evaluation of project was submitted and approved. Careful analysis of 
BOQs and reasons for the delays in rehabilitation activities will be discussed with the agency with 
an emphasis on the development of IGAs able to sustain most of the schools at project end.  
 
Date: February 2003  
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Primary Education Development in Galkayo, Goldogob and Jirriban. 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
 
Start date:  
Expiry date: 
Project Coordinator: 
Education Expert: 
Contact Person: 
SO/0012/IT-COF-99 
650,000 
Italian Co-financing 
APS 
Ministry of Social Affairs, Puntland; Regional Education Officer 
Galcayo 
06.03.00 
05.07.02 
Duncan Maina 
Gichia Kimani 
Francesco Rosa / Gichia Kimani 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To increase and improve quality formal primary education provided on an 
equitable basis for all eligible pupils in Galcayo, Golgodob and Jirriban districts in Mudug. 
Expected results: 
-  Mudug Regional Education Board strengthened and fully operational. 
-  Rehabilitation of schools and Regional Education Office building. 
-  Community Education Committees established and fully operational in all 14-targeted 
schools. 
-  100 teachers/head teachers trained and teaching at schools. 
-  At least 4,000 pupils enrolled. 
-  Schools financially sustainable through regular fees paying system. 
2. MAIN PROJECT ACTIVITIES 
-  Strengthen the Mudug Regional Education Board. 
-  Set up a Primary Education Committee in the town of Galcayo. 
-  Set up Community Education Committees in the 14 project schools. 
-  Select and train 100 teachers 
-  Enrol at least 4,000 pupils in the schools and establish linkages with the Koranic schools. 
-  Attain regular school sustainability through the introduction of regular school fees system and 
sound management criteria. 
-  Rehabilitate and refurnish REB building, schools and equip them with furniture. 
3. RESULTS ACHIEVED 
-  At the end of Phase I (July 2002) school enrolment was at 3,188 pupils (girls 30%). 
-  Regional Education Office has been rehabilitated 
-  Abdullahi Isse primary school was constructed with support from the project. 
-  A total of 1187 textbooks distributed in all primary schools in the region including the project 
target one 
-  CEC’s established and trained in 14 schools in the project area. 
-  Workshop for formal education and Koranic education teachers held to discuss cooperation. 
-  Training for 63 of 83 between teachers, head teachers and school treasurers received both 
specialised and UNICEF’s in-service training by project end on subjects like record keeping,  
school management, teaching methodology 
-  The new salary supplementation regulation (from Euro 75 to 55) implemented based upon 
teacher/pupil ratios.  
4. COMMENTS 
A mid-term evaluation was executed and it showed that the project is well implemented. Good 
relationships have been developed with the communities. In the rural areas the project has 
organised several workshop with the teachers of the Koranic schools, who were interested in using 
the new textbooks from the formal primary schools. It was agreed that as soon as these books are 
available, they would be given also to these teachers as long as they implement the agreed Somali 
National Curriculum. Special income generating activities to raise funds for the development of 
primary education in the region were organised. It was noted that the main constraints that faced 
the project were the volatile security situation in the region, the low enrolment and retention of 
school children in rural settings and untrained teaching staff.  
5. ACTIONS TO BE TAKEN. 
Final Financial and Narrative Reports have been received by EC Somalia Unit and based on the 
recommendations of the mid-term evaluation the agency has submitted a follow-up project funded 
through the Italian co-financing mechanism. The new phase is expected to start in March 2003 
pending administrative issues; main expected results of the second phase will be the rehabilitation 
of 4 new school facilities in south Mudug region, the strengthening of the management / 
supervisory skills of schools’ administrators and increased training of the teaching body. 
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Institutional Support to Secondary Education in Somalia, Phase II. 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
 
Start date:  
Expiry date: 
Project Coordinator: 
TAs: Biology/Chemistry 
           Physics/Math 
Contact person: 
352-NGO-E-14/01 
1.800,000 
EDF 2nd Rehabilitation Programme 
CfBT 
Ministry of Education Somaliland and Ministry of Social 
Affairs, Puntland and the regional representatives 
01.11.01 
31.10.03 
Rod Hicks 
Sarah Woods 
Paul Mattison 
Janet Wildish 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Support and develop quality teaching and learning in a core group of secondary 
schools and provide sustainable post-primary opportunities for the Somali youth. 
Expected results: 
-  Core curriculum developed and sustainable assessment system in place. 
-  Professional development provided on an equitable basis for existing and potential teachers. 
-  Secondary school management by Head Teachers, MOE/MOSA improved. 
-  Pedagogic and reference materials, science equipment and lab facilities provided. 
2. MAIN PROJECT ACTIVITIES 
-  Organise training workshops to cover curriculum development and assessment techniques 
in core subjects and conduct school-based training for key subject teachers focussing on 
methodology, subject knowledge and material development. 
-  Provide first class textbooks for children in core subject, Mathematics, English, and 
Sciences. 
-  Provide skills training for Head teachers in school development planning, management of 
resources, management of the curriculum and financial management. 
-  Provide support for the Ministries in developing efficient, cost effective and sustainable 
management of the secondary sector, including buildings maintenance, school fees and recurrent 
costs. 
-  Promote school/community partnership through consultation with CEC representatives 
and develop strategies for increasing girls’ participation in secondary education. 
3. RESULTS ACHIEVED 
-  Project office in Hargeisa re-opened after a short closing between the first and second 
phase of project; 3 Expatriate staff, Project coordinator and Subject Specialists for Biology, 
Chemistry and Physics, have been selected and appointed. The training workshops for Puntland 
and Somaliland started and are an ongoing activity.  
-  Presented the new phase of the project to the Director General MOE and the newly 
appointed Director for Secondary Education in Somaliland. 
-  Subject (Math, Eng., Soc. Sc.) and management training for secondary school cadres / 
ministry staff ongoing 
-  Final examinations set for form 4 in 20 schools in SL and 4 in PL. 
-  Assessed the situation in Puntland; made a first mission to explain the new project to the 
Director General of MOSA. All 4 schools in Puntland are functioning well. 
-  Subject books, equipment and other resource materials in place (exception: part of subject  
books to be delivered yet by publishers) 
-  Support being extended to district / regional education offices in Somaliland and Puntland.
4. COMMENTS 
After an extensive evaluation of the first phase, it was agreed to start a second phase. 20 
Secondary Schools are being supported in Somaliland and 4 in Puntland (out of 27 secondary 
institutions operational in North Somalia) with a student population of 3000. Salary 
supplementations will be paid to the teachers in Puntland. In Somaliland the administration is 
paying salaries of the teachers. In Hargeisa town the schools are running two shifts and this will be 
implemented as far as possible in all schools. To date all training of teachers is done in-service.  
There is no secondary teacher education facility in Somaliland and Puntland. Shortly CfBT will 
start a new project with EC funding from the 4
th Rehabilitation Programme to set up a pre-service 
secondary teacher facility in cooperation with the Faculty of Education of the Amoud University 
in Boroma, Somaliland. 
5. ACTION TO BE TAKEN 
The project activities are to be jointly reviewed at the Steering Committee (EC, CfBT), which has 
not convened for the last 5 months. A mid-term evaluation has been advised, the TOR and 
consultants approved and the evaluation process is under way. Main issues to addressed by the 
steering committee are teacher remuneration in Puntland, security situation in Puntland and the 
delay in the delivery of subject books. CfBT has agreed to formulate the project proposal for the 
Secondary Teacher Training Institute, which has been forwarded to the Delegation in January 
2003, and it is under study in light of the ongoing mid-term evaluation of ISSES II. 
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Support to the Development of primary Education in Bari Region North East Somalia. 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
Start date:  
Expiry date: 
Project Manager: 
Education Expert: 
Contact person: 
SO/0025/IT-COF/00 
589,905 
Italian Co-Financing 
CISP 
Regional Education Officers in Bari 
01.05.02 
30.08.03 
S. Khan 
Daniel Ooma McVitalis 
Sergio Passadore 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: To improve capacity amongst the local communities and governments, provision 
of accessible, quality and sustainable primary education as a continuation of activities that Aktion 
Africa Hilfe was implementing in the area. 
Expected Results: 
-  Improved community mobilization, participation, contribution and ownership of schools. 
-  Rehabilitated and well-maintained schools. 
-  Improved institutional capacities at local and district levels. 
-  Trained teachers/head teachers. 
-  Improved supplies of textbooks, learning and instructional materials. 
2. MAIN PROJECT ACTIVITIES 
-  Mobilize the communities to create sense of ownership of the 25 target schools. 
-  Rehabilitate 5 primary schools and provide overall support to 30 schools, supporting 5,000 
children. 
-  All members of DEBs, CECs and administrators given training in school management. 
-  All teachers of 30 primary schools given in-service and follow up training. 
-  Oversee, follow up and coordinate distribution and supply of textbooks. 
4. COMMENTS 
This project uses Italian co-financing funds that became available after a project in Abud Waaq 
(Galgadud region) in South Somalia was stopped due to insecurity. The project is preceded by two 
phases of a similar project in the same area executed by AAH who had laid a strong foundation for 
community organisation. The ongoing political / administrative differences in Puntland resulted in 
a delayed start of the project and evacuation of the expatriate staff on two occasions. Continued 
support to the community is needed in the field of rehabilitation of more schools, and further 
strengthening of the community for sustainability of project results. CISP plays a major role in the 
area for distribution of new textbooks and the organisation of the teacher training. Collaboration 
with the Koranic and Arabic funded schools in the region is a major project objective in order to 
increase enrolment at primary level. 
5. ACTIONS TO BE TAKEN 
The situation in Gardo and Bender Beila districts is a matter of concern with possible delays in the 
physical rehabilitation of school facilities in the area.  
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  Development of Primary Education in South Mudug and Eastern Galgadud Regions.  
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
Start date:  
Expiry date: 
Project Coordinator: 
Education Expert: 
Contact person: 
SO/B7-6410-00/11 
699,999 
Rehabilitation Budget line B7-6410 
CISP 
Regional Education Officers in South Mudug and East Galgadud 
01.02.01 
31.01.03 
Sergio Passadore 
Patrick Muraguri 
Sergio Passadore 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Expanded access to formal primary education in East South Mudug and East 
Galgadud and improved quality of teaching and learning in all schools under the project. 
Expected results: 
-  Sensitised, mobilised and empowered communities that are fully involved in educational 
development 
-  Increased access to formal primary education for all the 6000 target children 
-  School governing bodies and head teachers empowered with skills to manage the schools. 
-  Improved Quality of education 
-  Improved participation of girls 
-  Reduced dropout rates for boys and girls. 
2. MAIN PROJECT ACTIVITIES 
-  Organise Community mobilisation sessions 
-  Rehabilitation and upgrading of current schools 
-  Capacity building of school governing bodies 
-  Training of teachers and head teachers 
-  Procurement, distribution/supply of learning and instructional materials 
-  Establishing remedial teaching systems 
3. RESULTS ACHIEVED 
-  Community mobilisation workshops and training organised in 6 schools in Harardere, 6 
schools in El Der and one school in Messegewein and Galad districts out of the 18 target 
schools. 
-  10 schools rehabilitated and 78 Teachers and 14 head teachers were recruited and trained. 
4, 939 children so far enrolled in the schools. 
-  Equipped the schools with latrines, water and furniture. 
-  Distributed 9568 textbooks in the target area in collaboration with UNESCO / UNICEF. 
-  Set up the local education administration and 96 people (teachers, had-teachers, 
administrators) trained. CECs operational in 18 target schools 
-  Introduced a system of school fees to pay the teachers salaries (in 40% of the schools). 
Now the project pays a salary supplementation of 50% of the actual salary. 
-  Established an innovative system of remedial teaching for these children who are not able 
to follow the normal curriculum 
-  Procurement, distribution/supply of learning/teaching materials ongoing. 
4. COMMENTS 
This project has been running since 1995 and is currently in its fourth phase. The third phase was  
evaluated and it was recommended to start a new phase, as the needs for education are 
overwhelming and the communities are in need for further support. 6 new schools were added in 
this phase in the project area. The major challenge is community participation in the project 
activities and the absence of functioning administrations in the area. Insecurity in two districts 
(Elbur and Eldere) delayed in-service teacher training in 2002. A second budget amendment and a 
two-months No-Cost extension has been presented by the agency and is under discussion.  
5. ACTIONS TO BE TAKEN 
The project was evaluated in the second half of 2002 and main recommendations are to reinforce 
linkages between the formal primary education and Koranic schools, a greater participation of 
community in terms of schools fees and a more rational distribution of teaching staff in target 
districts. A final phase is also recommended for this project to build on the achievements so far 
attained. The major activities in this final phase could be: 
- Strengthen further the local education administration; 
- Bring the salary supplementation back to 30%; 
- Create income-generating activities (as in the CISP health project, final phase); 
- Train the CEC’s and the teachers, especially in the upper primary. 
The schools in the target district did not participate in the “Somalia Certificate of Education 
Programme” spearheaded by UNICEF / UNESCO and efforts should be made by the agency to 
reach that target. Only 52 pupils did the grade 8 examinations at the end of the 2001/2002 
academic year.  
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Primary Education for Mentally Handicapped Children in Somaliland. 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
Start date:  
Expiry date: 
Project Coordinator: 
Project Manager: 
Contact person: 
SO/B7-6410-00/10 
379,366 
Rehabilitation Budget line B7-6410 (2000) 
IAS 
Ministry of Education Somaliland. 
01.02.01 
31.01.03 
Torben Lobner Madsen 
Peter Njuguna 
Arnurf Hogetveit 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Increased Primary Education opportunities for children with mental handicaps. 
Expected results: 
-  Base line study on the situation of mentally handicapped children 
-  School for Special Education established and Community Education Committee in place. 
-  Board for the school for Special Education in place 
-  Teachers for school trained and curriculum developed 
-  Awareness seminars for Formal Primary school teachers, parents and authorities 
-  Formal primary schools prepared to accept mentally handicapped children 
2. MAIN PROJECT ACTIVITIES 
-  Execute base line study into the situation of mentally handicapped children in Somaliland 
-  Rehabilitate School for Special education and establish board for the school and a 
Community Education Committee to run the school 
-  Develop teacher training programme and execute the programme 
-  Families in Hargeisa and surrounding villages visited by staff from the school and 
informed about the importance of education. 
-  Awareness seminars for communities and parents organised 
3. RESULTS ACHIEVED 
-  Sensitised the communities in Somaliland about the existence of mentally handicapped 
Children. 
-  A cooperative Ministry of Education that was unaware of the problem before the project 
started 
-  The first psycho-social survey / assessment of mentally handicapped children and ex-
combatants 
-  School for primary education for mentally handicapped children in Hargeisa rehabilitated 
and officially opened by the Minister of Education and a Community Education 
Committee for the school established. 
-  Base line study on mentally handicapped children carried out which concluded that the 
demand for this type of education is much higher than anticipated during the project 
preparation. 
-  14 Teachers for the new school selected and trained in special education. 
-  The project screened / assessed 500 children, and of these retains in the Special school 
100, while the rest were either integrated in regular schools or recommended for home 
based teaching. 
-  50 Families with mentally handicapped children visited in Hargeisa and surrounding 
villages  
-  Set up and implemented a system for home-based training for children who cannot attend 
the school. 
4. COMMENTS 
This is the first project for Special Education in Somalia and is is highly appreciated by the 
authorities and the population in Somaliland. The demand for this type of education exceeds the 
capacity of the school. The school is using the newly produced textbooks for the lower primary 
schools in Somaliland in order to try to give the handicapped children the same education as in 
formal primary schools, as far as possible.  
The project is very labour intensive, so the intense training of a Somali cadre that was executed at 
the beginning of the project was very important.  
In the coming months the project is going to execute a study of mentally handicapped children in 
the whole of Somaliland in order to get a better understanding of the situation in other parts of 
Somaliland. 
The component of International Technical Assistance needs to be strengthened in the next phase.  
5. ACTION TO BE TAKEN 
The project ended on January 2003. The main output of the mid-term evaluation was that the work 
with the mentally handicapped children was impressive and that a close coordination with local 
institutions was deemed essential. Based on the recommendations of the evaluation, IAS has 
presented a new phase for funding. A referral system expanded to other cities (as requested by the 
Somaliland administration) has been included and enlargement of the existing Special School. The 
second phase is ready and it was recommended that the project be continued in order to make the 
intervention sustainable. 
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Primary Education Development in Middle Shebelle. 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
Start date:  
Expiry date: 
Project Manager: 
Education Expert: 
Contact person: 
SO/B7-6410-00/13 
699,998 
Rehabilitation Budget line B7-6410 (2000) 
INTERSOS 
Regional Education Officers 
08.03.01 
07.03.03 
Yohannes Amare 
Daniel Mokaya 
Titziana Greco 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: To facilitate the development of a sustainable education system in Middle 
Shebelle by increasing literacy and by promoting access to quality education 
Expected results: 
-  Increase enrolment in the 9 targeted schools. 
-  Rehabilitation/construction of seven schools; provide furniture for 49 classrooms and the 
REO, provide supplies for 3,660 students. 
-  Development of community education committees in seven schools; Capacity building for 
teachers and head teachers in cooperation with UNESCO and UNICEF 
-  Capacity building for school staff and the Regional Education Office. 
-  Distribution of curricula, textbooks and instructional materials 
-  Student health screening conducted for the targeted students; first aid training conducted 
for 10 head teachers. 
2. MAIN PROJECT ACTIVITIES 
-  Execute baseline study to determine knowledge and skills of students 
-  Rehabilitate/construct seven schools 
-  Establish roles and functions of CEC’s 
-  Organise training for CEC’s, teachers, head teachers and school managers 
-  Procure, distribute and supply learning and instructional materials. 
-  In collaboration with officials in Jowhar Regional Hospital, execute health screening in 
the schools. 
3. RESULTS ACHIEVED 
-  Base line study executed and the first examinations held in 3 schools in Jowhar town 
-  Rehabilitation work started in three schools in the region 
-  CEC’s established and trained in seven schools, especially in community cost sharing. 
-  54 Teachers (13% female) and 7 Head Teachers trained 
-  Distribution of textbooks (4970 in 4 subjects) and instructional materials in all schools in 
Middle Shebelle. 
4. COMMENTS 
The project has suffered from serious insecurities in the project area, with activities suspended 
several times. After an EC mission visited the region, project implementation re-started. The 
project is not present in Run Nirgood and Adale due to disagreements within the communities,  
however consultations are continuing. In the near future one school will be constructed in 
Warsheik and three schools will be rehabilitated in  Balad, Aden Yabala and Mahadday. The 
communities are mobilised and the constructors have been selected. 
5. ACTION TO BE TAKEN 
Although the security situation is a problem in Middle Shebelle (Runirgood and Adale districts are 
still off-limits), the project is running well. However the future of the project depends heavily on 
the security situation. The population is extremely poor, so there are problems with sustainability. 
The project aims to start Income Generating Activities for the education sector. A budget 
amendment is under process and a visit to the area should be undertaken security permitting. 
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Primary Education Project in Togdheer Region. 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
Start date:  
Expiry date: 
Programme Coordinator: 
Project Manager: 
Contact Person: 
SO/B7-6410-00/09 
699,959 
Rehabilitation Budget line B7-6410 (2000) 
SCF (UK) 
Ministry of Education Somaliland and Regional Education 
Officer Togdheer 
01.04.01 - 31.03.03 
Abebaw Zeleke 
Mercy Gichuhi 
El Khidir Daloum 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Children of both genders, mixed ability and from different economic groups have 
increased and equal access to appropriate, participatory and affordable primary education in 
schools managed by the community. 
Expected results: 
-  Communities and education authorities are better informed of children’s fundamental right 
to education. 
-  17 Targeted schools are providing more relevant, quality primary education. 
-  17 Targeted schools have improved their learning environment and provided access to 
more children 
-  Communities are more capable of managing the schools 
-  Regional and district authorities are capable to ensure technical standards in schools.   
2. MAIN PROJECT ACTIVITIES 
-  Raise awareness at community level of the value of education and the right for both girls 
and boys to quality basic education. 
-  Undertake basic rehabilitation of the 17 schools. 
-  Identify with communities the roles and responsibilities of the Community Education 
Committees. 
-  Design, plan and conduct training for teachers, head teachers, CEC’s 
-  Develop a Plan for Education Development for Togdheer. 
-  Provide, distribute, supply learning and instruction materials 
3. RESULTS ACHIEVED 
-  Sensitised the communities and made them understand children’ right to education. 
-  Established a functional Community Education Committee (25% female members) in the 
17 target schools. 
-  Increased the enrolment in the target school by 164%. The enrolment for boys and girls 
increased by 170% and 148% respectively. Total enrolment in the region is now 6,485 
students (29% girls) due to the project’s awareness activity in communities. 
-  Reduced dropout rate in target schools from 12% to 7%. 
-  Undertaken the rehabilitation of 8 schools in the rural areas and provided basic furnishing 
including desks and tables. 
-  Rehabilitated the Regional Education Office in Burao for the Togdheer region. The REO 
is now reactivated through technical, financial and logistical support from the project. 
-  Undertaken the rehabilitation of two District Education Offices at Odweine and Balidig. 
-  Provided salary supplementations to 164 teachers (11% female) in rural schools and 
district and regional education officers.  
-  Assessment / certification: 108 pupils in grade partook to the 2002 examinations in the 
region. 
4. COMMENTS 
The project is running well, all planned activities are being implemented according to the agreed 
timeframe. The school facilities are mainly used only during the morning hours. Recently SCF 
carried out a major study, Non-formal Education in Somaliland: A case Study of Togdheer 
Region. Recommendations were made on alternative forms of primary education that could be 
organised in the schools.  
SCF is now going to implement some of these alternatives and including afternoon classes for girl 
children and adult education for the numerous illiterates in the region. 
The dropout rate in rural schools is still matter of concern as well as the need for alternative 
approaches to basic education in the specific context for girls. 
5. ACTION TO BE TAKEN 
The Mid Tern Evaluation of this project has just been received. The recommendations of the 
evaluation will be discussed with SCF in March 2003 in order to prepare for a second phase of the 
project. Among the key recommendations are in-depth teachers’ training needs assessment and 
capacity building strategy for the MOE in the Togdheer region. 
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Text Book Provision, Pre-Service Teacher Training and Certification for Primary Education 
in Somalia (CEPPES UNESCO) 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
 
Start date:  
Expiry date: 
305-UNO-E 13-99 
2.148,400 
EDF 2
nd Rehabilitation Programme 
UNESCO PEER 
Ministry of Education of Somaliland, Ministry of Social Affairs 
of Puntland and Regional and District education Officers. 
17.03.00 
31.08.02 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Improved quality, relevance and planning of primary education in Somalia. 
Expected results: 
-  Schoolbooks for lower and upper primary developed and distributed. 
-  Two institutions for Pre-service teacher training established in Somaliland and Puntland. 
-  An assessment and certification system for primary education operational 
-  A harmonized, decentralized primary education policy for the whole of Somalia. 
2. MAIN PROJECT ACTIVITIES 
-  Finalized the manuscripts for the lower primary textbooks (Mathematics, Somali Language, 
Sciences, Social Studies, English, Islamic Studies, Arabic) and printed 360,000 copies. Set up a 
distribution system to distribute the lower primary textbooks and distributed the books. 
-  Finalized of upper primary textbooks and planned for the printing of 44,000 copies. 
Rehabilitated and established a pre-service teacher training institute in Hargeisa. 
-  Developed assessment and certification policies and organised the first examination in 
Somalia since the civil war. 
3. RESULTS ACHIEVED 
-  Printed 860,000 lower primary textbooks and distributed them in Somalia through 23 
distribution centres managed by partner NGOs in Somalia. Subject books printed: Mathematics, 
Science, Social Studies, Somali, Arabic / Islam. Beneficiaries: 268,000 students and 7000 
primary teachers. 
-  Upper primary books finalised, but to be printed and distributed. 
-  The Somaliland Teacher Education College (STEC) is functioning with 430 students (ration 
girls-boys 1:3); the programme is a two-year programme for Form 2 leavers. 
-  Assessment and certification unit at the Ministry of Education in Hargeisa in place. For 
academic year 2001/02, 3,855 students (3,008 only in Somaliland) participated in grade 8 
examinations based on the new assessment modules. 
5. ACTIONS TO BE TAKEN 
The project closed at 31
st August 2002 and the final report and evaluation report received. Based 
on the evaluation output and discussions with UNESCO, it was agreed that UNESCO should 
develop a second phase; a division of labour between UNESCO and UNICEF has been discussed. 
UNESCO will prepare the second phase to be ready by mid-November. The evaluation report 
pointed out the lack of harmonisation of educational systems within Somali administrations, non-
attainment of components of Result 2 (teacher training centre in Puntland) and lack of pre-service 
teacher training in all areas due to lack of access, and high number of trainees. Overall, the project 
is the first stage of the efforts to rehabilitate the national education system in Somalia. 
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In- Service Teacher Training and Management Information Systems for Primary Education 
in Somalia (CEPPES UNICEF). 
Contract Number: 
EC budget:  
Financing source: 
Implementing partner: 
Local counterpart: 
 
Start date:  
Expiry date: 
Contact Person: 
157-UNO-E 15-99 
1,123,080 
EDF 1
st Rehabilitation Programme 
UNICEF 
Ministry of Education of Somaliland, Ministry of Social Affairs 
of Puntland and Regional and District Education Officers 
30.04.00 
31.07.02 
Geeta Verma 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: Improved quality, relevance and planning of primary education in Somalia. 
Expected results: 
-  Comprehensive in-service teacher training and institutional development programme for 
Teachers, Head Teachers and Supervisors. 
-  A decentralised and locally relevant education management information system. 
-  A harmonised, decentralised primary education policy for the whole of Somalia. 
2. MAIN PROJECT ACTIVITIES 
-  Developed a comprehensive in-service teacher-training programme to introduce the new 
textbooks. 
-  Baseline study and Selection of trainers in NE, NW and C/S Somalia.  
-  Recruitment of consultants; 56 master Trainers Trained, 5000 teachers, head teachers and 
supervisors trained by teams of trainers in 17-days workshops over 4 months. 
-  80 Supervisors, 56 trainers, 24 REO’s and 240 head teachers trained in school management. 
-  EMIS tools printed and distributed to all 851 operational schools. 
-  Regional Education Officers and UNICEF field staff collected school data for the EMIS set-
up. 
-  Software for data aggregation purchased and installed in REO’s offices. 
3. RESULTS ACHIEVED 
-  56 Master trainers from all regions of Somalia were trained in Hargeisa to train all teachers in 
Somalia in the utilisation of the new textbooks for the lower primary. 
-  19 Days training courses all over Somalia executed (1600 teachers under the CEPPES project 
on overall total of 5000 teachers).  
-  Education Management Information System (EMIS) tools developed and distributed to all 
schools 
-  2001/02 Annual School Survey executed and published (total enrolment in Northeast, 
Northwest, Southern / Central grade 1-8 at 258,283 in operational schools only). 
-  Regional Education Officers equipped with computers for EMIS data aggregation. 
4. COMMENTS 
This project is one of two developed to serve the whole of Somalia (with the project executed by 
UNESCO). It was assumed during the project preparation that the texts for the Lower Primary, 
developed by UNICEF under different funding, should be printed and ready by the start of this 
project. However due to insecurity and disagreements among the Somali writers, finalisation of 
text was delayed. On completion of texts, UNESCO started the printing and UNICEF concentrated 
on the organisation of the in-service teachers training. At the end of the project all 6000 teachers in  
Somalia will be trained in the use of the new books. Due to insecurity, project activities in South 
Somalia were executed by local UNICEF staff. Insecurity hampered monitoring of activities in 
South Somalia. Good cooperation with the regional administrations in Somaliland and Puntland 
helped effective implementation of the project activities in these regions. Harmonisation of 
education policies was problematic on occasion but the final policies in the different areas are 
almost the same. The project was recently evaluated. 
5. ACTIONS TO BE TAKEN 
The project closed on 31
st July 2002. The final narrative report was approved and closure is 
pending the final financial report from UNICEF (after transmission to UNICEF headquarters in 
New York). The project was recently evaluated and based on discussions, it was agreed that 
UNICEF is going to develop a second phase; a division of labour between UNESCO and UNICEF 
has been discussed. UNICEF is going to start the preparation of the second phase of the project 
based on the outputs of the evaluation report. 1.250.000 Euro has been reserved in the 4
th 
Rehabilitation Programme for Somalia for the second phase of this project. 
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Support to the Health Services in Gardo, Bender Beila Districts, Bari Region. 
 
 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
 
 
310-NGO-H13-99 
620,615 € 
EDF 
Aktion Afrika Hilfe (AAH) 
MOSA & Local Health Management Team 
15.01.00 
15.07.02 
PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: 
To provide adequate health services in terms of quality, quantity & coverage to the population of 
Gardo & Bender Beila Districts, aimed at self-sustainability. 
Expected Results: 
Provision of essential health services; 
Community mobilisation, participation, contribution and ownership; 
Planning, Management and Coordination 
2. MAIN PROJECT ACTIVITIES 
To select & rehabilitate 12 PHCUs (Primary Health Care Units) and 2 PHCCs (Centres); 
To establish and operate immunisation cold chains; 
To conduct refresher training of existing technical and administrative staff; 
To conduct a Human Resources Development Consultancy; 
To train support and facilitate DHBs (District Health Boards) of Gardo and Bender Beyla; 
To train support and facilitate 14 VHCs (Village Health Committees); 
To conduct community leaders workshops; 
To review the Five Years Master Plan annually; 
To prepare a annual districts Operational Plan 
3. IMPLEMENTATION PROGRESS 
8 PHCUs & the MCH/OPD closed to the Gardo hospital have been rehabilitated as well as the 
MCH (Mother Child Centre) in Bender Beila rehabilitated; 
Immunisation coverage ongoing and currently is about 40%; 
21 CHWs (Community Health Workers) and 15 MCH Workers have been trained using a 
curriculum developed by AAH which was approved by MOSA (Ministry of Social Affairs – when 
the Puntland State of Somalia was still a stable entity); 
The CHWs manual developed by AMREF has been translated into Somali. Village Health 
Committees supported partly the costs for this training programme through a contribution of 
300.000 Som. Shillings per participant as part of villages contribution;  
The foreseen training of Nomadic Health Workers has not taken place due to the insecurity mainly 
in Gardo area; 
Training of DHBs and VHCs has been conducted and roles and responsibilities discussed. This 
has enabled them to provide support to programme implementation, especially at community 
level; 
District Councils have been promoted and assistance to make them more functional and 
responsible provided. However the appointment of mayors by the Puntland administration,  
strongly criticized in this area, undermined harmonious relationships and made the councils less 
effective in resolving major issues, especially in Gardo. Furthermore their limited capacities and 
the lack of a clear mandate weakened their possibility in resolving personnel-related issues; 
An agreement between AAH and the local communities ended in March 2002. During the next 
proposed phase AAH will renegotiate this agreement; 
The community leaders workshops have not been conducted due to insecurity and repeated 
evacuations from the area. This is also applicable to the revision of the Five years Master Plan 
with the subsequent Annual District Operational Plan; 
The Human resources Development consultancy was however conducted in May 2000.   
Comments: Some of the problems related to insecurity in Gardo may be attributed to the poor 
clarity of the AAH management, a poorly aware and committed community and the recent violent 
split of Puntland into two opposite factions. This situation rendered both project implementation 
and EC project monitoring difficult.  
On occasion the highly academic Public Health approach of AAH management in Nairobi has 
difficulty in adapting these principles to specific realities in the field;  
The AAH management foresees that decisions should be taken by the AAH general director in 
Nairobi who is limited by time constraints due to other commitments;  
AAH did not rationalize the number of staff and other project assets on time. These represented 
the legacy of a previous integrated project implemented by GTZ at the beginning of the nineties. 
This brought a persistent dissatisfaction of local staff that has consistently intimidated AAH 
expatriate staff throughout the project phases in the area (since 1997); 
AAH recently recognised that the Primary Health Care project in Gardo could not be handled as 
before. The AAH Project Manager was requested to undertake a difficult but productive exercise 
of rationalizing local staff and all other project assets (cars, logistic equipment etc.).  
4. OUTLOOK 
The PHC project was supplemented by another EC financed project for support of the two-referral 
hospitals at Bosaso and Gardo. These two projects, in addition to the USAID funded PHC project 
in Iskushuban district, seek to address basic capacity for providing essential health services and to 
provide a coherent and holistic approach to the health care delivery system in Bari region. Had it 
not been for the unforeseen political circumstances that have disrupted project activities, much 
more would have been achieved. The basis of the human, physical infrastructure and systems for 
essential and basic PHC services has been laid. Further strengthening is still necessary and 
external support should be guaranteed for a substantial period (ten years).  
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 Support to the Referral Hospitals in Gardo and Bosaso, Bari Region, Puntland State of 
Somalia  (Phase I) 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
SO/B7-6410-00/15 
€ 800,000 
B7 Budget line 2000 
AAH 
MOSA and Hospital Management Team 
01.03.01 
29.02.03 
PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: 
Improved local capacity to provide access and essential well managed and administered 
sustainable referral health services to the populations of Gardo and Bosaso. 
Expected results: 
Improved medical service systems; 
Rehabilitation of infrastructure; 
Provision of essential inputs; 
Planning, management and coordination.  
MAIN PROJECT ACTIVITIES 
To rehabilitate and equip laboratories; 
To provide refresher training to laboratory staff; 
To deploy Somali surgeons; 
To provide continue in-service training to TB, OPD, Pharmacy, X-Ray and Administration 
hospital staff; 
To rehabilitate some hospitals building following transparent tendering procedures 
To provide essential drugs, supplies and equipment; 
To develop a system for the management of drugs and medical supplies; 
To jointly prepare, manage and supervise hospital budgets and financial activities; 
To generate hospital incomes through introduction of users fees. 
IMPLEMENTATION PROGRESS 
With the arrival of over 80% of drugs and medical supplies and with a sound management system 
put in place, the Bosaso hospital delivery capacity has improved considerably compared to the 
previous years. This, among other factors, was also due to the capability and collaboration given 
by the hospital director and administrator.  
The implementation of the above activities at the Bosaso hospital proceeded more smoothly than 
in Gardo, though repeated evacuations due to security reasons throughout 2002 reduced 
considerably the possibility of achievement of all project results. Nonetheless the 3
rd and the 4
th 
results of the proposal have been fully achieved in Bosaso. Rehabilitation of the hospital has been 
delayed by insecurity although the tendering procedure has been completed. Medical services have 
also improved.  
Gardo town and hospital activities were even more negatively affected than in Bosaso by 
insecurity and therefore poor access by agencies. Gardo hospital still remains an empty shell (only 
the OPD is working) due to: (i) constant insecurity; (ii) the hospital director constantly pressurized 
AAH to provide drugs, sophisticated medical and surgical equipment without having the necessary 
clinical and management capacities to use these; (iii) poor daily attendance due to lack of public 
confidence.   
The AAH administrator and laboratory technicians have been conducting on the job training to 
local staff in charge of the laboratory, pharmacy and hospitals administration and management (in 
both towns). They have set up systems for good project monitoring and proper daily management. 
Tools and system are applied at the Bosaso hospital (but remain unused in Gardo);  
Cost-sharing mechanisms have been introduced through a policy of users fees. The official figures 
at the Bosaso hospital reflect an average of 3000 USD/month while the Gardo hospital reaches 
only 450 USD/month. The hospital sustainability in Bosaso may even be increased when it 
becomes possible to augment the transparency of the doctors (mainly the surgeons who are not 
willing to reveal the amount collected from surgical operations).  
The hospitals steering committee was set up at the beginning of the project in order to gather the 
two towns authorities and leaders together on a regular basis and to create a local and external 
audit and control body. This collapsed due to political and military conflict.  
OUTLOOK 
The establishment of a well functioning management and administration accompanied by medical 
training is the basic pre-condition to guarantee an improvement in the quality of the hospital 
services. The project in Bosaso is on track despite major external constraints. In contrast it is 
recommended that Gardo hospital should not be supported by EC funds in the future due to 
very poor performance and management as well as continuing insecurity, which mitigates against 
effective implementation. 
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  Support to the Health System in El Dere District & Harardere District, Galgaduud & 
Mudbug Regions. (Phase IV) 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
SO/011-IT-COF/200 
€ 1,125,800  
Italian Co-Financing 
CISP 
District Health Board/District Health management Team 
02.02.00 
15.06.02 
PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: 
Communities start to sustain appropriate health services. 
Expected results: 
Capabilities of the DHBs (District Health Boards) to coordinate and facilitate the management of 
effective and efficient health services are enhanced; 
Community based PHC (Primary Health Care) system is initiated; 
District Level referral system is strengthened. 
MAIN PROJECT ACTIVITIES: 
Training of medical and paramedical staff and development of a training programme; 
Training of DHBs (District Health Board) members in health management (e.g Cost recovery 
systems, HIS, drug management, staff evaluation etc); 
Strengthen cost recovery and cost sharing, including a project cost-analyisis; 
Improve efficiency of MCH & OPD service delivery at all health Units. 
IMPLEMENTATION PROGRESS 
Training of medical and paramedical staff and development of a training programme has been 
carried out throughout the project period, reinforcing in-service training since 1995. CISP medical 
and paramedical staff are among the best qualified health staff operational in Somalia; 
Management training needs assessment, curricula development and training for DHBs (District 
Health Boards) members was thoroughly completed. This was conducted by two capacity building 
consultants: one recruited to tackle institutional and managerial capacities aimed at building the 
embryo of a future local administration, while the second consultant focused on economic and 
administrative tasks crucial to create local capacities to implement effectively any development 
health programme. At the moment the El-Der and Haradere DHBs and DHMTs (District Health 
Management Teams) have reached a sufficient degree of self-management. Further capacity 
building development and consolidation will be provided during the on-going new 28 months 
phase (EC-Italian co-financing) started on January the 1
st. 2003;  
Facilitate DHB members to elaborate proper District Health development plan, with attention to 
effectiveness, efficiency and sustainability of services. Although a thorough district health 
development plan has not been produced yet, local collaboration, cooperation and capacities have 
increased drastically since the beginning of this health programme in April 1995.  
Assist DHBs to mobilize financial and other resources from within and outside the district.  
The project has given emphasis to development of management capacities of the Health 
Management Team and the DHBs. The local community in El-Der and Harardere is represented 
by pastoralists and small-scale businessmen. This renders activities in this regard particularly 
complex. The tools and systems required are alien to this part of Somalia. Nonetheless a full 
training package on building the capacities of the District Health Boards of which community  
leaders are members has been successfully conducted utilizing a rolling approach; 
The delivery of services at the health units has considerably improved benefiting from the support 
by a full time PHC nurse in each of the two locations; 
The surgical training of the doctor in charge of El-Der was completed and that of a second doctor 
(in charge of Harardere) is on-going;  
Supervision of peripheral health clinics has been regularly conducted on a monthly basis and a 
supervision check-list developed; 
The local staff in both locations provide better health services to beneficiaries than in other more 
developed areas of Somalia due to their technical knowledge and skills; 
The major constraint of this programme is represented by the geographical inaccessibility to the 
health services. Populations of Galgaduud and Mudug regions are scattered over a vast area with 
little infrastructure and significant distances to centres providing quality health services. 
4. OUTLOOK: 
The Italian Cooperation (through Italian Co-financing) has made a commitment to support the 
project for an additional three years phase, to include handing over health programme 
responsibilities (including major financial assets) to local communities and management team 
members;  
Thirteen community members have been recently appointed by local elders in Harardere as part of 
the solution to a long standing opposition within this community to the former District Council, 
which may signal a major improvement in relations with local elders and project success.     
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Support to the Regional Health Programme, Awdal Region (Phase III) 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
317-NGO-H15-19 
1,088,600 € 
EDF 
COOPI 
Regional Health Office/MOHL 
02.02.00 
15.05.02 
PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: 
PHC Services in Awdal Region are accessible, utilized and partially sustained by the community 
in 5 targeted health facilities (Regional hospital and 4 Health Centres) 
Expected Results: 
The hospital referral system, clinical services and communication channels provided are 
ameliorated; 
Clinical services and management at the four health centres are improved; 
The TB centre continues providing assistance to TB patients; 
Organization and capacities of the regional health office are enhanced; 
Health coordination at all levels is established. 
MAIN PROJECT ACTIVITIES 
MOU discussed, endorsed and applied by and made available to all partners; 
To establish a regular joint monitoring system involving MOHL, RMO, COOPI, EC, CHB; 
Conduct a training-needs assessment, to develop curricula and teaching methodologies for 
technical training to targeted health and administrative staff and provision of English courses in 
the hospital; 
Facilitate setting up of Regional Hospital Management Committee and RHO including individual 
staff ToR and their training; 
Provide financial and administrative support to the TB centre; 
To continue to enhance the Somaliland Quarterly Health Coordination meeting; 
To organize regular monitoring meetings among key staff involved in the implementation of the 
three COOPI health projects in Somaliland. 
3.IMPLEMENTATION PROGRESS 
(i)  Monitoring mission from EC HQs in May 2001.  
Recommendations have been addressed during a participatory workshop in August 2001. The 
result was the establishment of a new log-frame with the purpose of streamlining project activities; 
The project scaled down activities from the 16/07/2001 to 01/11/01 due to: (i) evacuation of 
international staff as a result of the September 11
th events; (ii) delays in appointment of a new 
project manager following departure of previous manager in June 01; this period was used to 
analyse findings of the EC HQs monitoring mission and to organize a workshop (see previous); 
A further setback from 02/02 to 04/02 related to the disappearance of almost € 30,000 from the 
hospital (hospital revenue from the fees system in place since 2000). The RMO (Regional Medical 
Officer), the hospital director, the Regional administrator and the hospital administrator were the 
most prominent persons involved in this theft. COOPI suspended payment of project incentives 
and a lengthy negotiation with MOHL (Ministry of Health and Labour) in Hargeysa was initiated. 
An audit from the Somaliland Auditor General was carried out in Boroma, which confirmed the 
disappearance of the funds and identified double accountancy systems in place at the hospital. The  
four officials were removed from post and activities resumed soon after.  However as a result of 
these events, the project suffered 6.5-month slow-down in activities. Despite these setbacks, 
project activities were streamlined as follows:  
•  Two new expatriate staff were appointed  - one full time clinician involved in training to 
doctors and one administrator in charge of strengthening administrative procedures and the 
cost-sharing system; 
•  A new experienced project manager has been appointed.  The PHC nurse is in charge of the  
supervision of the four health centres initiated to deliver English lessons to key hospital staff; 
•  A full training needs assessment have been carried out and training curricula along with 
teaching methodologies have been developed; 
•  Support to the TB centre has been continuously provided up to the end of the project 
(budgetary support of € 6,000/month); 
•  Provision of quality drugs, laboratory reagents and x-ray materials were guaranteed 
throughout the project; 
•  Training of the Boroma Hospital Management Team and key staff of the Regional Health 
Office by the project manager has started despite major constraints represented by: 
(ii) Poor collaboration from the regional health authorities and the central Ministry and lack of 
respect of bilateral operational agreements and poor commitment in achieving project results. This 
renders the institutional capacity building process extremely challenging but probably feasible as a 
long term objective; 
(iii) Very poor knowledge and skills of local staff, although it should be noted that overall 
performance of the hospital has improved during the last four months of the project. The 
substitution of four key local staff members and somewhat improved collaboration from MOHL 
Hargeysa, have made possible substantial improvements in hospital management, administration 
and quality of the services delivered to patients.  
4. OUTLOOK 
The EC, through Italian co-financing, will provide an additional 18 months financial support to the 
running of a step-by- step Public Health programme in Awdal region, Somaliland. The new 
proposal analysis was completed and forwarded to the Italian Cooperation in Rome. It is expected 
that activities will resume by April-May 2003 (after significant delays of almost one year due to 
the lengthy procedures involved in the project approvals for Italian co-financing). The project 
would benefit from support to a Good Governance programme, coordinated with other sectors,  to 
overcome major institutional and structural sectoral constraints.  
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 Support to the Burao Hospital and Togdheer Health System, NW Somalia. 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
SO/B7-6410-00/14 
600,000 € 
B7 Budget Line 2000 
COOPI 
Regional Health Office/MOHL 
23.05.01 
22.05.03 
1. PROJECT PURPOSE AND EXPECTED RESULTS (New project Log-frame)   
A monitoring mission from EC HQ visited Burao for 2 days in May 2002. The technical quality of 
the monitoring and methodology adopted was extremely poor. However COOPI organized a 
workshop in Hargeisa to address some of the recommendations and a revised log-frame was 
operational from September 2002.   
Project purpose:  
Regional Hospital organisation and management are improved and partially sustained by the 
community. 
Expected Results: 
Regional Hospital infrastructures, managerial capability technical performance and community 
financial contribution are improved; 
Community involvement and participation are promoted; 
Co-ordination and collaboration between all stakeholders is strengthened at national and regional 
levels. 
2. MAIN PROJECT ACTIVITIES: 
Result 1 
Renewal and completion of the water system; 
Setting up of a new Administration and Hospital Direction Office in a rehabilitated building; 
X-Ray building rehabilitation; 
Contributing to building up a wall enclosure; 
Contribution to the Hospital equipment with medical and non medical material;  
To ameliorate the Hospital management and administrative capability; 
OPD, and Pharmacy reorganisation and technical upgrading through on-the-job training; 
Laboratory performance quality is improved through formal and on-the-job training; 
Setting up of a cost sharing system; 
Contributing to provision for essential supplies; 
Contributing for Hospital cleaning and hygiene 
Result 2 
To organise two participatory meetings with all stakeholders involved; 
To provide continuous support and collaboration to the members of the RHB; 
Result 3 
To support the MoHL coordination activities participating actively to the Quarterly Health 
Coordination meetings in Hargeisa; 
3. IMPLEMENTATION PROGRESS 
Situation analysis before the project: 
At the onset of this project the situation at the hospital was appalling with very poor hygiene 
standards (both livestock and garbage present in the hospital), surgical operations performed 
without minimum hygiene standards, and extremely poor knowledge and skills level amongst  
medical and auxiliary staff. The Ministry of Health and Labour (MOHL) was not paying salaries 
and the hospital was used as a private facility by doctors charging patients for doubtful treatments 
and services. There was no management system. Blood bags for transfusions were sold privately 
(in the absence of cross matching tests to classify blood group). The pharmacy contained expired 
drugs stored without any system. The TB laboratory and technician in the WHO-supported TB 
hospital were not provided with any equipment, training or reagents and no systems were in place 
to conform with  worldwide recommended DOTs (Direct Observation Treatment) guidelines. 
Situation analysis at present  
The water distribution network and sanitary facilities and other works have been completed, 
hygiene and cleanliness standards improved and an incinerator built by IRC (but not yet in use.)  
On-the-job training for health staff was initiated at the start of the project to cover lab technicians 
and assistant, administrator/accountant and pharmacist, streamlining of OPD activities. 
Drugs pricing survey of selected private health facilities and pharmacies in town has been 
completed in order to establish a pricing list for the hospital drugs. The hospital pharmacy 
receives drugs and other consumables on a regular basis. The training of the pharmacists is 
completed and storing and administrative system organized. The drugs inventories are more 
accurate and discrepancies between inventories and registration are reducing steeply. A fee for 
service system has been put in place since October 2001. 
One of the targets for the laboratory technician consultant was to reduce the risk for blood 
transfusions. The training programme to streamline the management of blood transfusions and the 
management of the laboratory encountered difficulties, both technical and related to de-
motivation, poor salaries, and poor understanding of basic procedures. Other training techniques 
on laboratory included: blood smear, WBC count, haemoglobin, microscopy tests and microscope 
maintenance, cleaning and order in the laboratory. Results obtained so far are not impressive. To 
overcome the poor knowledge and skills of the laboratory staff, 13 workers have been selected to 
identify 2 or 3 well-trained staff at the end of the course. Attendance at trainings varies from 40% 
to 93% but knowledge and absorption capacity is low.  
Management and rules/regulations enforcement is poor due to social and economic constraints, 
which inhibit the relevant authority from terminating contracts of non- performing or excess staff.  
The training of the Burao Hospital Management Team has started and the hospital accountant 
is regularly present. There is a significant improvement in data management and updating and 
monthly accounts are presented to the hospital director for approval on a regular basis. The new 
hospital director and administrator are present and collaboration has improved significantly. 
COOPI provides inventories, the quarterly project operational budget and any other technical or 
administrative document for discussion and approval by the hospital management team. 
Other issues: (i) Collaboration between the hospital management team and the RMO is very poor. 
(ii) Collaboration between COOPI and IRC has improved significantly through daily information 
sharing and common approaches; (ii) Relations between the Minister and COOPI project manager 
remain excellent despite political constraints on the Minister.  
N.B. A further constraint is exceptionally high consumption of Qat in Burao area. Qat affects 
learning capacities and work motivation and is a factor in poor results of training programmes.  
4. OUTLOOK 
This is the first time that the EC has provided financial support to the running of the Burao 
regional referral hospital. Long-term financial commitment is essential in order to fulfil key basic 
development objectives, particularly in the context of the poor commitment from regional health 
authorities due to poor staff motivation, political dynamics and lack of transparency at all levels. 
EC funded technical support is recommended to all layers of the health pyramid (Institutional 
Capacity Building Programme) together with support for a Good Governance programme to 
address major institutional and structural sectoral constraints, coordinated with the line sectors. 
Linkage of funds to results achieved should be in line with the Cotonou agreement. 
Date: February 2003  
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 Primary Health Care in Merka & Lower Shabelle Region, Somalia  (Phase I) 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
SO/B7-6410-00/16 
€ 800,000  
B7 Budget Line 2000 
COSV 
District Health Board (DHB) 
01.08.01 
30.07.03 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: 
To enhance the working health facilities in Lower Shabelle Region into Health Structures able to 
effectively & efficiently respond to the preventive and curative needs of the beneficiaries. 
Expected Results: 
- Financial sustainability of the Merka Hospital and MCHs/ OPDs enhanced; 
- Quality of the health services provided at the hospital and the targeted MCHs/OPDs improved; 
- Institutional capacity of local authorities in the planning and health management services 
improved; 
- Referral system strengthened. 
2. MAIN PROJECT ACTIVITIES 
To carry out a cost analysis of the hospital & MCHs/OPD; 
To design and introduce monthly cost-effectiveness analysis as a monitoring tool; 
To introduce new fees and to increase the unit price of the existing ones according to the outcomes 
of the cost-analysis;  
To identify and introduce through the DHMB new community sources for funding; 
To conduct a training need assessment for the health staff; 
To develop training curricula according to training modules already developed by other 
organizations; 
To provide continuous on the job training for key health and administrative staff; 
To conduct a 5 years health planning workshop; 
To involve local health authorities in the regular hospital management; 
3. IMPLEMENTATION PROGRESS 
The monitoring of this project is extremely difficult due to continued insecurity episodes in the 
area. A joint mission of SACB, Italian Embassy, EC, and all INGOs working in Lower Shabelle 
region visited Merka 19-24 August 2002 in order to augment the activities of the Merka Forum, 
which aims to maintain dialogue with the local community for the re-opening of Merka airport 
(closed since June 2000). An assessment was also made of hospital activities but security and time 
constraints did not allow visits to the MCHs/OPDs in other districts of the region. The assessment 
found a number of positive aspects (hospital and PHC):  
The Merka hospital is a 88 bed capacity regional hospital; 
The hospital is working more efficiently than previously and the key issue of overstaffing was 
definitively resolved by the last COSV budget amendment; 
COSV has recruited a Somali-British Physician (Dr. Cabdi) with extensive experience in TB 
control programme at the London School of Hygiene and Tropical Medicine, who has rapidly 
gained a good reputation and confidence of staff and the community. He is assessing training 
needs of the surgeon and nurses in the hospital and in the rural PHC programme and has good 
collaboration with the PHC Kenyan nurse responsible for supervision and organization of the  
COSV PHC programme in 4 districts of Lower Shabelle region. He also carries out quality control 
of TB and malaria tests executed by the laboratory technician; 
The referral system from the periphery to the hospital is working more effectively than in the past. 
The clinician and the PHC nurse organize a weekly meeting with all hospital staff and once a 
month also with nurses and midwives operating in the MCHs/OPDs in the nearby districts; 
The cost-sharing system is a key activity under implementation in the hospital and the accounting 
system is now effective and transparent. Fees, revenues, expenses are displayed on a notice board 
at the hospital entrance once a month. The hospital collects an average 1,000$/month with 
increasing trend from February 2002; 
Training of District Health Management Board (DHMB) is ongoing. The DHMB is the only 
administrative structure and operates without local official recognition and with very limited 
power, in a local context dominated by its vicinity to the capital, Mogadishu; 
Overall quality of care has substantially improved and inpatient follow-up is more professionally 
organized;  
The pharmacy and the store are in good order and no expired drugs were identified on the shelves; 
The PHC nurse visits all health facilities in the district at least once a month.  
Aspects to be improved (hospital): 
The Health information system (HIS) is not fully operational and will be reviewed and simplified; 
Inpatients cards should be made available at the bedside; 
The laboratory technician should receive substantial on-the-job training (for example, no cases 
were detected of hepatitis B or C although overall prevalence is 25 to 40% in surrounding areas);   
Some hospital equipment requires replacement; 
Cleanliness and hygiene standards in the surgical theatre require improvement;  
The BOR in the paediatric and maternity wards is low (below 20% while the medicine ward has 
had a BOR of almost 80%) although the overall BOR is below 40% of the hospital total capacity; 
The X-Ray machine is old and not fully functional while the one supplied by WHO (1997) has 
never worked and was supplied without an instruction book; 
Drugs bought by COSV in Mogadishu are costly and of doubtful quality; 
There are too many brand named drugs available and insufficient essential drugs; 
Cost analysis of the hospital and MCHs/OPD will be carried out  and a 5 year planning workshop; 
Need for rationalisation of use of hospital revenue including recruitment of a skilled private 
Somali laboratory technician to conduct refresher courses for the hospital lab technician;  
Overall review of revenue collection in terms of redressing the balance in favour of quality of 
services to be provided to patients;  
Strengthen collaboration with the TB programme implemented by the private NGO SWISSO.  
4. OUTLOOK  
The Merka referral hospital serves one of the most populated regions of Somalia with substantial 
needs. Sustained funding is essential for both the hospital and peripheral clinics (MCHs/OPDs) 
serving very highly populated rural villages. Future project support should be assessed in terms of 
four qualitative indicators: 
The commitment by donors to pursue development objectives; 
Conducive environment in terms of security that allows access to the region; 
The possibility of coordinated interventions to support governance by assisting local communities 
in creating an accountable, representative administration; 
Increased accountability and operational capacities of COSV as implementing partner. 
 
Date: February 2003 
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 Enhancing Jowhar Hospital, Middle Shabelle Region, Somalia. 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart: 
Start date:    
Expiry date: 
SO/0016-IT-COF/2000 
€ 488,800  
Italian Co-Financing 
INTERSOS 
District Health Board/Middle Shabelle administration 
03.05.01 
02.01.03 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project Purpose: 
Evolution of the Jowhar hospital into a structure able to respond to preventive and curative needs 
of the beneficiaries. 
Expected Results:  
Financial sustainability of the hospital enhanced 
Technical knowledge and skills of the qualified health staff improved. 
Quality of the health services provided by the hospital has improved. 
Institutional capacity of local authorities in planning and managing health services  improved. 
2. MAIN PROJECT ACTIVITIES 
To carry out a cost-analysis of the Jowhar hospital services; 
To design and introduce a monthly cost-effectiveness analysis as a monitoring tool; 
To introduce new fees and to increase the unit prise of the existing ones; 
To identify and introduce, through the DHMB, new community sources of funding; 
To conduct a training need assessment of key health and administrative staff; 
To provide continuous on the job training for key health and administrative staff; 
To conduct a 5 years health planning workshop for Jowhar District; 
To involve local authorities in the periodical hospital management meetings; 
To train the DHMB in leadership and decision making process. 
3. IMPLEMENTATION PROGRESS 
The Jowhar Hospital services cost-analysis conducted in June 2002 showed that average 
monthly costs € 12.500 is necessary to run the project with a minimum € 11.000/month to cover 
the basic essential operational costs without any additional improvement in any of the services; 
A monthly cost-effectiveness analysis to increase the monitoring capacities of the project still has 
to be conducted. Fees for services were put in place and the hospital collects an average of € 
750/month (6% of monthly operational costs vs. 10% planned in the proposal). Improvements 
have been made concerning the financial sustainability of the hospital but additional local funding 
has to be raised and a regular minimum contribution is required from the local administration.  
On-the-job training of key hospital staff is ongoing but a structured curricula development 
based on a training need assessment has not yet been carried out. Standard Treatment Protocols 
were developed and are applied. INTERSOS local staff is conducting a Malaria Drugs 
Resistance study with the assistance of WHO. A drug database was set up, pharmacist trained and 
a drugs management system is operational. Almost 500 patients are under the TB control 
programme (DOTs treatment) and increased numbers are expected due to the awareness campaign 
organized by the project. The default rate is below the project projection of < 5%. INTERSOS 
contributed to carry out two rounds of the UNICEF EPI acceleration campaign in Middle 
Shabelle in August, September and October 2002. 
The clinician is carrying out a tight control to ascertain that patients are correctly diagnosed and  
treated following the proposal indicator that 8 out of 10 patients are correctly diagnosed and 
treated. Only patients with laboratory test confirmation are treated; INTERSOS is in the process 
of setting up a laboratory quality control system to provide further support to the highly 
motivated and capable lab technician; the overall hospital BOR varies from 100% during the 
raining season to 50-60% during the dry season.  
Overall the quality of the health services provided by the hospital has dramatically improved 
compared to the previous years. 
Training of the DHMB has been initiated and is ongoing despite difficulties encountered in 
relation to the local administration. INTERSOS keeps the administration informed of all activities 
and initiatives undertaken in the hospital and uses these opportunities to engage the administration 
in the health programme. Previously project activities were slowed down for almost three months 
due to repeated misunderstanding with the local Middle Shabelle administration (24/09/2001 to 
01/01/2002). The local administration participated in the project evaluation in late October 2002 
and a community sensitisation workshop was held in November. 
4. OUTLOOK 
The security and social situation in Middle Shabelle region remains fragile and under disputed 
leadership, resulting in a number of constraints on development activities.  
The Jowhar hospital is the only functioning referral hospital (60 beds and 40 local staff) between 
Mogadishu and Galkayo (1200Kms) and serves one of the most populated regions in Somalia with 
considerable resources. It is essential to continue support to the hospital in future in line with 
rehabilitation/development objectives. However future project support should be assessed in line 
with three qualitative indicators: 
Conducive environment in terms of security allowing access to throughout the region in order to 
establish PHC facilities in villages; 
The possibility of coordinated interventions to support governance by assisting local communities 
in creating an accountable, representative administration; 
Increased accountability and operational capacities of INTERSOS as an implementing partner, 
particularly in view of direct control by INTERSOS HQ Rome over all financial expenditure in 
the Regional office in Nairobi and in Somalia.  
 
Date: February 2003 
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Galkaayo Water Supply, NE Somalia 
Contract Number:   SO/B7-6410-99/22 
EC budget:   € 1,538,160 
Financing source:   Rehabilitation Budget line B7-6410 (1999) 
Implementing partner:   UNICEF 
Local counterpart:  Puntland State Authority for Water, Energy and Natural Resources 
(PSAWEN) 
Start date:   01.07.2000 
Expiry date:   30.04.2003 (rev.) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
A reticulated water supply system  
Improvement of environmental sanitation for Galkaayo town 
A commercially oriented water company is initiated 
A commercially oriented waste collection and disposal system is functioning 
Enhancement of hygiene and sanitation practices is facilitated 
2. MAIN PROJECT ACTIVITIES 
Construct a new water supply system by drilling new bore wells, installing pipes throughout the town and 
construct water distribution points thus making clean fresh water available to the whole community of 
Galkaayo 
Establish a sustainable system to strengthen local governance by undertaking a study to define the most 
suitable set-up to manage the future town water supply system  
Public awareness campaigns 
Install sanitation facilities in 4 schools and in 3 mosques in the town 
3. IMPLEMENTATION PROGRESS  
Rehabilitation of Galkaayo Water Authority Office completed. This includes security guard room, 
generator room and storage shade constructed.  
Trunk and distribution mains pipeline networks has been started. As of the reporting period, laying of over 
6,000 meters of pipeline has been completed.    
Drilling operation for one new bore well is successfully completed.  Pump test is carried out.  
Foundation concrete work for the steel tank has been completed and erection of columns is going on. 
Construction of all 15 water kiosks has been successfully completed.  
Sanitation tools are procured and handed over to the municipality.  Construction of garbage collection and 
disposal system is on going.   
Contract documents for drilling of second bore well have been prepared. 
Implementation agreement for the bore well infrastructure for the completed well has been signed. 
Galkaayo water authority is carrying out this work. 
Necessary documentation for rising mains has been prepared for signing agreement with Galkaayo 
Authority. 
The political security situation in the region was relatively calm especially in the last quarter of the year.  
However there were some delays to the implementation due to clan fighting in Galkaayo that resulted in 
the project manager being relocated for six weeks. 
A private operator was established with participation from both southern and northern parts of the town – 
ensuring comprehensive participation in the town water supply system 
4. OUTLOOK 
It is expected that the completion of activities will be achieved within the revised time frame  
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Rehabilitation of Berbera Water Distribution System & Training of Berbera Water Agency 
Contract Number:   SO/B7-6410-99/23 
EC budget:   € 1,716,157 
Financing source:   Rehabilitation Budget line B7-6410 (999) 
Implementing partner:   THW (Bundesanstalt Technisches Hilfswerk) 
Local counterpart:   Berbera Water Agency (BWA) 
Start date:   01.06.2000 
Expiry date:   30.06.2003 (rev.) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To rehabilitate the damaged water distribution system in Berbera town 
To provide clean water to the population, improve provision of water to ships using the port and to 
improve provision of water for the large number of animals being transported to the port of Berbera for 
shipment 
To obtain a more permanent solution to the town’s recurrent water shortages due to frequent breakdown 
of equipment 
To increase quality of potable water thus reducing morbidity and mortality trends arising from combined 
effects of shortage of water, water-borne diseases and unhygienic living conditions. 
2. MAIN PROJECT ACTIVITIES 
Rehabilitation of the existing water distribution network 
Construction of new network branches to the port, livestock holding area, new settlement areas 
Construction of new connection shafts and distribution points 
Rehabilitation or crucial water reservoirs 
Repairs on springs and wells 
Institutional development and capacity building 
3. IMPLEMENTATION PROGRESS  
Implementation of the project activities of the first half of 2002 was hampered by changes in 
management of BWA. 
20 technicians of the contractors and the WBB were trained in PE-pipe welding and pipe laying 
20 WBB staff attended three courses conducted by KEWI at the WBB on: operation and maintenance of 
motorized pumping stations; maintenance and repair of water supply reticulation network and a course 
for meter readers, billing and revenue clerks. 
44 meetings of the Berbera Water Supply Management Committee were prepared and conducted. 
18,868 metres of pipe were laid 
550 concrete water meter boxes were produced 
338 Water meter boxes and new meters were installed and connected 
15 water kiosks in low income areas were constructed 
The WBB office building was rehabilitated and office area increased 
4. OUTLOOK 
The commercialisation of the management of operations is still to be defined. Some achievements have 
been made towards establishing a commercially run water agency. However, there is some reluctance 
from municipal authorities for these changes and without a Presidential decree it will be difficult to 
achieve the ultimate goal of commercialising the water utility operations.  Discussions with the 
authorities on regulatory rules will continue to be undertaken. 
  
 
EC Assistance to Somalia 
Project Fact Sheet 
 Urban  Development 
Water 
 
Study on the Commercialisation of urban water distribution and collection and disposal of solid 
and liquid waste in North Somalia 
Contract Number:   167-STA-W20-01 
EC budget:   € 76,160 
Financing source:   EDF 1
st Rehabilitation Programme 
Implementing partner:   Hydroconseil 
Local counterpart:   n/a 
Start date:   22.01.2002 
Expiry date:   22.07.2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The study will provide the stakeholders in the authorities, the urban and municipal councils, the private 
sector, the elders, and the user groups with: 
A proposal for a coherent policy and strategy for the efficient and sustainable distribution of urban water 
and collection and disposal of solid and liquid waste systems in Somalia 
Sufficient background information and justification to enable the Local Authorities concerned to make 
an informed decision on how to improve the functioning of these public utilities 
Reveal the weaknesses inherent in the tendency to mix policy-making, regulation and operational 
functioning in single institutions 
Facilitate the continuous policy dialogue on all these issues between the stakeholders and improve the 
participation of the users in this process 
2. MAIN PROJECT ACTIVITIES 
Two missions, first for assessment (February 2002), second for conferences (April 2002) 
An analysis of the institutional and managerial capacity and needs in the areas concerned to support the 
public/private partnership approach in planning, development, implementation and maintenance of the 
utility systems 
An analysis of the feasibility of the proposed public/private partnership interventions with regard to 
institutional and managerial, economic and financial, technical, environmental, and socio-cultural 
aspects compared to other options 
3. IMPLEMENTATION PROGRESS  
Project was successfully completed and the final report submitted.  
 
4. OUTLOOK 
Pursue areas of commercialisation of water and waste management projects in Somalia  
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Study to prepare an urban water programme in Somalia  
Contract Number:   409-STY-UW01-02 
EC budget:   78,552 
Financing source:   4
th Rehabilitation Programme in Somalia 
Implementing partner:   QUEST-Consult 
Local counterpart:   n/a 
Start date:   15.10.2002 
Expiry date:   14.03.2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To provide EC with a detailed proposal for a coherent countrywide strategy for an urban water service 
delivery programme 
2. MAIN PROJECT ACTIVITIES 
Analysis of urban water resources, identifying the main characteristics in and contribution to the 
economic, social and environmental development of the country 
Assessment of the compatibility of national priorities with the strategic principles of EC assistance as 
defined in the EC guidelines for water resources development cooperation 
Assessment of possibilities and mechanisms for improved coordination and coherence with on-going 
and planned assistance from the Member States, other bilateral and multilateral donor agencies and 
international financial institutions 
Assessment of policy (including legal), institutional and operational constraints to the cooperation in the 
identified priority areas and the urban water resources in general 
3. IMPLEMENTATION PROGRESS  
Preliminary Assessment and Strategic Options Report submitted.  
Debriefing meeting in Nairobi undertaken in December 02 
4. OUTLOOK 
Submission of Draft Report and Final Report in early 2003 
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Technical and Institutional Assistance Programme for the Municipality of Berbera 
Contract Number:   SO/0004/IT-COF/98 
EC budget:   € 1,378,677 
Financing source:   Italian Co-Financing 
Implementing partner:   UN-Habitat 
Local counterpart:   Municipality of Berbera 
Start date:   14.05.1999 
Expiry date:   30.04.2003 (rev.) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To operate an efficient effective municipality that provides for the needs of all citizens in a clean, 
healthy and vibrant community where the residents can interact peacefully with their neighbours and the 
municipality 
The Berbera Municipality operates efficiently and effectively with skilled leadership, management and 
staff achieving the objectives of the community and fulfilling the mission of the local government 
2. MAIN PROJECT ACTIVITIES 
Provide training and advice to executive and departmental heads on developing and implementing 
municipal by-laws; strategic plans; staff policy; human resource management; office information 
systems and management; accounting and auditing methods and procedures 
Provide training and assistance on taxation and revenue collection and management; revenue generation 
methods and management; financial management planning 
Rehabilitate facilities for the municipal offices 
Rehabilitate existing market facilities 
Facilitating the improvement of the health and sanitation practices in the town and setting up and 
managing a pilot liquid and solid waste management system in the town 
3. IMPLEMENTATION PROGRESS  
UN-HABITAT achieved to complete the rehabilitation of the municipal office building and furnishing 
the premises. The municipal market designs were completed and the contract for the construction 
awarded. The market will be completed in March 2003. Furthermore, a Financial Management Manual 
for training the staff with assignments for each module was developed, while Training of Trainers and 
Training of Municipal Staff on financial management was carried out. 
Delays experienced in 2002 were mainly due to a protracted land expropriation procedure.  Delays in 
recruitment of a Consultant resulted in late commencement of the implementation of the waste 
management programme.  The finalisation of management training manuals were delayed due to 
replacement of project manager  
4. OUTLOOK 
Completion of project activities within the revised time frame 
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Strengthening of the Capacity of Service Delivery of the Municipality of Bosaso 
Contract Number:    SO/0017/IT-COF/00 
EC budget:   € 818,400 
Financing source:   Italian Co-Financing 
Implementing partner:   Africa 70 
Local counterpart:   Municipality of Bosaso 
Start date:   01.01.2001 
Expiry date:   28.02.2003 (rev) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
The population of Bosaso benefits from the technical support and infrastructure rehabilitation 
programme of the Municipality of Bosaso 
The financial unit is supported in order to establish a basis for the financial administration of the town 
The department of urban planning and development of the municipality is facilitated in developing 
standards, regulations, and systems for the enforcement of appropriate policies for the urban 
development of the town of Bosaso 
The sanitation unit of the municipality is supported in facilitating the improvement of the health and 
sanitation practices in the town and in the setting up and managing of a pilot liquid and solid waste 
management system in the town 
Rehabilitation of municipal offices 
New market facilities in the town 
2. MAIN PROJECT ACTIVITIES 
Provide support to the financial unit of the Municipality to establish basis for the financial 
administration 
Support the department of urban planning and development by facilitating the development of standards, 
regulations and systems for the appropriate policies for the urban development of Bosaso 
Support the sanitation unit in facilitating the improvement of the health and sanitation practices in the 
town as well as setting up and managing a pilot liquid and solid waste management system 
Construction of new markets 
3. IMPLEMENTATION PROGRESS  
Three municipal markets were rehabilitated as follows:  Central Meat Market (86 vendors work tops); 
Baalade Market (120 vendors space and 6 shops plus facilities); Livestock Market (about one hectare 
surface) 
Two Solid Waste Transfer stations were rehabilitated.  
Rehabilitation and extension of the Municipal Slaughter Yard to include large animal section was started 
in 2002 to be completed in 2003 
Municipal Landfill was created out of the rehabilitation of an old quarry 
Municipal Premises were rehabilitated with addition of 10 rooms, a store and social hall 
Training activities were undertaken in Computer skills, English and Somali languages as well as 
mathematics  
4. OUTLOOK 
The project will continue focussing on the establishment of transparent municipal structures based on 
sound financial management.  
Completion of project activities within the revised time frame  
 
EC Assistance to Somalia 
Project Fact Sheet 
 Urban  Development 
Urban Management 
 
Improving living conditions of vulnerable displaced people in Bosaso, NE Somalia 
Contract Number:   SO/0021/IT-COF/01 
EC budget:   € 625,000 
Financing source:   Italian Co-Financing 
Implementing partner:   Africa 70 
Local counterpart:   Municipality of Bosaso/IDP community 
Start date:   01.04.2002 
Expiry date:   28.02.2004 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Living conditions of vulnerable displaced people in Bosaso improved.  
Empowerment of vulnerable displaced people 
Availability of basic services and resources for vulnerable displaced people is improved. 
Capacity and resources of the local administration in identifying and elaborating social policies and 
actions for vulnerable people are facilitated 
2. MAIN PROJECT ACTIVITIES 
Stimulate the selection of displaced people representative 
Set up project committee  
Select the premises of and establish the social centre  
Implement awareness activities 
Stimulate and support establishment of communities’ schools 
Identify and develop training for stimulating and supporting income generating activities 
Recruit and train personnel for data collection 
Organise a stakeholders/interested partners workshop on situation in the camps, project activities and 
linkages 
Assess the land tenure and ownership of structures and services to be built 
Support defining roles, competence and activities of the department of social service in the charge of the 
municipality 
Provide assistance to the social department in elaborating work methodologies, policies, and actions 
related to urban poverty, social issues and vulnerable people problems 
Evaluate activities and performances 
3. IMPLEMENTATION PROGRESS  
Rehabilitation and construction works completed in 2002 include: Two schools in two IDP camps that 
were built with traditional material but collapsed due to floods of April 2002; Three toilets in one IDP 
camp that had been destroyed by a fire in August 2002; One water hand pump in one camp; One 
sheltered community meeting place was erected in one camp 
A community garbage collection point was established, it is functioning and serving more than 60 
displaced families 
Various training activities were undertaken in areas of management, adult literacy, computer, English 
language and written Somali language 
Awareness campaigns: 5 awareness campaigns were organized in the different camps related to 
sanitation and hygienic issues. 
4. OUTLOOK 
Continuation of project activities 
Completion of activities within the contract period  
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Urban Sector Profile Study and Preparation of an Urban Programme 
Contract Number:   168-STA-IR9-02 
EC budget:   € 77,769 
Financing source:   EDF 1
st Rehabilitation Programme 
Implementing partner:   UN-HABITAT 
Local counterpart:   n/a 
Start date:   24.06.2002 
Expiry date:   23.10.2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To provide EC with sufficient information to accept, modify or reject any proposed intervention in the 
urban sector in Somalia 
An urban sector profile 
Presentation of audio-visual material on findings 
A brief review of policies and previous/ongoing projects 
A confirmation of national/local interest for urban sector 
An analysis of the inclusion of civil society in urban governance 
An analyses of the role and relevance of the proposed urban sector interventions in Somalia 
Recommendations of the preferred project options, detailing the expected benefits to the users and 
beneficiaries within the Project’s lifetime, and the contribution of the Project to the social, economic 
and/or environmental urban development of Somalia; 
An assessment of the feasibility of the preferred project options; 
An assessment of the social, economic and environmental urban sustainability of the preferred projects; 
Recommendations for further actions with regard to the preferred projects 
Draft Terms of References for additional studies 
 
2. MAIN PROJECT ACTIVITIES 
Fact finding/data collection/surveys; 
Consultations to be held during the process with stakeholders at various levels; 
Identification of possible options for the proposed strategy; 
Analysis of options and constraints; 
Preparation of the presentation to one to three conferences and the final study report. 
 
3. IMPLEMENTATION PROGRESS  
Completed and Final Report accepted 
4. OUTLOOK 
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Berbera Corridor - Urgent rehabilitation & technical assistance to the Somaliland Road Authority 
Contract Number:   SO/B7-6410-00/17 
EC budget:   € 3,159,973 
Financing source:   Rehabilitation Budget line B7-6410 (2000) 
Implementing partner:   THW (Bundesanstalt Technisches Hilfswerk) 
Local counterpart:   Somaliland Road Authority (SRA) 
Start date:   01.04.2001 
Expiry date:   31.07.2003 (rev) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Smooth, safe and efficient road traffic on the Berbera Corridor 
Proper repair and rehabilitation of the Berbera-Tog Wajaale Road 
Higher level of administrative management in the Somaliland Road Authority 
Higher level of planning expertise in the Somaliland Road Authority 
2. MAIN PROJECT ACTIVITIES 
Road works to be undertaken through local contractors 
Technical and organisational capacity building of SRA and contractors 
3. IMPLEMENTATION PROGRESS  
The rehabilitation works of the XT-Berbera Road-Phase I and Hargeisa Through Road-Phase I started in 
2001 were completed in 2002.   
The rehabilitation works of the Hargeisa-Kalabyd road and XT Berbera road-Phase II were started and 
completed in 2002.  
Improvement of the administrative structure of the RoSAB leading to the formulation of the so-called 
"Road Sector Administration Decree", enabling the road sector to officially act as an independent 
administrative body, consisting of SRA and RFA in the framework of RoSAB. 
4. OUTLOOK 
Completion of rehabilitation works for the Hargeisa-DB, DB XT Road, DB XT Drainage and Hargeisa 
Through Road, Phase II within the first quarter of 2003. 
Ratification of a presidential decree on regulations for an efficient axle load control, addressing one of 
the most pressing issues, namely the excessive, frequently observed overloading of freightliners / trucks 
progressively damaging the core elements of the trunk road network, as indicated by the current status of 
the Berbera Corridor.  
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Evaluation of the Somalia Road Rehabilitation Programme  
Contract Number:   410-STY-RO02-02 
EC budget:   € 84,947.50 
Financing source:   4
th Rehabilitation Programme in Somalia 
Implementing partner:   BKS Global Limited 
Local counterpart:   n/a 
Start date:   04.11.2002 
Expiry date:   03.03.2003 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To provide an assessment of how far the EC support to the transport sector in Somalia is helping to meet 
the objectives that were set for it. 
To establish the impact of the past interventions before deciding on the possible future expanded support 
to the sector. 
2. MAIN PROJECT ACTIVITIES 
Assess relevance of the current approach, programme objectives and activities, vis-a-vis the policy, 
macro-economic and physical environment, and the related authorities and other donor activities,  
- Assess efficiency with which the activities have been undertaken and the resources available 
transformed through the programme's activities, into the expected results and whether the same, similar 
or better results could have been achieved at lower cost or more efficiently and/or in a shorter period of 
time 
- Assess effectiveness, in terms of the extent to which the immediate objectives of the programme have 
been achieved or appear certain to be in the future, including an analysis of who in practice benefits 
most from the programme and its components and details of any unplanned results 
- Assess impact, in terms of the overall success at programme and component levels, in the longer as 
well as shorter terms, including institutional development and strengthening of local capacities and 
attitudes, and also highlighting any unforeseen or unintended impacts, positive or negative 
- Assess sustainability/replicability, i.e. an assessment of the sustainability prospects of the programme's 
approach paying particular attention to the capacity of the relevant local institutions and the private 
sector 
3. IMPLEMENTATION PROGRESS  
Draft Final Report submitted in December 2002 
4. OUTLOOK 
Submission of Final Report in early 2003 
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Kalabayd-Tog Wajale Road and Hargeisa-Burao Road, NW Somalia - Somaliland 
Contract Number:   SO/7-661-01 
EC budget:   € 399,996 
Financing source:   Demining Budget line 7-661 
Implementing partner:   Danish Demining Group 
Local counterpart:   n/a 
Start date:   01.04.2001 
Expiry date:   31.03.2002 (rev.) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Strengthen the infrastructure of a main repatriation area and make easier access from the capital to the 
eastern regions 
A safe road connection between Berbera and Tog Wajaale on the Ethiopian border and a safe road 
connecting between Hargeisa and Burao 
2. MAIN PROJECT ACTIVITIES 
Conduct Level 1 survey on the roads 
Conduct a level 2 technical survey using detection dog team for purpose of area reduction 
Level 3 clearance of suspect areas 
Conduct Level 4 post clearance monitoring of socio-economic impact 
3. IMPLEMENTATION PROGRESS  
Project Completed  
4. OUTLOOK 
N.A. 
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Mine Action Operations in Burao district, Northwest Somalia 
Contract Number:   SO/7-661-02 
EC budget:   € 901,089 
Financing source:   Demining Budget line 7-661 
Implementing partner:   Santa Barbara Foundation (SBF) 
Local counterpart:   n/a 
Start date:   01.02.2001 
Expiry date:   15.03.2002 (rev.) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To remove the threat of landmines in Burao over a 12 month period through clearance, area reduction 
and survey 
To provide safe areas for repatriation in line with Government and UNHCR repatriation priorities 
To provide a safe environment for the re-development of the Burao water system by Habitat.  To survey 
the existing system and future development areas 
To build an indigenous mine action capacity, including all levels of management 
To develop this capacity to be able to operate on a national level 
2. MAIN PROJECT ACTIVITIES 
Complete Level 1 survey of Burao district 
Mine awareness and surveying in a coordinated approach 
Use of dog teams to reduce area of contaminated land allowing families to move into their areas 
Two manuals clearance teams will be established to support the Survey and dog teams and to conduct 
clearance operations where necessary 
Establish an EOD team to destroy the UXOs in Burao 
Depending on results of the survey, manuals teams may be able to expand further into the Todgheer 
region and the EOD team will also conduct UXO clearance in the Todgheer region 
3. IMPLEMENTATION PROGRESS  
Project completed  
4. OUTLOOK 
N.A. 
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Clearance of Mines on the Adadley-Mandhera Road, NW Somalia - Somaliland 
Contract Number:   322-NGO-R07-00 
EC budget:   € 147,997 
Financing source:   EDF 2
nd Rehabilitation Programme 
Implementing partner:   Danish Demining Group 
Local counterpart:   n/a 
Start date:   01.05.2001 
Expiry date:   15.01.2002 (rev.) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Opening the Adadley-Mandhera road by conducting level 2 surveys and mine clearance of the 7 km 
suspect distance of the road. 
The result of the project is a safe road connecting Adadley with Mandhera, thus opening the highlands to 
the coastal area. 
2. MAIN PROJECT ACTIVITIES 
Conduct Level 1 survey on the road.  
Conduct a level 2 technical survey using detection dog team for purpose of area reduction 
Conduct Level 3 clearance of suspect areas  
Conduct Level 4 post clearance monitoring of socio-economic impact. 
3. IMPLEMENTATION PROGRESS  
Project Completed 
4. OUTLOOK 
N.A. 
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Somalia Landmine Impact Survey – Phase One: Somaliland 
Contract Number:   SO/7-661 
EC budget:   € 660,000 
Financing source:   B7-661 Budget line for Mine Action 
Implementing partner:   United Nations Development Programme [UNDP] 
Local counterpart:   n/a 
Start date:   21.03.2002 
Expiry date:   20.03.2003 (rev.) 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
To produce a quality and quantified landmine impact survey to internationally recognised standards, as 
an important step in planning a strategy for eliminating or minimising the impact of landmines on 
communities, refugees and internally displaced person in Somalia. 
A viable strategy for Somalia to get rid of its mines 
A medium term decrease in mine-related accidents and increase of safe land area in targeted areas 
The results of the survey will provide policy makers at the regional, national and international levels 
with detailed and standardised data regarding the socio-economic impact of land-mines and UXO upon 
communities. 
2. MAIN PROJECT ACTIVITIES 
Support and train data management field staff 
Training and use of the UN information management system for mine action database (IMSMA) and 
associated Geographic information system (GIS) platform 
Pre-test and pilot survey 
Collect, verify and map data 
Submit a final report for the UN survey certification committee 
3. IMPLEMENTATION PROGRESS  
Contract signed on 20.03.2002 
Project under implementation  
4. OUTLOOK 
Completion of project activities within the revised time frame 
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Somalia Micro-finance development Programme  
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterparts:  
Start date:    
Expiry date: 
304-NGO-SME 03-99 
€ 2,402,636 
EDF 2
nd Rehabilitation Programme 
K-REP  
Local micro finance institutions 
01 Sept.1999 
30 April 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To contribute to the economic growth and employment creation in North Somalia 
through the provision of financial services to the micro-enterprise sector. 
Expected Results:  
Micro-finance Institutional set-up i.e. the development and institutionalisation of two fully 
autonomous  micro-finance programs with one additional branch, capable of sustainably 
addressing the financial needs of large numbers of MSEs in Somalia. 
Financial Services Program: to have accessed credit and savings facilities for 4,000 clients. 
2. MAIN PROJECT ACTIVITIES 
Training of staff and board of Directors 
Formation of credit groups and training provided 
Provision of loans. 
Launch of savings modules. 
3. IMPLEMENTATION PROGRESS  
Two micro-finance programs have been set up and continue to institutionalise both in Puntland 
and Somaliland 
A new branch established in NE Somalia, Mudug region with credit operations concentrating in 
Galkaayo 
3,200 Loans ranging from US$ 100 to US$ 1,500 accessed to approximately 2,650 clients of 
micro and small businesses in Puntland and North West regions. 
Cost of lending at €0.35 per euro. 
  Capacity building for both local management and the board of Directors geared towards 
autonomy of  the programmes. 
Capacity developed to cover at least 25% of the operating costs of the program. 
4. OUTLOOK 
Project came to an end but was followed by a third phase which is designed to close in 2005. 
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Somalia Micro-finance development Programme  
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local Counterparts:  
Start date:    
Expiry date: 
407-NGO-SME01-02 
€ 2,226,511 
EDF 4
th Rehabilitation Programme 
K-REP  
Local micro finance institutions 
01 Nov 2002 
31 Oct 2005 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To contribute to the economic growth and employment creation in North Somalia 
through the provision of financial services to the micro-enterprise sector. 
Expected Results:  
Micro-finance Institutional strengthened and made sustainable. 
Ownership structures are put in place. 
Legal frameworks are advised upon and put in place. 
Over 4,000 clients benefit from financial services. 
New financial services are researched and launched. 
2. MAIN PROJECT ACTIVITIES 
Training of staff and board of Directors 
Formation of credit groups and training provided 
Provision of loans and monitoring of impact. 
Launch of new financial products. 
3. IMPLEMENTATION PROGRESS  
The project was a follow on project from a previous phase which ended in April.  The local 
institutions established by the primary phase were able to continue operations for six months 
without external donor support.  This in itself is an indication that a certain degree of sustainability 
as achieved and can be built upon. 
The new project has been launched with revision of work plans and identification of priority areas 
of focus. 
4. OUTLOOK 
New donors (including the private sector) will be encouraged to join the project so that new 
branches in other urban and rural centres can be opened.  
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 Development of Chambers of Commerce in Somalia 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner: 
  
Local Counterpart 
Start date:    
Expiry date: 
312-NGO-SME 04-99 
€ 593,943 
EDF 2
nd Rehabilitation Programme 
The Mid-Yorkshire Chamber of Commerce and Industry Ltd  
Chambers of Commerce in Somaliland and Puntland 
23
rd Nov. 1999 
31
st May 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose:  To develop sustainable internationally recognised Chambers of Commerce in 
Somalia 
 Expected Results:  
Two regional Chambers of Commerce in operation with executive bodies established and active. 
Business community represented locally, nationally and internationally and international contacts 
established. 
Membership base established that is representative of the business community and a membership 
directory established. 
Chamber of Commerce personnel trained in all relevant procedures and documentation of 
acceptable international standards. 
Chamber of Commerce recognised internationally as a credible issuing body for certificates of 
origin. 
2. MAIN PROJECT ACTIVITIES 
Develop the Chamber’s representational role. 
Promotion through events and media. 
Establish training programmes for member companies 
Develop the Chamber’s business facilities and a business newsletter. 
Conduct training needs assessment of the Chamber staff. 
3. IMPLEMENTATION PROGRESS  
The project activities have run into considerable difficulties, which in turn have resulted in only 
partial achievement of the results 
4. OUTLOOK 
The project will come to an end in May 2002. 
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Assessment of the Mogadishu economy, business people and the existing level of 
understanding/ preparedness of the Transitional Government for economic management 
Contract Number:   
EC budget:    
Financing source:   
Implementing partner:  
Local counterpart   
Start date:    
Expiry date: 
326-STA-SME5-01 
€ 79,943 
2
nd Rehabilitation Programme 
Roland Marchal  
none 
03 August 2001 
31 May 2002 
1. PROJECT PURPOSE AND EXPECTED RESULTS 
Project purpose: To collect information to help set the scene for the resumption of realistic 
economic management and planning in Mogadishu and further provide information to the AST 
and ILO projects and the World bank's Watching Brief. 
Expected Results:  
An accurate picture as possible of the existing Mogadishu economy gained 
Opinions of the business communities towards the newly established government examined. 
A household economic survey conducted in collaboration with the FSAU, ACF and UNDP. 
Information on the government’s operation to control the exchange rates and the uncontrolled 
distribution of currency collected. 
2. MAIN PROJECT ACTIVITIES 
Conduct a desk study to review and collect available information 
Establish partnerships with as many organisations as possible and people in key positions in 
Ministries who will provide input. 
Recruit and manage a local team of researchers to undertake various surveys. 
3. IMPLEMENTATION PROGRESS 
Interim report received on the 29
th December 2001. No-cost extension requested and approved to 
31
st May 2002. 
4. OUTLOOK 
The information generated will provide a basis for future project initiatives in Mogadishu if the 
security situation allows. 
 
  
 